
Arizona Corporation Commission 

RE: ARIZONA CORPORATION COMMISSION’S EIGHTH BIENNIAL 
TRANSMISSION ASSESSMENT PURUANT TO A.R.S. $ 40-360.02.G, OF THE 
ADEQUACY OF EXISTING AND PLANNED TRANSMISSION FACILITIES 
TO MEET ARIZONA’S ENERGY NEEDS IN A RELIABLE MANNER 
(DOCKET NO. E-00000D-13-0002) 

Arizona Revised Statute (A.R.S.) 5 40-360.02.A states, “Every person contemplating 
construction of any transmission line within the state during any ten year period shall file a ten year 
plan with the commission on or before January 31 of each year.” A.R.S. $ 40-360.02.G states, “The 
plans shall be reviewed biennially by the commission and the commission shall issue a written 
decision regarding the adequacy of the existing and planned transmission facilities in t h s  state to 
meet the present and future energy needs of this state in a reliable manner.” 

Arizona Corporation Commission (“ACC” or “Commission”) Uuhties Division (“Staff ’) has 
completed its Eighth Biennial Transmission Assessment (“BTA”) of Arizona’s existing and planned 
transmission system. The Eighth BTA is attached to Staffs proposed order. The Eighth BTA 
addresses the adequacy and reliability of Arizona’s existing and planned transmission system and 
offers conclusions and recommendations for the Commission’s consideration and action. 

The Eighth BTA represents the professional opinion of Staff and its consultant, ICR. Saline 
& Associates, PLC (“ICRSA”). The Eighth BTA is not an evaluation of individual transmission 
providers’ fachties or quality of service. The Eighth BTA does not set Commission policy or 
approve any individual Arizona transmission provider’s project(s). Rather, it assesses the adequacy 
of Arizona’s transmission system to reliably meet existing and future energy needs of the state. Staff 
concludes in its report that the utility industry has implemented steps to address the regional 
transmission planning issues, provide transmission enhancements and additions, develop solutions 
for transmission import constraints in various load pockets, and address local transmission system 
inadequacies. 
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Staff recommends that the Commission 
Assessment as set forth in Staffs proposed order. 

adopt Staffs Eighth Biennial Transmission 
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DOCKET NO. E-00000D-13-0002 
DECISION NO. 

ORDER 

Open Meeting 
October 16,2014 
Phoenix, Arizona 

BY THE COMMISSION: 

AriZOIl ration Commi 

FINDINGS OF FACT 

1. The Utilities Division Staff (“Staff’) of th sion 

(“Commission” or “ACC”) and its consultant, K.R. Saline & Associates, PLC (“IUISA”), have 

completed the eighth biennial transmission assessment of Arizona’s existing and planned transmission 

system. The Eighth Biennial Transmission Assessment, 2014-2023 (“Eighth BTA”) is attached to the 

docketed copies of this Decision. The Eighth BTA has also been posted on the Commission website 

at: him: / /www.aacc.Pov/d.ivisions /utilities /electric/biennial.ast, 

2. The Eighth BTA represents the professional opinion of Staff and its consultant, 

KRSA. The Eighth BTA is not an evaluation of individual transmission providers’ facilities or quahty 

of service. The Eighth BTA does not set Commission policy or approve any individual Arizona 

transmission provider’s project(s). Rather, it assesses the adequacy of Arizona’s transmission system 

to reliably meet existing and future energy needs of the state. 
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3. Staff held two workshops to gather stakeholders’ input. The first workshop was held 

on May 15, 2014, and the second workshop on August 28, 2014. The comments and presentations 

submitted at the workshops, materials filed in the docket and subsequent correspondence have been 

incorporated into the Eighth BTA. 

4. The ten-year transmission plans and study reports filed by the participants with the 

Commission are necessary to evaluate the adequacy and reliability of the Arizona transmission system. 

Staff was assisted by IUISA in analyzing the technical reports and documents filed by various 

xganizations and individuals. The broad spectrum of information and technical reports assembled 

2nd reviewed address transmission assessments from a national, west-wide, regional, state and local 

3erspective. 

5. The Eighth BTA addresses the adequacy and reliability of Arizona’s existing and 

darned transmission system and offers conclusions and recommendations for the Commission’s 

zonsideration and action, Staff concludes in its report that the Arizona electric utility industry has 

mplemented steps to address the regional transmission planning issues, provide transmission 

mhancements and additions, develop solutions for transmission import constraints in various load 

3ockets, and address local transmission system mitigation measures where needed. 

6. 

A. 

These conclusions are based upon the following findings: 

The adequacy of the transmission system to reliably serve load is central to the BTA. 

Based upon the technical study work examined by Staff and KRSA, the existing and 

proposed transmission system meets the load serving requirements of Arizona in a 

reliable manner for the 2014-2023 timeframe. 

a. The aggregate of the filed ten year plans (“Arizona Plan”) is a comprehensive 

summary of filed ten year transmission expansion plans from a holistic perspective. 

The Arizona Plan includes eighteen hling entities and consists of sixty transmission 

projects of approximately 907 miles in length. An additional twenty six projects 

are beyond the ten year horizon or have in-service dates that are yet to be 

determined and account for an additional 766 miles of new transmission. 

.. 
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b. 

C. 

d. 

e. 

f. 

g. 

, . .  

Docket No. E-00000D-13-0002 

The 2014 level of summer preparedness of the utilities in Arizona has been 

assessed and is sufficient. The current electric utility system in Arizona is judged to 

be adequate to reliably meet the energy needs of the state in 2014. 

The statewide demand forecast has shifted downward by approximately one year 

since the Seventh BTA (ACC Decision No. 73625). Over the past three BTAs, 

load forecasts have changed substantially along with the associated transmission 

projects. In order to provide the Commission with additional information on the 

impact on load forecasts on transmission projects, Staff concludes that for 

reliability or load growth driven transmission projects a system load level range at 

which a transmission project is needed should be reported along with the projected 

in-service year beginning with ten year transmission plans filed in January 2016. 

The System Import Limit (“SIL”) and Maximum Load Serving Capability 

(“‘M“’’), measures of the transmission system ability to serve load reliably in 

load pockets, are adequate to meet ten year local load forecasts. 

Staff and 1 . A  have carefully examined the utilities’ transmission planning actions 

resulting from the September 8, 2011 outage and conclude the utilities are 

addressing the concerns raised by the Federal Energy Regulatory Commission 

(“FERC”) and North American Electricity Reliability Corporation (‘WERC”), 

which should help prevent sirnilar future outages. 

Each Arizona utility provided information and details on their plans to ensure 

physical security and resiliency of the Arizona electric system. Staff and KRSA 

conclude the Arizona utilities are taking actions to address the physical security 

risks to reasonably ensure the reliable operation of the Arizona transmission 

system. 

Staff concludes that while the utilities have included the effect of distributed 

generation (“DG”) and energy efficiency (“EE”) standards, the impact of these 

standards and related uncertainty on specific transmission needs has not been 

Decision No. 
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Page 4 Docket No. E-00000D-13-0002 

specifically identified. 

Commission and should be provided by the utilities for the Ninth BTA. 

This is information that would benefit Staff and the 

h. Utilities, through the Southwest Area Transmission (“SWAT”) subregional 

planning group and its Coal Reduction Assessment Task Force’ (“CRATF”), have 

begun to examine the potential impact on bulk electric system stability of actual 

and proposed coal plant retirements and their associated inertia coupled with 

increased use of solar photovoltaic and wind generation, which do not currently 

provide inertia benefits. This is an issue that the Commission and Staff should 

follow closely and on which the utilities should report their findings to the 

Commission as directed in the Recommendations section below. 

B. In the Seventh BTA, the Commission ordered the continuation of the following 

studies as part of the Eighth BTA: SIL, MLSC, Reliability Must Run (“RMR”), Ten 

Year Snapshot, and Extreme Contingency Analysis. The principal purpose of the 

Commission-ordered studies is to assure the certainty of the conclusions and 

recommendations within each BTA. Each Commission-ordered study required for the 

Eighth BTA is filed with the Commission. Staff and I(RSA conclude the 

Commission-ordered stubes demonstrate that the Arizona transmission system is 

reasonably prepared to reliably serve local load in the ten year timeframe. 

a. As indicated previously, the SIL and MLSC are adequate to meet ten year local load 

forecasts. 

b. In the Seventh BTA, the Commission suspended the RMR studies and 

implemented requirement criteria for restarting such studies on a biennial review 

of specific triggering factors. None of the triggering factors occurred for the 

Eighth BTA which would require FWR study work in any of the RMR areas. 

c. The Ten Year Snapshot study indicates Arizona’s transmission plan is robust and 

1 This study was initiated by the SWAT stakeholders to determine if the know and projected retirement of coal generation and the 
increase in solar photovoltaic and wind generation in the next five years may cause system stability issues. 

Decision No. 
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supports the statewide load forecast through 2023. However, to address any 

potential low voltage issues, the future the Ten Year Snapshot study should monitor 

system elements down to and including the 115 kilovolt (“kV’) level. 

d. The Extreme Contingency study satisfies the Commission’s requirement to address 

and document extreme contingency outage studies for Arizona’s major generation 

hubs and major transmission stations. 

C. Regional and sub-regional planning studies have effectively addressed the 

interconnected extra high voltage (“EHV”) transmission that is critical to a functional 

interstate wholesale market. Based upon the technical study work filed with the 

planned Arizona EHV Commission and industry presentations, the existing and 

system is adequate to support a robust wholesale market. 

a. Seven major EHV transmission projects are proposed an1 have been addressed in 

Indtvidually and collectively these projects will improve the the Eighth BTA. 

opportunity for interstate commerce. 

b. Staff and KRSA conclude the Arizona utilities are taking sufficient action with 

respect to transmission planning impacts related to the integration of renewable 

generation resources. 

c. The Fifth BTA (ACC Decision No. 70635) ordered the utilities to provide their top 

three renewable transmission projects (“RTPs”). The Arizona utility RTPs are 

progressing with five of the RTPs planned to be in-service by 2016, one RTP being 

actively pursued for development and three RTPs being monitored for 

development as reliability and resource needs arise. Additionally, one RTP is no 

longer being pursued, but is instead being worked on jointly as part of the Southline 

Project Finally, one RTP has moved outside of the ten year plan window because 

the line was successfully re-rated without new transmission development. 

d. FERC Order No. 1000 requires FERC jurisdictional transmission providers and 

encourages non-jurisdictional transmission providers to work collaboratively with 

stakeholders on a regional and interregional basis to improve regional transmission 

Decision No. 
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planning processes and cost allocation mechanisms in a cost-effective manner. Au 

Adzona FERC jurisdictional transmission providers have made their compliance 

filings with the FERC to implement Order 1000 through the WestConnect 

Regional Transmission P1armn.g process and are awaiting a FERC order to move 

forward with implementation. Staff has been an active participant in the 

development of the recommended WestConnect Order No. 1000 transmission 

planning processes, and believes the results of the WestConnect regional 

transmission planning will be supportive, once available, in assessing transmission 

adequacy for the state in future BTAs. 

D. Based upon information provided by the utilities, the Arizona utilities utilize significant 

and well defined transmission planning processes. 

a. The results of NERC/Westem Electric Coordinating Council (“WECCy’) reliability 

standard audits over the past two years, as provided by the utilities in the Eighth 

BTA proceeding, indicate there were no concerns of Arizona’s bulk electric system 

failing to comply with the applicable planning standards established by 

NERC/WECC. 

b. Technical studies filed in the Eighth BTA indicate a robust study process for 

assessing transmission system performance for the 2014-2023 planning period. 

c. Utilities communicate their transmission plans in robust local, state, subregional and 

regional, open and transparent transmission planning forums using public 

processes. 

E. Certain other comments and recommendations were received on the First Draft of the 

Eighth BTA, and while Staff acknowledges these comments raise important issues, 

Staff believes they fall outside the statutory requirements of the BTA to evaluate the 

adequacy of the existing and planned transmission facilities in Arizona to meet the 

present and future energy needs of Arizona in a reliable manner. Staff believes the 

recommendations are better addressed either in other Commission Dockets, in existing 

regional and inter-regional transmission planning forums, or under existing Open 

Decision No. 



1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

'age 7 Docket No. E-00000D-13-0002 

Access Transmission Tariff processes. The specific comments and Staffs response to 

each are provided in Exhibit A. 

ECOMMENDATIONS 

7. 

A. The use of the "Guiding Principles for ACC Staff Determination of Elecmc System 

Staff recommends that the Commission support: 

Adequacy and Reliability", as revised in this Eighth BTA. 

B. The use of collaborative transmission planning processes such as those that currently exist 

in Arizona, which help to facilitate competitive wholesale markets and broad stakeholder 

participation in grid expansion plans. 

C. The continued suspension of the requirement for performing RMR studies in every BTA 

and use of criteria for restarting such studies based on a biennial review of factors as 

outlined in the Seventh BTA. 

D. The policy that Arizona utilities advise each interconnection applicant, at the time the 

applicant files for interconnection, of the need to contact the Commission for appropriate 

ACC filing requirements related to the Power Plant and Transmission Line Siting 

Committee. 

E. The continued requirement for Arizona utilities to report relevant findings in future BTAs 

regarding compliance with transmission planning standards from NERC/WECC reliability 

audits that have been finalized and filed with FERC. 

F. The policy that the Load Serving Entities ("LSE") in Cochise and Santa Cruz Counties 

continue to monitor the reliability in Cochise and Santa Cruz Counties, respectively, and 

propose any modifications that they deem to be appropriate in future Ten Year Plans. 

Staff also recommends that the Commission continue to collect applicable outage data 

from the respective utilities in order to monitor any changes in Cochise County and Santa 

Cruz County system reliability in future BTA proceedings. 

G. The requirements for Arizona utilities to include planned transmission reconductor 

projects, transformer capacity upgrade projects, and reactive power compensation facility 

additions at 11 5 kV and above in future ten year plan filings. 

Decision No. 
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H. The acceptance of the results of the following Commission-ordered studies provided as 

part of the Eighth BTA filings: 

a. 

b. 

C. 

d. 

The SIL and MLSC are adequate to meet ten year local load forecasts. 

The RMR studies were not required because none of the triggering factors 

occurred for the Eighth BTA that would require Rh4R study work in any of the 

Rh4R areas. 

The Extreme Contingency analysis for Arizona’s major transmission corridors and 

substations, and the associated risks and consequences of such overlapping 

contingencies. 

Ten Year Snapshot study results documenting the performance of Arizona’s 

statewide transmission system in 2023 for a comprehensive set of single ((‘n-1”) 

contingencies, each tested with the absence of different major planned 

transmission projects. 

8. Staff recommends that the Commission order the following actions to resolve 

zoncerns arising from the Eighth BTA: 

A. Direct Arizona udities to ensure the Commission-ordered Ten Year Snapshot study 

monitors transmission elements down to and including the 115 kV level for thermal 

loading and voltage violations. 

B. Direct Arizona utilities to describe the driving factor(s) for each transmission project in the 

Ten Year Plan. For each load growth or reliability driven transmission project, direct 

Arizona utilities to report, in addition to each transmission project in-service date, a system 

load level range at which each transmission project is anticipated to be needed. This 

requirement should first occur with the ten year plans filed in January 2016. 

C. Direct Tucson Electric Power (“TEP’? to file the SWAT CRATF’ study report on behalf 

of the Arizona utilities within 30 days of completion. 

This study was initiated by the SWAT stakeholders to determine if the known and projected retirement of coal generation and the 
increase in solar photovoltaic and wind generation in the next five years may cause system stability issues. 

Decision No. 
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a. If the CRATF study does not include specific recommendations on maintaining 

Arizona transmission system reliability, Staff recommends the Commission direct 

Arizona utilities to jointly produce or procure an informational report to identify 

minimum transmission requirements to maintain adequate system reliability in a 

fifth year coal reduction scenario. Specific recommendations should include, but 

not be limited to, the definition of the Arizona system boundary, fifth year baseline 

Arizona system inertia, and identification of a range of minimum and 

recommended Arizona system inertia to maintain Arizona transmission system 

reliability under various system conditions. 

D. 

b. Staff provides the following guidelines to the Arizona utilities for the Arizona 

system boundary definition. 

1. Transmission lines or generation station assets located wholly or partially 

located in Arizona; 

2. Transmission lines or generation station assets owned wholly or partially by 

Arizona utilities; 

3. Generating station assets located outside of Arizona, but connected to a 

transmission line that meets requirements in 8.C.b.l. or 8.C.b.2. 

Direct Arizona utilities with retail load to report, as part of the Ninth BTA, the effects of 

DG and EE installations and/or programs on future transmission needs. Staff 

recommends the Commission direct utilities to conduct or procure a study to more 

directly identify the effects of D G  and EE installations and/or programs. 

a. The technical study should be performed on the fifth year transmission plan by 

disaggregating the utilities' load forecasts from effects of DG and EE and 

performing contingency analysis with and without the disaggregate DG and EE. 

The technical study should at a minimum discuss D G  and EE forecasting 

methodologies and transmission loading impacts. The study should monitor 

transmission down to and including the 11 5 kV level. 

. .  

Decision No. 
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b. Alternative methodologies or study approaches will be acceptable on condition 

that the study results satisfy the minimum requirements as outlined in 8.D.a. 

c. The study should be filed at the Commission in January 2016 in the Ninth BTA 

docket. 

d. This study is supplemental to the previous Commission Decision No. 72031 

requiring Arizona utilities to address the effects of D G  and EE on future 

transmission needs in their ten year plan filings. 

CONCLUSIONS OF LAW 

1. According to A.R.S. $ 40-360.02.A, “Every person contemplating construction of any 

transmission line within the state during any ten year period shall file a ten year plan with the 

:ommission on or before January 31 of each year.” 

2. According to A.R.S. $ 40-360.02.G, “The plans shall be reviewed biennially by the 

:ommission and the commission shall issue a written decision regarding the adequacy of the existing 

md planned transmission facilities in this state to meet the present and future energy needs of this 

state in a reliable manner.” 

3. The Commission, having reviewed the Eighth Biennial Transmission Assessment 2014- 

2023, concludes it complies with A.R.S. $ 40-360.02. 

. .  

.. 

. .  

. .  

. .  

. .  

. .  

. .  

Decision No. 
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ORDER 

IT IS THEREFORE ORDERED that the Eighth Biennial Transmission Assessment 2014- 

2023 is hereby issued as the Commission’s biennial assessment in accordance with A.RS. 5 40- 

360.02.G. 

IT IS FURTHER ORDERED that Staff recommendations contained in Findings of Fact No. 

7 and 8 are hereby adopted by the Commission. 

IT IS FURTHER ORDERED that this Order shall become effective immediately. 

BY THE ORDER OF THE ARIZONA CORPORATION COMMISSION 

CHAIRMAN COMMISSIONER 

COMMISSIONER COMMISSIONER ZOMMISSIONER 

IN WITNESS WHEREOF, I, JODI JERICH, Executive 
Director of the Arizona Corporation Commission, have 
hereunto, set my hand and caused the official seal of this 
Commission to be affixed at the Capitol, in the City of 
Phoenix, this day of ,2014. 

JODI JERICH 
EXECUTIVE DIRECTOR 

IISSENT: 

IISSENT: 

$MO:ES:ML:sms/WVC f 
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40 N. Central Ave, 19th. Floor 
Phoenix, A 2  85004 

Carl R. Albrecht 
Garkane Energy Cooperative, Inc. 
P.O. Box 465 
Loa, UT 84747 

Paul Allen 
Teco Power Services, Panda Gila River 
P.O. Box 111 
Tampa, FL 33601-01 11 

Roy Archer 
Morenci Water & Electric Co. 
P.O. Box 68 
Morenci, A 2  85540 

Linda Arnold 
Pinnacle West Energy Corporation 
400 N. 5th. St. 
Phoenix, A 2  85004 

Steve Atkins, PE 
Northern Arizona University 
P.O. Box 15600 
Flagstaff, A 2  8601 1 
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Arizona State Land Dept. 
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Phoenix, A 2  85007 

rrevor Baggiore 
Dept. of Environmental Quality 
11 10 W. Washington St. 
Phoenix, A 2  85007-2952 
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SRP - M/S PAB221 
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Phoenix, A 2  85072-2025 

David Berry 
LAW Fund 
P.O. Box 1064 
Scottsdale, A2  85252-1064 

Patrick Black 
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2394 E. Camelback Rd, Ste 600 
Phoenix, A 2  85016 

Mark Bonsall 
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P.O. Box 52025 
Phoenix, A 2  85072-2025 

Jana Brandt 
SRP - MS PAB221 
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Phoenix, A 2  85072-2025 
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Office of Energy Policy 
1700 W. Washington St 
Phoenix, A 2  85007 

David J. Bryan 
Sulphur Springs Valley Elec. Coop. 
P.O. Box 820 
Wilcox, A 2  85644 

Jessica Bryne 
Tucson Electric Power Co. 
88 E. Broadway Blvd, MS HQE910 
Tucson, A 2  85702 

Dana Cabell 
Southern California Edison Co. 
3 Innovation Way, 2nd Floor 
Pamona, CA 91768 
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Phoenix, AZ 85012 
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40 N. Central Ave., Suite 1900 
Phoenix, A 2  85004-4429 

J. Tyler Carlson 
Mohave Electric Cooperative 
P.O. Box 1045 
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Tucson Electric Power Co. 
88 E. Broadway Blvd, MS HQE910 
Tucson, A 2  85702 

Jim Charters 
26419 North 93rd Ave. 
Peoria, AZ 85383 

Kaicheng Chen 
WAPA - Desert S.W. Region 
P.O. Box 6457 
Phoenix, A 2  85005-6457 

Steven Cobb 
Salt River Project, MS POB 100 
P.O. Box 52025 
Phoenix, AZ 85072-2025 

William Cobb 
Ajo Improvement Co. 
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Ajo, A 2  85321 

Jacquelyn Cook 
Southwest Transmission Cooperative 
P.O. Box 2195 
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C. Webb Crockett 
Fennemore Craig 
2394 E. Camelback Rd, Ste 600 
Phoenix, A 2  85016 
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Philip J. Dion 
Tucson Electric Power Co. 
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W.R. Dusenbury 
Reliant Energy-Desert Basin 
P.O. Box 11 185 
Casa Grande, AZ 85230 

David L. Eberhard, PE 
Thunderbird Consulting Group 
6801 W. Astor 
Peoria, AZ 85361 
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City of Scottsdale 
7447 E. Indian School Rd. 
Scottsdale, A 2  85251 

Mark Etherton 
Planning Engineers 
7600 N. 16th. Street, Ste 130 
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Bruce Evans 
Maricopa County Facilities Mgmt. 
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Exhibit A: Other Comments Received Not Incorporated Into the BTA 

1 

2 

Comments & Recommendations 

IREC recommends that the Draft 8th BTA, and 
future BTAs include more information on 
overarching developments across the WECC. One of 
the most sipficant recent events in t h i s  regard is the 
development CAISO/PacifiCorp Energy Imbalance 
Market r‘EIM’], which is scheduled to go live in 
October 2014. Additionally, according to a 
presentation made to the Commission in August by 
Arizona Public Service Company’s Brad Albert, APS 
is conducting an active examination of the potential 
benefits of the EIM, and is weighing possible entry 
into the EIM. In addition to developing information 
as part of t h i s  BTA, the Commission should require 
all Class A utilities to present to the Commission as 
part of the 9th BTA a cost-benefit analysis of entry 
into the CAISO/PacifiCorp EIM. 

The Draft 8th BTA addresses the requirement of all 
BTAs to assess the adequacy of the transmission 
system in Arizona “to meet the present and future 
energy needs of Arizona in a reliable manner” Past 
BTAs have generally hewed to a definition of 
reliability that centers around in-state energy needs; 
however, increasingly, as evidenced by the September 
8,201 1 outage that impacted multiple utilities across 
two states and left millions without power, reliability 
does not stop at the state’s edge. Additionally, with 
increasing focus by FERC on regional and inter- 
regional planning through Order 1000, and the EPA 
on carbon emissions reduction through the Carbon 
Pollution Standard and Rule 11 1 (d), it is clear that 
adequacy can no longer be addressed simply by 
examining intrastate transmission and intra-state load 
requirements. The Commission should require that as 
part of the 9th BTA, utilities analyze adequacy by 
including an assessment of seams issues, the need for 
bolstering the connections between utility service 
territories, including service territories in different 
states, and the need for new interstate transmission 
lines. 

Staff Response 

Staff believes the appropriate 
forum for EIM is Docket No. 13- 
0375, the Technology and 
Innovation docket, and in fact 
various parties have provided 
information to the Commission on 
EIM in the associated Workshops. 

Staff agrees that the transmission 
system does not stop at the states 
boundary. However, Staff does 
not believe directing only Arizona 
uulities to perform the 
recommended study, which 
requires the involvement of 
stakeholders outside of the state, 
would be productive as there is no 
obligation for those other utilities 
to participate. Staff believes that 
IREC’s request is more 
appropriately handled through the 
regional and interregional planning 
forms, which will be bolstered by 
the eventual implementation of the 
Federal Energy Regulatory 
Commissions (“FERC”) Order 
1000. Arizona’s utilities, as well as 
[REC and Staff, actively participate 
u1 those forums and the BTA 
acknowledges and encourages that 
zontinued participation. 
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3 

4 

Comments & Recommendations 

IREC agrees with recommendation 2d. -- that the 
approach to incorporating EE and DG (i.e.”non- 
transmission alternatives” or NTAs) needs to be 
revised. As such we recommend that the Commission 
establish a methodology for identifying alternatives to 
specific (primarily local) transmission projects that 
provide comparable benefits to traditional 
transmission projects in terms of enhanced system 
reliability or increased resource deliverability. In 
addition, we note that FERC Order 1000 planning 
requires transmission owners to consider 
NTAs within the regional transmission planning 
process, yet NTAs are not eligible for cost allocation 
and therefore unable to compete on an equal footing 
with traditional projects. This is partly because FERC 
does not have jurisdiction over NTAs, which are 
largely under the jurisdiction of state commissions. In 
the next BTA process, the Commission should 
explore how Arizona could provide a cost allocation 
solution to NTAs, through retail rates, in coordination 
with the FERC Order 1000 planning process. 

IREC strongly encourages the Cornmission to require, 
as part of the 9th BTA, an update of the Renewable 
Energy Transmission Project (RTP) assessment, 
which was launched as part of the 5th BTA. The RTP 
receives relatively little discussion in the Draft 8th 
BTA, and would benefit from additional information, 
in particular, an assessment of how interstate 
renewable energy projects would assist the utilities in 
accessing lower-cost renewable energy, as well as in 
meeting the requirements of the EPA’s Carbon 
Pollution Standard. In particular, the RTP update 
should seek to answer the question: Which 
transmission projects can deliver renewable resources 
that best match Arizona’s load profile particularly as 
solar penetration increases. This assessment could 
take in information derived from WestConnect’s 
efforts over the next several years to implement 
FERC Order 1000, which will likely result in new 
“policy-driven” transmission projects designed to 
carry renewable energy across the Southwestern 
region to meet public policy requirements (e.g. AZ‘s  
REST, EPA’s Carbon Pollution Standards). 

)ocket No. E-00000D-13-0002 

Staff Response 

Staff believes the consideration of 
NTA’s and the consideration of 
the need for additional 
transmission to access the most 
economic resources should be 
considered in Docket No. 13-0070, 
the Commission’s 2014 Integrated 
Resource Planning docket. 

Staff believes the consideration of 
NTA’s and the consideration of 
the need for additional 
transmission to access the most 
economic resources should be 
considered in Docket No. 13-0070, 
the Commission’s 2014 Integrated 
Resource Planning docket. 
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- 
5 

6 

- 

Comments & Recommendations 

The Draft 8th BTA identifies that more generation 
currently exists in the transmission queue than there is 
transmission to support it. IREC recommends that 
given this backlog, the Commission should request 
that utilities, as part of the next BTA, determine 
reasons for the backlog and identify steps that would 
be necessary to reduce it - including the construction 
of transmission that would be adequate to fully deliver 
resources in the queue. 

System Load Level Requirement - IREC agrees with 
this proposed requirement but would request that the 
Commission also include as a requirement of the next 
BTA that ualities submit an assessment of Load levels 
on a wider, more regional basis, whch would better 
comport with policy trends in transmission planning, 
like FERC Order 1000, and would better respond to 
the deficiencies highlighted by the September 8,201 1 
outage. This reporting should also include 
information “net load” - that is, any load requirements 
that remain after accounting for wind, solar, or 
demand side resources. This kmd of wider analysis of 
system load requirements could be achieved through 
Westconnect, a forum in which utilities and other 
stakeholders share data and information regularly. 

~ 

Staff Response 

Staff believes this is a commercial 
issue, not a transmission adequacy 
issue for Arizona, that is 
appropriately handled under Open 
Access Transmission Tariff 
generator interconnection and 
transmission access procedures. 
Staffs purpose for reporting this 
information, started in the Seventh 
BTA, is related to the concern of 
the large amount of generator 
queue requests compared to the 
number of transmission plans for 
interconnection tie lines filed in 
the BTA docket. 

Staff believes that IREX’S request 
is more properly handled through 
the regional and interregional 
transmission planning forms which 
will be bolstered by the eventual 
implementation of the FERC 
Order 1000. Arizona’s utilities, as 
well as IREC and Staff, actively 
participate in those forums and the 
BTA acknowledges and 
encourages that continued 
participation. 
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7 

- 

Comments 8 z  Recommendations 

The Draft 8th BTA references the work of the 
CRATF in analyzing the impact of potential coal 
retirements in anticipation of the recent EPA Carbon 
Pollution Standard and Rule 11 1 (d), and concludes 
that the utilities should report their findings from 
CRATF in the next BTA. IREC believes that, 
additionally, as part of the 9th BTA, utilities should be 
asked to report on how interstate transmission could 
help provide frequency response, voltage support or 
otherwise alleviate reliability issues related to coal 
plant retirements that are planned by load serving 
entities as a result of the Carbon Pollution Standard 
requirements. The 9th BTA should examine how any 
of the transmission projects reported in the 8th BTA - 
some of which are interstate and regional in nature - 
could assist in addressing the coal plant retirements, 
by facilitating the transport of both new renewable 
energy, as well as natural gas replacement energy. 
IREC notes that CRATF initially had some difficulty 
obtaining input from transmission owners regarding 
which specific plant retirements and replacement 
resources should be included in their analysis. We 
suggest that future BTA processes could facilitate this 
step by requiring transmission owners to provide 
input on potential plant retirements under 
consideration. 

Staff Response 

Staff does not believe directing 
only Arizona utilities to perform 
the recommended study, which 
requires the involvement of 
stakeholders outside of the state, 
would be productive as there is no 
obligation for those other utilities 
to participate. Staff believes that 
IREC’s request is more 
appropriately handled through the 
regional and interregional planning 
forms, which will be bolstered by 
the eventual implementation of the 
FERC Order 1000. Arizona’s 
utilities, as well as IREC and Staff, 
actively participate in those forums 
and the BTA acknowledges and 
encourages that continued 
participation. 
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Comments & Recommendations 

8 Given the importance of regional cooperation on 
transmission both for reliability and for fostering the 
ability of Western states to address the EPA’s new 
Carbon Pollution Standard, the Commission should 
require utilities to formally report on the activities and 
progress of the California Interface Group as part of 
the 9th BTA. This could include key insights from the 
CAISO Transmission Planning Process that have a 
direct impact on h z o n a  (e.g. what A 2  resource 
assumptions are used by CAISO?). Additionally, the 
Draft 8th BTA should encourage the participation of 
load serving entities in the California Interface Group, 
particularly in light of FERC Order 1000, and the 
developing Energy Imbalance Market, both of which 
will bring new attention to the Arizona/California 
transmission system. With respect to specific 
transmission the Draft 8th BTA notes that the 
Hassayampa to North-Gila #2 line “will help 
strengthen the Arizona-California transmission path’s 
Given the importance of the connectivity between 
southwestern states, and in light of the September 
8,2011 outage, IREC would like to suggest that the 
Commission require ualities to report, as part of the 
9th BTA, on any other transmission projects that 
would strengthen the transmission paths between 
Arizona and California. 
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Staff Response 
~~ 

Staff agrees that the regional and 
inter-regional transmission plans 
are important and should be 
considered and acknowledged in 
the BTA as has been done in this 
Eighth and prior BTAs. Staff 
does not see a need to direct the 
Arizona utilities to file such 
information as it is publically 
available to Staff and Staff will 
reach out to obtain and review 
such information. For example. 
the transmission planning activities 
of the Southwest Area 
Transmission Subregional 
Planning Group, the WestConnect 
Regional Planning organization, 
and Western Electricity 
Coordinating Council were 
presented and discussed at 
Workshop 1 and in the Eighth 
BTA report. 
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Foreword 

This report has been prepared on behalf of the Arizona Corporation Commission (“‘ACC” or 

“Commission”). I t  was prepared in accordance with a contract agreement between K.R. Saline 

and Associates, PLC (‘KRSA”) and the Commission. It is considered a public document. Use 

of the report by other parties shall be at their own risk. Neither KRSA nor the Commission 

accepts any duty of care to such third parties. 

Arizona’s Eighth Biennial Transmission Assessment (“BTA” or “Eighth BTA”) is based upon 

ten year plans filed with the Commission by parties in January 2014. It also incorporates 

information and comments provided by participants and attendees in the BTA workshops and 

report review process. The ACC Staff and KRSA are appreciative of the contributions, cooperation, 

and support of industry participants throughout Arizona’s Eighth BTA process. 

In  preparing this report, IUSA has exercised due and customary care but has not, save as 

specifically stated, independently verified information provided by others. No other warranty, 

express or implied, is made in relation to the conduct of KRSA or any specific content of this 

report. Therefore, KRSA assumes no liability for any loss resulting from errors, omissions or 

misrepresentations made by others. 

(: 

Any recommendations, opinions or findings stated in this report are based on circumstances and 

facts as they existed at the time the assessment was performed. Any changes in such circumstances 

and facts upon which this report is based may adversely affect any recommendations, opinions or 

findings contained herein. No part of this report may be modified or deleted to change the content 

or context, without the express written permission of the ACC and KRSA. 

Cover Photo 

Photo is of the recently energized Pinal West - Duke 500 kV transmission line looking west a t  the 

Maricopa Road crossing in Maricopa, Arizona on April 24,2014. 
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Executive Summary 

The Arizona Corporation Commission (“ACC” or “Commission”) biennially reviews ten year 

plans filed by parties intending to construct transmission lines, and issues a written decision 

regarding the adequacy of the existing and planned transmission facllities to reliably meet the present 

and future needs of Arizona.’ Staff of the Commission’s Utilities Division (“Staff ’), with the aid of 

the consulting firm ICR. Saline & Associates, PLC (“KRSA”), scrutinized the ten year plans and 

related filings, held open and transparent workshops on May 15, 2014 (‘Workshop I”) and August 

28, 2014 (‘Workshop 11’’) to solicit industry participation, and drafted this Eighth Biennial 

Transmission Assessment (“BTA” or “Eighth BTA”). The development of this Eighth BTA relied 

solely upon study work provided by third parties through their Commission filings. Staff and ICRSA 

cbd examine and question study work; however, Staff and ICRSA stopped short of independently 

verifying the study results. 

Staff and ICRSA reviewed each ten year plan filing submitted to the Commission.’ The Wings 

included utility transmission plans with supporting technical study work, merchant developer 

transmission projects, generator interconnection tie-lines, and Commission-ordered technical studies 

including the Ten Year Snapshot and Extreme Contingency study. Staff and ICRSA examined the 

Workshop I presentations and reviewed the  recording^.^ The presentations provided at Workshop I 

were valuable and the information useful for Staff and ICRSA in performing this Eighth BTA. Two 

drafts of this Eighth BTA were prepared by Staff and ICRSA and made available for industry and 

stakeholder comments. 

This Eighth BTA assesses the adequacy of Arizona’s transmission system to reliably meet the 

existing and planned energy needs of the state by addressing four fundamental public policy 

questions during the course of this BTA:4 

Arizona Revised Statute $40-360.02 
* Docket No. E-00000D-13-0002 
3 Video of May 15,2014 Workshop I are available at the ACC Public Meeting Archive - hm://media- 
07.~anicus.com:443/0nDemand/azcc/azcc Oe21~628-aO65-40a0-9053-ded5de4b5197.mo4 
4 This BTA does not establish Commission policy and is not final unless and until approved by a written decision of the Commission. 
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1. Adeauacv of the existine and planned transmission svstem to reliablv serve local load - Does 

the existing and planned transmission system meet the load serving needs of the state during 

the 201 4-2023 timeframe in a reliable manner? 

2. Efficacy of the Commission-ordered studies - Do the Simultaneous Import Limit 

(“SIL”), Maximum Load Serving Capability (“MLSC”), Reliability Must Run’ 

(“RMR”), Ten Year Snapshot, and Extreme Contingency studies filed as part of the 

Eighth BTA comply with, and sufficiently meet, the intended goals of the 

Commission’s orders? 

3. Adequacv of the svstem to reliably sumort the wholesale market - Did the 

transmission planning efforts effectively address concerns raised in previous BTAs 

about the adequacy of the state’s transmission system to reliably support the 

competitive wholesale market in Arizona? 

4. Suitability of the transmission Dlanning Drocesses utilized - Did the plans and 

planning activities comport with transmission planning principles and good utility 

practices accepted by the power industry and the reliability planning standards 

established by North American Electricity Reliability Corporation (“NERC”) and 

Western Electricity Coordmating Council (‘WECC’)? 

General Conclusions 

The information provided by the utilities and other transmission developers for the Eighth BTA 

was comprehensive and responsive to the statutory and Commission-ordered requirements. The 

information provided was used to develop the conclusions of the Eighth BTA and organized to 

answer the four key policy questions: 

Adequacy of the Existing and Planned Transmission System to Reliably Serve Local Load 

The adequacy of the transmission system to reliably serve load is central to the BTA. Based 

upon the technical study work examined by Staff and I(RSA, the existing and proposed transmission 

5 FWR Studies were not required for the Eight BTA based upon criteria set by the Commission in the 7th BTA 

Biennial Transmission Assessment for 201 4-2023 
Docket No. E-00000D-13-0002 

iv 

Executive Summary 
September 8,2014 



Decision No. 

system meets the load serving requirements of Arizona in a reliable manner for the 2014-2023 

time frame. 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

The aggregate of the filed ten year plans (“Arizona Plan”) is a comprehensive summary of filed 

ten year transmission expansion plans from a holistic perspective. The Arizona Plan includes 

eighteen filng entities and consists of sixty transmission projects of approximately 907 miles in 

length. An addltional twenty six projects are beyond the ten year horizon or have in-service 

dates that are yet to be determined and account for an additional 766 miles of new transmission. 

The 2014 level of summer preparedness of the utihties in Arizona has been assessed and is 

sufficient. The current electric utility system in Arizona is judged to be adequate to reliably meet 

the energy needs of the state in 2014. 

The statewide demand forecast has shfted downward by approximately one year since the 

Seventh BTA. Over the past three BTAs load forecasts have changed substantially along with 

the associated transmission projects. In  order to provide the Commission with additional 

information on  the impact on load forecasts on transmission projects, Staff concludes that for 

reliabihty or load growth driven transmission projects a system load level range at  which a 

transmission project is needed should be reported along with the projected in-service year 

beginning with ten year transmission plans filed in January 2016. 

The SIL and MLSC, measures of the transmission system ability to serve load reliably in  load 

pockets, are adequate to meet ten year local load forecasts. 

Staff and KRSA have carefully examined the utilities’ transmission planning actions resulting 

from the September 8,2011 outage and conclude the utilities are addressing the concerns raised 

by the Federal Energy Regulatory Commission (“FERC”) and NERC, which should help 

prevent similar future outages. 

Each Arizona utility provided information and details on their plans to ensure physical security 

and resiliency of the Arizona electric system. Staff and KRSA conclude the Arizona utilities are 

taking actions to address the physical security risks to reasonably ensure the reliable operation of 

the Arizona transmission system. 

Staff concludes that while the utilities have included the effect of distributed generation (“DG”) 

and energy efficiency (,‘,E”) standards, the impact of these standards and related uncertainty on 
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specific transmission needs has not been specifically identified. This is information that would 

benefit Staff and the Commission and should be provided by the utilities for the Ninth BTA. 

8. Utilities, through the Southwest Area Transmission (“SWAT”) subregional planning group and 

its Coal Reduction Assessment Task Force‘ ((‘CRATF”), have begun to examine the potential 

impact on bulk electric system stability of actual and proposed coal plant retirements and their 

associated inertia coupled with increased use of solar photovoltaic and wind generation, which 

do not currently provide inertia benefits. This is an issue that the Commission and Staff should 

follow closely and on which the utilities should report their findings to the Commission as 

directed in the Recommendations section below. 

Efficacy of Commission-Ordered Studies 

The Commission has ordered the following studies to be performed as part of the BTA: SIL, 

MLSC, RMR, Ten Year Snapshot, and Extreme Contingency Analysis. The principal purpose of the 

Commission-ordered studies is to assure the certainty of the conclusions and recommendations 

within the BTA. Each Commission-ordered study required for the Eighth BTA is filed with the 

Commission. Staff and KRSA conclude the Commission-ordered studies demonstrate that the 

Arizona transmission system is reasonably prepared to reliably serve local load in the ten year 

time fram e. 

I 

I. As indicated previously, the SIL and IVlLSC are adequate to meet ten year local load forecasts. 

2. In the Seventh BTA, Staff suspended the RMR studies and implemented requirement criteria for 

restarting such studies on a biennial review of specific triggering factors. None of the triggering 

factors occurred for the Eighth BTA which would require RMR study work in any of the RMR 

areas. 

3. The Ten Year Snapshot study indicates Arizona’s transmission plan is robust and supports the 

statewide load forecast through 2023. However, to address any potential low voltage issues, the 

future the Ten Year Snapshot study should monitor system elements down to and including the 

1 15 kilovolt (“kv”) level. 

6 Trus study was initiated by the SWAT stakeholders to determine if the know and projected retirement of coal generation and the 
increase in solar photovoltaic and wind generation in the next five years may cause system stability issues. 

I 
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4. The Extreme Contingency study satisfies the Commission’s requirement to address and 

document extreme contingency outage studies for Arizona’s major generation hubs and major 

transmission stations. 

Adequacy of System to Reliably Support Wholesale Market 

Regional and sub-regional planning studies have effectively addressed the interconnected extra 

high voltage (“EHV”) transmission that is critical to a functional interstate wholesale market. Based 

upon the technical study work fied with the Commission and industry presentations, the existing 

and planned Arizona EHV system is adequate to support a robust wholesale market. 

1. Seven major EHV transmission projects are proposed and have been addressed in h s  BTA. 

Individually and collectively these projects will improve the opportunity for interstate commerce. 

2. Staff and KRSA conclude the Arizona utilities are taking sufficient action with respect to 

transmission planning impacts related to the integration of renewable generation resources. 

3. The Fifth BTA ordered the utilities to provide their top three renewable transmission projects 

(“RTPsYy). The Arizona utility RTPs are progressing with five of the RTPs planned to be in- 

service by 2016, one RTP being actively pursued for development and three RTPs are being 

monitored for development as reliability and resource needs arise. Additionally, one RTP is no 

longer being pursued, but is instead being worked on jointly as part of the Southline Project. 

Finally, one RTP has moved outside of the ten year plan window because the line was 

successfully re-rated without new transmission development. 

4. FERC Order No. 1000 requires FERC jurisdictional transmission providers and encourages 

non-jurisdictional transmission providers to work collaboratively with stakeholders on a regional 

and interregional basis to improve regional transmission planning processes and cost allocation 

mechanisms in a cost-effective manner. All Arizona FERC jurisdictional transmission providers 

have made their compliance filings with the FERC to implement Order 1000 through the 

WestConnect Regional Transmission Planning process and are awaiting a FERC order to move 

forward with implementation. Staff has been an active stakeholder participant in the 

development of the recommended WestConnect Order No. 1000 transmission planning 

processes, and believes the results of the WestConnect regional transmission planning wdl be 

supportive, once avadable, in assessing transmission adequacy for the state in future BTAs. 
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Suitability of Utilized Planning Processes 

Based upon information provided by the uulities, the Arizona utilities utilize significant and well 

defined transmission planning processes. 

1. The results of NERC/WECC reliability standard audits over the past two years, as provided by 

the utilities in the Eighth BTA proceeding, indicate there were no concerns of Arizona’s bulk 

electric system failing to comply with the applicable planning standards established by 

NERC/WECC. 

2. Technical studies fded in the Eighth BTA indicate a robust study process for assessing 

transmission system performance for the 201 4-2023 planning period. 

3. Uulities communicate their transmission plans in robust local, state, subregional and regional, 

open and transparent transmission planning forums using public processes. 

Recommendations 

Based upon the conclusions, Staff offers the following recommendations for Commission 

consideration and action: I 

1. Staff recommends that the Commission support: 

a. 

b. 

C. 

d. 

The use of the “Guiding Principles for ACC Staff Determination of Electric System 

Adequacy and Reliability”, as revised in h s  Eighth BTA. 

The use of collaborative transmission planning processes such as those that currently 

exist in Arizona, which help to facilitate competitive wholesale markets and broad 

stakeholder participation in grid expansion plans. 

The continued suspension of the requirement for performing RMR studies in every BTA 

and use of criteria for restarting such studies based on a biennial review of factors as 

outlined in the Seventh BTA. 

The policy that Arizona utihties advise each interconnection applicant, at the time the 

applicant files for interconnection, of the need to contact the Commission for 

appropriate ACC filing requirements related to the Power Plant and Transmission Line 

Siting Committee. 
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e. The continued requirement for Arizona utilities to report relevant findings in future 

BTAs regardmg compliance with transmission planning standards from NERC/WECC 

reliability audlts that have been finahzed and fied with FERC. 

The policy that the Load Serving Entities (“LSE”) in Cochise and Santa Cruz Counties 

continue to monitor the reliabihty in Cochise and Santa Cruz Counties, respectively, and 

propose any modifications that they deem to be appropriate in future Ten Year Plans. 

Staff also recommends that the Commission continue to collect applicable outage data 

from the respective utilities in order to monitor any changes in Cochise County and 

Santa Cruz County system reliability in future BTA proceedings. 

g. The requirements for Arizona utilities to include planned transmission reconductor 

projects, transformer capacity upgrade projects, and reactive power compensation facility 

additions at 1 15 kV and above in future ten year plan filings. 

h. The acceptance of the results of the following Commission-ordered studies provided as 

part of the Eighth BTA fhngs: 

f. 

i. The SIL and MLSC are adequate to meet ten year local load forecasts. 

ii. The RMR studies were not required because none of the triggering factors 

occurred for the Eighth BTA that would require RMR study work in any of the 

RMR areas. 

iii. The Extreme Contingency analysis for Arizona’s major transmission corridors 

and substations, and the associated risks and consequences of such overlapping 

contingencies. 

iv. Ten Year Snapshot study results documenting the performance of Arizona’s 

statewide transmission system in 2023 for a comprehensive set of single (“n-1”) 

contingencies, each tested with the absence of different major planned 

transmission projects. 

2. Staff recommends that the Commission order the following actions to resolve concerns arising 

from the Eighth BTA: 

a. Direct Arizona utilities to ensure the Commission-ordered Ten Year Snapshot study 

monitors transmission elements down to and including the 115 kV level for thermal 

loading and voltage violations. 
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b. Direct Arizona utilities to describe the driving factor(s) for each transmission project in 

the Ten Year Plan. For each load growth or reliability driven transmission project, drect 

Arizona uulities to report, in addition to each transmission project in-service date, a 

system load level range at which each transmission project is anticipated to be needed. 

This requirement should first occur with the ten year plans filed in January 201 6. 

c. Direct Tucson Electric Power (,TEPY’) to file the SWAT CRATF’ study report on 

behalf of the Arizona utilities within 30 days of completion. 

i. If the CRATF study does not include specific recommendations on maintaining 

Arizona transmission system reliability, Staff recommends the Commission direct 

Arizona utilities to jointly produce or procure an informational report to identify 

minimum transmission requirements to maintain adequate system reliability in a 

fifth year coal reduction scenario. Specific recommendations should include, but 

not be limited to, the definition of the Arizona system boundary, ’fifth year 

baseline Arizona system inertia, and identification of a range of minimum and 

recommended Arizona system inertia to maintain Arizona transmission system i 

reliability under various system conditions. 

ii. Staff provides the following guidelines to the Arizona utilities for the Arizona 

system boundary definition. 

(1) Transmission lines or generation station assets located wholly or partially 

located in Arizona; 

(2) Transmission lines or generation station assets owned wholly or partially 

owned by Arizona utilities; 

(3) Generating station assets located outside of Arizona, but connected to a 

transmission line that meets requirements in 2.c.ii.(l) or 2.c.ii.(2). 

d. Direct Arizona utilities with retail load to report, as part of the Ninth BTA, the effects of 

DG and EE installations and/or programs on future transmission needs. Staff 

7 This study was initiated by the SWAT stakeholders to determine if the known and projected retirement of coal generation and the 
increase in solar photovoltaic and wind generation in the next five years may cause system stability issues. 

‘\ 
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recommends the Commission drect utilities to conduct or procure a study to more 

drectly identify the effects of DG and EE installations and/or programs. 

i. 

11. 

... 
lll. 

iv. 

The technical study should be performed on the fifth year transmission plan by 

disaggregating the utilities’ load forecasts from effects of DG and EE and 

performing contingency analysis with and without the disaggregate DG and EE. 

The technical study should at a minimum discuss D G  and EE forecasting 

methodologies and transmission loading impacts. The study should monitor 

transmission down to and including the 11 5 kV level. 

Alternative methodologies or study approaches will be acceptable on conchion 

that the study results satisfy the minimum requirements as outlined in 2.d.i. 

The study should be fied at the Commission in January 2016 in the Ninth BTA 

docket. 

This study is supplemental to the previous Commission Decision No. 72031 

requiring Arizona utilities to address the effects of DG and EE on future 

transmission needs in their ten year plan fihngs. 
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1 Overview 

1.1 Assessment Authority 

Arizona statutes require every entity considering construction of any transmission line equal to 

or greater than 115 kilovolt (,‘kVY) within Arizona during the next ten year period to file a ten year 

plan with the Arizona Corporation Commission (,‘ACCyy or “Commission”) on or before January 

3lSt of each year.* Every entity considering construction of a new power plant of 100 Megawatts 

(“MW”) or greater, as defined in the Arizona Revised Statute $ 40-360,’ within Arizona is required 

to file a plan with the ACC ninety days before filing an application for a Certificate of 

Environmental Compatibility (“CEC’y).’o All such plans filed with the Commission must include 

power flow and stability analysis reports showing the effect of the planned facilities on the current 

and future Arizona electric transmission system.” The Commission is required to biennially 

examine the plans and, “issue a written decision regarding the adequacy of the existing and planned 

transmission facilities in this State to meet the present and future energy needs of this state in a 

reliable 

1.2 Purpose and Framework 

The purpose of this report is to inform the Commission of currently planned transmission 

facilities and offer an assessment of the adequacy of the existing and planned Arizona electrical 

transmission system. This Eighth Biennial Transmission Assessment (“Eighth BTA” or “BTA”) 

evaluates the ten year transmission plans filed with the Commission in January 2014.13 This report 

fulfills the statutory obligation to review these transmission plans and assess whether the Arizona 

transmission system is, and will remain, adequate throughout the ten year timeframe. 

8 Arizona Revised Statute 40-360.02.A 
9 Per Arizona Revised Statute 0 40-360 Definitions a power “plant” means “each separate thermal electric, nuclear or hydroelectric 
generating unit with a nameplate rating of one hundred megawatts or more for which expenditures or financial commitments for land 
acquisition, materials, construction or engineering in excess of fifty thousand dollars have not been made prior to August 13, 1971.” 
10 Arizona Revised Statute 5 40-360.02.B 

Arizona Revised Statute 5 40-360.02.C.7 
Arizona Revised Statute 5 40-360.02.G 

13 Docket No. E-00000D-13-0002 
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In the Arizona BTA process, entities conduct their own technical studies, participate in 

collaborative and open regional planning processes, and present the study results in their ten year 

plan reports at public workshops. Staff of the Commission’s Utilities Division (“Staff’) and I(R 

Saline & Associates, PLC (“IU7.SA”) relied on the technical reports and documents filed with the 

Commission and other publicly available industry reports rather than performing independent 

technical study work. 

In addition to the ten year wings, the Commission ordered supplemental studies to be 

performed as a portion of this Eighth BTA.I4 These studies include System Import Limit 

(“SIL”)/Maximum Load Serving Capability (“MLSC”), Reliability Must Run (“RMR”), the Ten Year 

Snapshot study and Extreme Contingency studes required from prior ACC BTAs.” Each 

Commission-ordered study was fded with the Commission. 

Staff continues to use a set of the “Guiding Principles for ACC Staff Determination of Electric 

System Adequacy and Reliability” (“Guidmg Principles”) to aid it in determining the adequacy and 

reliability of both transmission and generation systems. These Guiding Principles were adopted in 

the First BTA and have been re-adopted in every BTA since. However, as part of this Eighth BTA, 

Staff undertook a review of the Guiding Principles and is proposing revisions to reflect the current 

state of the industry within Arizona and nationally. Appendix A provides the proposed updated 

Guiding Principles along with an explanation of the reasons for the proposed changes. These 

revised Guiding Principles were used to determine the adequacy and reliability of both transmission 

and generation systems. 

Staff retained KRSA to assist with this Eighth BTA. Together, Staff and KRSA critically 

reviewed the filed ten year plans and addressed the following four key public policy questions: 

1. Adequacy of the existing- and planned transmission svstem to reliably serve local load - Does 

the existing and planned transmission system meet the load serving needs of the state during 

the 201 4-2023 timeframe in a reliable manner? 

14 Decision No. 69389, Docket No. E-00000D-05-0040 
15 A complete history of Commission-ordered Studies is found in Appendix B. 
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2. 

3. 

4. 

Efficacy of the Commission-ordered studies - Do the SIL, MLSC, RMR 16, Ten Year 

Snapshot, and Extreme Contingency studies filed as part of the Eighth BTA comply 

with, and sufficiently meet, the intended goals of the Commission’s orders? 

Adequacv of the svstem to reliablv sutmort the wholesale market - Did the 

transmission planning efforts effectively address concerns raised in previous BTAs 

about the adequacy of the state’s transmission system to reliably support the 

competitive wholesale market in Arizona? 

Suitabilitv of the transmission danninP Drocesses utilized - Did the plans and 

planning activities comport with transmission planning principles and good utility 

practices accepted by the power industry and the reliability planning standards 

established by North American Electricity Reliability Corporation (‘‘NERC”) and 

Western Electricity Coordinating Council (‘VUECC’’)? 

1.3 Assessment Process 

A four-step approach was used in the preparation of thts Eighth BTA report. The first step was 

the conduct of the Eighth BTA Workshop I CWorkshop I”), during which each entity was provided 

an opportunity to present their ten year plan filings and address questions from stakeholders. The 

second step included the review of industry filings submitted for the Eighth BTA. The third step 

was the development, distribution, and posting of the first draft report for public comment.” 

Revisions were then made and a second draft of the report was posted for public comment. The 

final step included conducting the Eighth BTA Workshop I1 (‘Workshop 11”) during which Staff 

and ISRSA presented the second draft of the report.” A summary of each step of the BTA process 

is described in the following sections. 

1.3.1 Workshop I: Industry Presentations 

ISRSA assisted Staff in conducting a public workshop on May 15, 2014, at the Commission’s 

A complete listing of the Workshop I attendees and Hearing Room #1 in Phoenix, Arizona. 

16 RMR Studies were not required for the Eight BTA based upon criteria set by the Commission in the 7th BTA 
1’ The first draft was posted to the Commission’s website on July 9,2014 
18 The Workshop I1 agenda and full presentation materials are located at 
http://~~~v.~~.state.az.us/divisions/utilities/elecaic/biennial.asp 
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Jnfiled Merchant Transmission Projects 

Iommission-ordered BTA Requirements 

qational and Regional Transmission Issues 

Ither Transmission Related Topics of Interest 

presenters is given in Appendix C. The Eighth BTA Workshop I provided an informal setting for 

entities that filed ten years plans to share their transmission plans with interested stakeholders and 

the Commission. Further, Workshop I provided an opportunity to discuss transmission related 

topics of interest for inclusion in this BTA report. A summary listing of presentations made during 

Workshop I is provided in Table 1 .I9 

"UNSEII), Sun Zia, Bowie Power Plant, Longview 
Energy Exchange 
Centennial West Clean Line Project, Southline 
Project, North Gila - Imperial Valley #2 (''NG-IV2'') 
Project 

Ten Year Snapshot and Extreme Contingency Studies 
Westconnect and Southwest Area Transmission 
('I SWAT") 
Coal Reduction Impact Assessment, Western Area 
Power Administration ("Western") Transmission 
Infrastructure Program ("TIP"), WECC Transmission 
Expansion Planning Policy Committee ("TEPPCI') 
Update 

Table 1 - Summary of Workshop I Presentations 

Cen Year Plan Presentations 

Arizona Public Service ("APS"), Salt River Project 
("SRP"), Southwest Transmission Cooperative 
("SWTC"), Tucson Electric Power 
("TEP")/UniSource Electric ("UNS Electric" or 

Prior to Workshop I, each presenter was provided a set of questions, as outlined in Appendix D, 

to address within their Workshop I presentation. Each presentation was grouped into its respective 

panel: Ten Year Plan Presentations, Unfiled Merchant Transmission Projects, Commission-ordered 

BTA Requirements, and Other Transmission Related Topics of Interest. At the conclusion of each 

panel's presentations an open period of discussion was held for questions and comments from Staff, 

19 The Workshop I agenda and full presentation materials are located at 
hm:/ /waw.cc.state.az.us/djvisions/utilities/electric/biennial.asD 

~ 
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ISRSA, and audence. Staff and ISRSA concluded Workshop I with an overview of the remaining 

steps in the BTA process and noted the following action items: 

APS agreed to fde with the Commission the Science Applications International 

Corporation (“SAIC”) report accessing the transmission system impacts of energy 

efficiency (,‘E,,’) and distributed generation (,‘DG”). 

APS and SRP agreed to confirm there were no transmission delays due to EE or DG. 

Specifically, APS and SRP would examine if EE or D G  affected their lowered load 

forecasts and thus transmission impacts. APS and SRP wdl file their findings with the 

Commission. 

SWAT agreed to file the final Coal Reduction Assessment report with the Commission 

when completed later t h s  year. 

Subsequent to the workshop APS and SRP did file the requested documents from the 

Workshop I action items. 

A portion of Workshop I included presentations regardmg projects for which no ten year plan 

was filed”. These projects include the Clean Line, Southline, and NG-IV #2 projects. While these 

projects are described in this report, they were not considered as elements of the ten year plans for 

which this BTA makes an adequacy determination. 

1.3.2 Review of Industry Filings in Eighth BTA 

Staff and I(RSA reviewed all of the filings that had been made to date by utilities in the Eighth 

When deficiencies were identified, data requests were BTA to ensure required data was filed. 

utilized to obtain required data. 

20 Staff notes that $ 40-360.02.A requires that “Every person contemplating construction of any transmission line within the state 
during any ten year period shall file a ten year plan with the commission on or before January 31 of each year.” and further $ 40- 
360.02.E states “Failure of any person to comply with the requirements of subsection A, B or C of this section may, in the 
commission’s discretion in the absence of a showing of good cause, constitute a ground for refusing to consider an application of 
such person.” 
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I I 2014-2023Utility I Planning Criteria & 

i 
Table 2 shows a matrix of the various categories of ten year planning information filed by 

utilities and received from data requests during the Eighth BTA.’l ’’ 

Filings of Joint Study 

Table 2 - Summary of Utility Data 

APS 
SRP 
SWTC 
TEP 
UNS Electric 

X X Not Required in S* BTA X Extreme Contingency Study 
X X Not Required in S* BTA X Ten Year Snapshot 
X X Not Required in S* BTA X 
X X Not Required in 8’ BTA X 
X Not Required in 8* BTA 

1.3.3 Preparation of Draft Report and Industry Comment 

Staff and KRSA provided an initial draft of the Eighth BTA report for industry review and 

comment on July 9, 2014. The first draft report was developed from data contained in the ten year 

plan submittals, information gathered at Workshop I, and subsequent replies to data requests from 

the ~tilities.’~ The draft report was posted on the Commission’s website and public notices sent out 

through various stakeholder distribution lists as part of the review process. During the three week 

review period, Staff and ICRSA received, reviewed and considered industry comments. The 

comments were collected, categorized, and posted for stakeholder review. Reflecting and addressing 

comments received from the industry, a second draft of the report was then prepared by Staff and 

ICRSA. The docketed comments and the second draft of the report was the subject of Workshop 11. 

I 

1.3.4 Workshop 11: Staff/KRSA Presentation of Final Report 

The 2014 BTA Workshop I1 was held at the Commission’s Meeting Room #1 on August 28, 

2014. The purpose of Workshop I1 was to present the final draft of the Eighth BTA. Questions, 

comments, and clarification resulting from this workshop were incorporated in the final report for 

presentation to the Commission. 

2’ The Extreme Contingency Study performed by APS and TEP and coordinated through SWAT 
22 The Ten Year Snapshot was performed by SRP and coordinated and filed through SWAT 
3 Video of May 15,2014 Workshop I are available at the ACC Public Meeting Archive - hm://media- 
07.manicus.com:443/0nDemand/azcc/azcc Oe21c628-a06540a0-9053-ded5de4b5197.mp4 
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During Workshop 11, Staff and ICRSA made a presentationz4 summarizing Workshop I action 

items and comments received during the review period. With the exception of the filing of the 

CRATF report, all Workshop I action items are now complete. The material provided in response 

to the action items has been incorporated and referenced in this report. Each document is available 

through E-docket and is cited at appropriate locations later in t h s  report. 

Comments on the first draft of the Eighth BTA report were received from five entities. The 

parties commenting on the first draft BTA report are listed in Table 3. Their comments were 

docketed and are avadable via the ACC's E-docket system. A majority of the comments concerned 

the recommendations Staff and I(RSA offered in the first draft Eighth BTA. The filed comments 

provided valuable feedback and resulted in refinements in this Eighth BTA report. 

I Interstate Renewable Enerav Council ("IREC") I 
I A PS I 

TEP/UNS Electric 
SVVTC 

SRP 

Table 3 - List of Parties Commenting on First Draft Report 

1.4 Terminology and Acronyms 

Staff and KRSA have strived to define all industry acronyms and provide clarifying footnotes to 

Appendix F includes a listing of additional industry language used throughout the report. 

terminology and acronyms that supplement our clarifying efforts. 

1.5 Additional Resources 

When additional information was required that was not included in the fing, Staff and ICRSA 

used external resources. The additional information resources used in the BTA assessment are listed 

in Appendix G. 

24 [insert workshop I1 presentation link when available] 
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2 Ten Year Plans 

Eighteen entities formally fded ten year plans with the Commission. One federal entity provided 

a courtesy copy of their ten year plan. Table 4 includes the parties that filed ten year transmission 

plans and the location of additional information on their filings in the Exhibits section of this report. 

Table 4 - List of Parties Filing Ten Year Plans 2014 Tabular Reference Table= 

~~ 

IReference L o c a t i o z  

IExhibit 13 I 
I SRP IExhibit 14 I 
lsun Zia I E h b i t  15 
I smc IExhibit 16  I 
ITEP I E h b i t  17 1 
kJNS Electric ]Exhibit 18 1 
I Ai o Imtlrovement ComDanv I E h b i t  19 1 
IBowie Power Station IExhibit 20 1 
IBP Wind Energy IExhbit 20  
I EnviroMission I E h b i t  20 1 
I Gila Bend Power Partners IExhibit 20 1 
(Buckeve Generation Center IExhibit 20 1 

Exhibit 2 0  
~ 

Longview Energy Exchange 
Solar Reserve Exhibit 20 
(Sun Streams (Exhibit 2 0  1 
]Tribal Solar 

~ 

/Exhibit 20 1 
~~~ ~ 

Public Service Company of New Mexico ('YI?NM") N/A 
El Paso Electric PEPE'? N /A 

~ 1 Western Area Power Administration - Desert Southwest IN/A 

In addition to new construction projects, the Commission has previously determined that plans 

to reconductor existing transmission lines, upgrade bulk power transformer capacity, and expand 

reactive power compensation to support transmission capacity upgrades should be filed in the BTA 

allowing the Commission to perform a more comprehensive assessment of transmission adequacy 

25 The Western-Desert Southwest ("DSW') plan was not formally filed but a courtesy copy was provided 
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and reliabihty.26 As directed, the projects filed in the Eighth BTA include planned transmission lines 

at 1 15 kV and above, including major reconfigurations and upgrades from a lower design voltage to 

a higher design voltage, reconductoring of existing transmission lines, bulk power substation 

transformer bank replacements and additions, and reactive power compensation facility addtions at 

1 15 kV and above. The Eighth BTA examines the aggregate of these ten year plans. 

2.1 Summary of Atizona Plan 

The aggregate of the filed ten year plans (“Arizona Plan”) is a comprehensive summary of filed 

I 201 4 I 7 I 139 I 

2017 
201 8 264 

I 201 9 I 1 I TBD I 
2020 2 - 
2021 7 91 
2022 2 - 

ten year transmission expansion 

plans from a holistic perspective. 

The Arizona Plan includes eighteen 

fihg entities and consists of sixty 

transmission projects of 

approximately 907 miles in length, as 

shown in Table 5. An additional 

twenty six projects are beyond the 

ten year horizon or have in-service 

dates that are yet to be determined 

m d  account fer an addi~onzl 766 

miles of new transmi~sion.~’ 
Post 2023 and TBD 

Total 
Table 5 depicts the number of 

new transmission projects and 

associated mileage for each year of the ten year plan. Projects with an in-service date to-be- 

determined (“TBD”) or beyond the ten year timeframe have been grouped together as a single 

category. Phased projects with differing in-service dates for the respective phases were tabulated as 

separate projects. As typical in transmission planning, a majority of the Arizona Plan projects fall 

Table 5 - Summary of Arizona Plan by In-Service Date 

26 Decision No. 72031 
27 Unfiled projects are excluded from this adequacy analysis for the BTA, but are depicted with all other projects on maps provided as 
Exhibits 1-6. 
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Voltage Class 

into the first five years of the planning horizon as years six through ten are less scrutinized or 

definitive than the first five years of the plan. 

Table 6 depicts the number of Arizona Plan projects by voltage class. Projects with multiple 

voltages or for which the voltage class has not been resolved are reported at the hghest voltage class 

Number of Project 
. Mileage 2014 - 2023 ]Post 2023 - TBD 

identified for the project.28 

Notable is the signtficant 

mileage of 230 kV projects in Table 6 

whch is an indicator of the local 

utility’s need to access the available 

transmission capacities on planned 

345 kV and 500 kV facilities for local 

load serving purposes.2g As indicated 

230 kV 
138 kV 
115 kV 
Total 60 

in Table 6, the Arizona Plan also Table 6 - Summary of Arizona Plan by Voltage Class 

includes a signtficant number of 500 kV projects. Most of the 500 kV total transmission miles are 

attributable to four transmission projects: Hassayampa - North Gila 500 kV #2 line; SunZia; Pinal 

West - Pinal Central - Abel - Browning 500 kV segment; and Palo Verde - Delaney - Sun Valley - 

Morgan 500 kV. Collectively, these projects account for 538 of the 801 500 kV miles shown in 

Table 6 above. The Arizona Plan is listed in tabular form in Exhibit 11 and Exhibit 12 by in-service 

date and voltage class, respectively. 

The Arizona Plan includes merchant generators and one utihty generator f i h g  totaling 6,083 

Mw and requiring 90.75 miles of generator tie-lines, summarized in Table 7. The Longview Energy 

Exchange represents a significant portion of the total M w s  and generator tie-line mileage. 

28 Projects proposing more than one route (i.e. alternative routes) and/or more than one voltage will be counted once and assume the 
highest mileage/voltage for the summary tables. 
29 Ibid. 
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1 

Crossroads Solar Energy Project 
Fort Mohave Solar Project 
Buckeye Generation Center Natural Gas 
Longview Energy Exchange Pumped Storage 
Project 
Gila Bend Power Plant 

owie Power Station 
150 12 
310 TBD 
650 0.5 

2,000 50 

833 G 
BP Wind Power Plant 
Ocotillo Modernization Proiect 

500 6 
290 1 

EnviroMission Solar Tower 
Total 

Maps depicting all facilities including in the Arizona Plan are included in Exhibits 1-5 with the 

Project Look-up table included as Exhibit 6. 

200 TBD 
6,083 90.75 

2.2 Plan Changes Since the Seventh BTA 

Transmission plans predictably change over time. Significant changes can occur as a result of 

regdztory actions, state and federd policy developments, sithg and permitting challenges, shifts in 

load forecasts, identification of new generating plants, third-party interconnections and delivery 

requests, and changes in the economic or financial climate faced by a project sponsor. Some 

projects get built, some have been delayed, and others have been withdrawn from consideration. 

Further, the in-service dates of some projects have changed, new projects are added, and the scope 

of the original project changes or the project name may have changed. A table of name changes is 

provided below in Table 8. 

1 

Table 8 - Project Name Changes or Aliases 

IPrice Road Corridor lEast Vallev Industrial Emansion I 
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2012 

2015 
2016 
201 6 
2016 

A list of all changes between the Seventh and Eighth BTAs for transmission projects 115 kV 

and above is provided in Exhibit 9. Table 9 is a list of changes that have occurred at Extra High 

Voltage (“EHV”) levels of 345 kV and above. 

3rd Kyrene 500/230kV Transformer 500 Complete 

Jojoba Loop-in of Hassayampa - Pial West 500kV Line 
Pinal Central - Toaolita 500kV Line 
Delaney - Palo Verde 500kV Line 
Delaney - Sun Valley 500kV Line 

500 New Project - 2015 
500 Deferred 2014 to 2016 
500 
500 

Deferred 201 3 to 201 6 & SRP Withdrawn 
Deferred 201 5 to 201 6 & SRP Withdrawn 

Table 9 - Significant EHV Project Changes Since the Seventh BTA 

201 8 lSun Zia Transmission Project 500 ]Deferred 2016 to 2018 
201 8 /Sun Valley - Morgan 500kV Line 500 /Deferred 201 6 to 201 8 & SRP Withdrawn 
N/A 
N/A 
2012 

Hassayampa - Pinal West 500kV Line #2 500 Deferred Indefinitely 
Northeast Arizona - Phoenix 500kV 500 Deferred Indefinitely 
McKinley 345kV Reactor Addition 345 Complete 

I lSpringedle - Greenlee Series Capacitor Replacement at I I I 

2012 
2013 

Vail345/138kV TransfomerT3 345 Complete 
Youngs Canyon 345/69kV Substation 345 Complete 

2015 

2.3 Driving Factors Affecting the Ten Year Plan - Load Forecast 

In reviewing the filings, the chief determinant for the ten year transmission plans in Arizona was 

found to be the projected future load growth. Figure 1 shows the change in statewide demand 

forecasts between previous BTAs and the current Eighth BTA. 

Spri~erviLle - Vail Series Capacitor Replacement at Vail 345 Deferred 2013 to 2015 

I .  

2020 IGreenlee (Phil Young) 
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Postponed Indefinitely IGreenlee 2nd 345/230kV Transfomer 345 /Removed 
Postponed Indefinitely 
Postponed Indefinitely 
Removed 

Bicknell345/230kV Transformer Replacement 345 Removed 
Greenlee Switching Station through Hidalgo - Luna 345 Deferred TFiD to Indefinitely 
Pinal Central - Abel - RS20 500 kV Line 500 Cancelled 
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Figure 1 - Change in Arizona Demand Forecast 

j Seventh BTA. Although the statewide forecast has slowed by one year, the overall growth rate has 

remained relatively constant at between 1% and 2% per year. The overall delay of most near-term 

transmission projects as shown in Exhibit 8 is consistent with this shift in the demand forecast. The 

detailed forecast data included in Exhibit 8 shows SRP and SWTC Eighth BTA load forecasts are 

higher than in the Seventh BTA, while TEP and APS load forecasts are lower.30 

In its Sixth BTA Order the Commission directed Arizona utilities to "include the effects of 

distributed renewable generation and energy efficiency programs on future transmission expansion 

needs in future ten year plan  filing^."^' The filed ten year plans for APS, SRP, TEP/UNSE and 

SWTC state that these factors were taken into account in developing the demand forecasts used in 

24,000 

23,000 

2&000 

g 21,000 
a 
8 20,000 
I 
Q 19,000 ' 18,000 

17,000 

16,000 ' 
2014 2015 2016 2017 2018 2019 2020 2021 

Year 

-5th BTA Loads (MW) -6th BTA Loads 0 +7th BTA Loads -8th BTA Loads 

Figure 1 shows the statewide demand forecast has shifted by approximately one year since the 

studies performed for the current ten year plans. 

At Workshop I, Staff and KRSA asked utilities to what extent the decreased demand forecast 

was due to the effects of DG and/or EE. The utilities responded that DG and EE were taken into 

30 The higher SWTC load forecast is likely explained by the fact that, for the first time in the Eighth BTA, SWTC provided a load 
forecast that was based on non-coincident peak loads, not coincident peak loads a5 previously provided. 
31 Decision No. 72031 (December 10,2010) 
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Utility 

account in developing the load forecast for both the previous and current demand forecasts, but that 

the main factor behnd the drop in the forecast from 2012 to 2014 was the impact of the continuing 

economic recession. 

Over the past three BTAs load forecasts have changed substantially along with the associated 

transmission projects. In order to provide the Commission with additional information on the 

impact of load forecasts on transmission projects, Staff concludes that for reliability or load growth 

driven transmission projects a system load level range at whch a transmission project is needed 

should be reported along with the projected in-service year beginning with ten year transmission 

plans fied on January 31,2016. 

Approximate Capacity (MW) of Interconnection 
Generators in Utility Queue Queues fiom 

2.4 Driving Factors Affecting the Ten Year Plan - Generator Interconnections 

Under FERC regulations, generation developers seeking to interconnect to a transmission 

provider’s system must file an interconnection appl i~at ion.~~ The rules and procedures for such 

applications are defined in the transmission provider’s Open Access Transmission Tariff (“OAT”’,). 

As part of the BTA process, Staff and KRSA detailed each utility’s generation interconnection 

queues from the Seventh and Eighth BTA. These are summarized in Table 10 and detailed in 

Exhibit 10, along with the difference between the two. In parallel with the FERC’s interconnection 

process, any party contemplating construction of transmission in Arizona, including generator tie- 

lines, must file a ten year plan with the Cornmi~sion.~~ 

APS 
SRP 
TEP/UNS Electric 
WAPA 
SWTC 
Total 

8,329 4,774 (3,5 5 5) 
4,424 1,725 (2,699) 
1,400 851 (549) 
4,300 2,660 (1,640) 

0 0 0 
18,453 10,010 (8,443) 

Table 10 - Summary of Arizona Generator Interconnection Queues 

32 Generators over 20 M W  are interconnected pursuant to a Large Generator Interconnection Agreement (“LGIA”); generators 20 
M W  or less are interconnected pursuant to a Small Generator Interconnection Agreement. 
33 ARS $40-360.02.A 
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Despite an 8.4 ggawatt (“GW’) drop in the Arizona combined interconnection queue since the 

Seventh BTA, Table 10 shows that over 10 GW of generation capacity is still contemplated for 

development. Almost half of the interconnection queue generation is in APS’ queue. As shown in 

section 2.2, Arizona’s load forecast does not support the need for this much additional generation. 

Therefore, it is presumed that anticipated exports to California continue to be a driving factor in 

generation development. A number of proposed and conceptual intrastate and interstate projects 

are considered in this Eighth BTA between Arizona and Cahfornia that will increase transfer 

capacity. However, if the interconnection queues were to fully develop, then the transmission plans 

fded in the Eighth BTA may not support the level of generation exports and transmission 

development or reinforcement that would be needed. It should also be noted that a continued 

withdrawal of projects from the interconnection queues could occur as has been seen over the past 

two years. 
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3 Adequacy of the System 

State statutes require that the Commission determine the adequacy of existing and planned 

facrltties to meet the present and future energy needs of Arizona in a reliable manner.34 Adequacy is 

defined as the ability of the electric systems to supply the aggregate electrical demand and energy 

requirements at all times, accounting for scheduled and reasonably expected unscheduled outages of 

system elements. Adequacy is generally considered a planning issue related to the capability and 

amount of facilities installed. The adequacy of the transmission system in the BTA process is 

determined through a critical review of the utility ten year plan study work, results of NERC/WECC 

reliability audits, findngs from Commission-ordered BTA study work, review of information 

presented at the “Summer 201 4 Energy Preparedness” meeting3’, and consideration of information 

provided on physical security of the transmission system. 

3.1 Utility Study Work 

Individual utilities within the state of Arizona plan and design their bulk transmission systems in 

accordance with the NERC/WECC Planning Standards, guidelines established at the state level, and 

their own internal planning criteria, guidelines and methods. These planning practices are utilized to 

ensure that their respective systems are planned to provide reliable service to customers under 

various system conditions. These requirements are also intended to ensure that neighboring utilities 

and neighboring states plan their systems in a coordinated manner by following a consistent set of 

standards, criteria and guidelines. 

In terms of Eighth BTA utility study work filings, “The plans for any new facilities shall include 

a power flow and stability analysis report showing the effect on the current Arizona electric 

transmission system. Transmission owners shall provide the technical reports, analysis or basis for 

projects that are included for serving customer load growth in their service terri t~ries.”~~ The 

required technical study work should be in compliance with NERC Transmission Planning (“TPL”) 

Standards. Staff and IUiSA have received and reviewed the required ten year study work from each 

34 Arizona Revised Statute 5 40-360.02.G 
35 Summer 2014 Energy Preparedness April 10,2014 at the ACC in Phoenix hearing room #1. 
h t to : / /~~~v .azcc .~ov /Di~~s ions /U~~es /E lec tnc /SummerPre~a redness . a s~  
36 ARS 40-36.02.C.7 
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Arizona utihty. Table 11 summarizes the findings from Staff and IU3SA’s review of the utility 

TEP 

provided ten year planning efforts. 

2019,2023 
AU years heavy summer 
2014 - 2023 

No Yes Yes Yes 

Table 11 - Summary Table of Utility Study Work 

Based on the results, the 2014 technical studies filed in the Eighth BTA indicate a robust study 

process for assessing transmission system performance, both steady-state and tran~ient,~’ for the 

201 4-2023 planning period. 

3.2 NERC/WECC Reliability Audit I I 

The Commission directed the Arizona utilities to “report relevant findings in future BTAs 

regarding compliance with transmission planning standards from NERC/WECC reliability audits 

that have been finalized and filed with FERC.”38 Table 12 summarizes the related information filed 

in the Eighth BTA. 

37 “Steady State” refers to the time periods before a system disturbance occurs and after the system has fully recovered from a 
disturbance. “Transient” or “Transient Stability” refers to the time period (0-10 seconds) after a system disturbance occurs, when the 
system is responding to the disturbance. 
38 Decision No. 72031 

I (  
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Table 12 - WECC Audit Results 

Based on the results of NERC/WECC reliability standards audits over the past two years, there 

were no concerns of Arizona’s bulk electric system failing to comply with the applicable planning 

standards established by NERC/WECC. 

3.3 Commission-Ordered Studies 

Previous BTA processes identified the need for supplemental studies to be performed by 

The purpose of the Commission-ordered stukes is to assure the certainty of the 

conclusions and recommendations within the BTA and to draw attention to potential transmission 

system concerns which necessitate closer Commission scrutiny. 

’ Arizona utilities. 

The Commission-ordered studies falls into three categories: transmission load serving capability, 

RMR, and the Ten Year Snapshot. Table 13 summarizes the history and purpose of Commission- 

ordered BTA studies. The subsequent sections discuss the results of Commission-ordered BTA 

studies. 
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I 

Transmission Load Serving Capability 

Reliability Must Run 

Ten Year Snapshot 

Extreme Contingency 

Determine the maximum amount of 
load which can be served within the 
transmission constrained import areas 

Determine constrained transmission 
import areas with local generation 
operation requirements 
Determine transmission system's 
robustness against delays of major 
projects 
Determine transmission system's 
stoutness against extreme outage 

First BTA 

Second BTA 

Thrd BTA 

Third BTA 

Table 13 - Summary of Commission-Ordered BTA Studies39 

3.3.1 2014 Transmission Load Serving Capability Assessment 

Load serving capabihty is assessed by the ability of the electric system to serve load within a 

constrained area known as a load pocket. The load pocket constraints generally occur during limited 

hours of the year. During these limited operating hours each year, there is a requirement for 

generation located within the load pocket to serve the portion of the load that cannot be served by 

transmission. This type-of generation is often referred to as RMR generation and is required to 

operate out of merit order. The combination of transmission and generation facilities establishes 

what is referred to as the load serving capability of an area. The Commission expects utilities to 

assure that adequate import capability is available to meet the load requirements of all distribution 

customers within their service areas. The Commission has adopted the use of two terms as 

indicators of the load serving capability of local load pockets: SIL and MLSC.40 

I 

In the First BTA, Staff identified three load pockets in Arizona to be monitored for transmission 

import constraints: Phoenix, Tucson and Yuma. The Second BTA added a fourth and fifth load 

pocket: Mohave County and Santa Cruz County. Prior BTAs examined import constraints in Pinal 

39 In the Seventh BTA, Staff suspended the requirement for performing RMR studes in every BTA and implemented criteria for 
restarting such studies on a biennial review of specific system factors. 
40 See Appendix E, RMR Conditions and Study Methodology 
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2013 
2014 (through June 10th) 

County and identified it as a local area that also needed to be monitored. In the Fifth BTA, Cochise 

County was also identified as needing import assessments to address continuity of service concerns. 

6 10.85 7,985 
3 1.13 4,624 

3.3.1. I Cochise County Import Assessment 

Although the Commission did not order an RMR study for Cochise County, it directed that 

studies be filed for Cochise County addressing “continuity of service” issues. However, in the 

Seventh BTA, Staff recommended suspension of efforts to upgrade reliability to a continuity of 

service definition for Cochise County due to the high cost of capital upgrades for new transmission 

required to achieve such a level of reliability and the low customer density in these service areas. 

This included the suspension of filng of two more Cochise County Study Group (“CCSG”) 

progress reports in 2012. 

41 

Further, Staff recommended that the CCSG participants continue to monitor the reliability in 

Cochise County and propose any modifications that each deemed to be appropriate in future ten 

year plans. Staff also recommended that the Commission continue to collect applicable outage data 

from the respective utilities in order to monitor any changes in Cochise County system reliability in 

future BTA proceedings. 

Through a data request Staff and KRSA received Cochise County outage data for APS, TEP and 

The outage data indicates relatively SWTC. Table 14 summarizes transmission outage data only. 

few and short duration transmission outages occurred in Cochise County for years 2012-2014. 

Number of 

Table 14 - Cochise County Outage Data Summary 

Staff and ImSA find that Cochise County outage data should continue to be collected and 

monitored in future BTA. Further, Staff and KRSA find the Cochise County import assessment 

requirement is satisfied for this Eighth BTA. , 

4l Decision No. 70635 
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3.3.1.2 Sants Cnrz Import Assessment 

Santa Cruz County, similar to Cochise County, is served by a radial transmission system. UNS 

Electric is the load serving entity (“LSE”) in Santa Cruz County. With the completion of the radial 

conversion from 115 kV to 138 kV, the area load serving capability increased to 159 M W  under 

normal conditions, through a combination of the radial transmission delivery capability and 61 Mw 

of local combustion turbine generation at Valencia Substation in Nogales. The Eighth BTA load 

forecast for Santa Cruz is 81 M W  in 2021,3 M W  less than the Seventh BTA forecast of 84 M W  for 

2021. 

In addition, the import assessment the Commission directed required studies be filed for Santa 

Cruz County addressing “continuity of service” issues. 42 However, in the Seventh BTA, Staff 

recommended suspension of efforts to upgrade reliability to a continuity of service definition for 

Santa Cruz County due to the high cost of capital upgrades for new transmission required to achleve 

such a level of reliability, and the low customer density in these service areas. 

In addition, Staff recommended that UNS Electric continue to monitor the reliabdity in Santa 

Cruz County and propose any mod&cations that were deemed to be appropriate in future ten year 

plans. Staff also recommended that the Commission continue to collect applicable outage data from 

UNS Electric in order to monitor any changes in Santa Cruz County system reliability in future BTA 

proceedings. 

Through a data request Staff and KRSA received Santa Cruz County outage data from UNS 

Electric. Table 15 summarizes transmission outage data only. The outage data shows that outages 

occurred in 2013 with an average outage time of 48.5 minutes. Closer examination of the UNS 

Electric outage data indicates three of the outages occurred during the 115 kV to 138 kV conversion 

project and the durations were extended due to Valencia generators becoming islanded. 

42 Decision No. 70635 
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I 2012 I 1 I 0.02 I 
I 2013 I 8 I 48.5 I 16.373 I 

Table 15 - Santa Cruz Outage Data Summary 

Staff and ISRSA find that Santa Cruz County outage data should continue to be collected and 

monitored in future BTA. Further, Staff and ISRSA find the Santa Cruz County import assessment 

requirement is satisfied for this Eighth BTA. 

3.3.1.3 Pinal Countyhnport Assessment 

The Pinal County Import Assessment is incorporated into the SWAT Arizona Subcommittee 

(“SWAT-Arizona” or “SWAT-AZ”) Ten Year Snapshot Study discussed in section 3.3.2. Inclusion 

of Pinal County into the BTA process was prompted by the necessity of transmission providers to 

implement a remedial action scheme (“RASyY) or special protection scheme (“SPS”) for single 

contingencies in previous years when the generation development outpaced the transmission 

development. The anticipated completion of SRP’s Desert Basin to Pinal Central 230 kV will 

resolve the use of this RAS. 

Staff and ICRSA conclude this meets the intent of the Pinal County assessment and resolves the 

concerns within Pinal County. However, Staff and ISRSA have determined the Ten Year Snapshot 

study should include system contingencies and monitoring to the 11 5 kV level to identify any future 

system concerns to the Pinal County system. 

3.3.1.4 Import Assessments Reqrzir&g RMR Studies 

During some portions of the year, generation units within a load pocket might be required to 

operate out of merit order43 to serve a portion of the local load; t h s  is referred to as RMR 

generation. The power generated from local generation may be more expensive than the power 

43 Merit order is a way of ranking available sources of energy, especially electrical generation, in ascending order of their shoa-run 
marginal costs of production, so that those with the lowest marginal costs are the fust ones to be brought online to meet demand, and 
the plants with the highest marginal costs are the last to be brought on line. Dispatching generation in this way minimizes the cost of 
production of electricity. Sometimes generating units must be started out of merit order, due to transmission congestion, system 
reliability or other reasons. 
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from outside resources, and may be environmentally less desirable. During RMR conditions, 

transmission providers must dispatch RMR generation to relieve the congestion on transmission 

lines. 

The past few BTA studies have shown decreasing RMR costs in most of the areas as 

transmission system upgrades have been made, local generation has developed, and load growth has 

stagnated. In the Seventh BTA, Staff suspended the requirement for performing RMR studies in 

every BTA and implemented criteria for restarting such studies on a biennial review of factors such 

as: 44 

An increase of more than 2.5% in an RMR pocket load forecast since the previous 

BTA.45 

Planned retirement or an expected long-term outage during the summer months of June, 

July, or August of a key transmission or substation facility supplying an RMR load 

pocket, unless a facility being retired will be replaced with a comparable facility before 

the next summer season. 

Planned retirement or an expected long term outage during the summer months of June, I 

July, or August of a generating unit in an RMR load pocket that has been utilized in the 

past for RMR purposes, unless a generator being retired will be replaced with a 

colliparable urit before the next siiinmer season. 

A significant customer outage in an RMR load pocket defined as a sustained outage of 

more than one hour exceeding the greater of 100 Mw or 10% of the peak demand in the 

pocket. 

Each Arizona utility reported that none of the criteria for triggering RMR studes occurred 

during the Eighth BTA; therefore updated RMR studies were not filed for the five RMR areas. 

Decision No. 73625 
45 For example, the final RMR study year filed in the Seventh BTA is 2021 and huture BTA load forecasts for 2021 would be 
compared to the Seventh BTA forecast amount for this year to determine the percent increase. Using the data for the Phoenix RMR 
area, the peak demand forecast for 2021 is currently 14,209 MW so the need for restarting RMR analysis would be considered if and 
when a revised 2021 forecast exceeds 14,209 x 1.025 = 14,564 MW. 
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3.3.7.5 Phoenix Metropolitan Area RMR Assessment 

The interconnected transmission system serving the metropolitan Phoenix area is owned and 

operated by APS, SRP and Western. A majority of the Phoenix area (“Phoenix Valley”) load is 

served by transmission imports. Load growth occurring in the north and west segment of the 

Phoenix Valley is served by APS and the load growth in the east and south is served by SRP. An 

RMR condition exists for the Phoenix Valley because the peak load for the area exceeds the SIL of 

the existing and planned transmission system serving the area. However, APS reported that no 

triggering criteria for restarting the Phoenix Valley RMR studies have occurred since the Seventh 

BTA, therefore there are no updated results to report for the Eighth BTA. 

3.3.1.6 Tucson Area RMR Assessment 

The Tucson area is interconnected to the EHV transmission system at Tortolita, ,South, and 

Vail. These three stations interconnect and supply energy to the local TEP 138 kV system. An 

RMR condition exists for the Tucson area because the local TEP load exceeds the SIL of the 

existing and planned local TEP transmission system. TEP reported that no triggering criteria for 

restarting the Tucson Area Rh4R studies have occurred since the Seventh BTA. 

3.3.1.7 Yuma Area RMR Assessment 

The Yuma area is served by an internal APS 69 kV sub-transmission network containing the 

entire APS load in the transmission import limited area. There are external ties to Western at Gila 

Substation and the Imperial Irrigation District (‘TID”) at Yucca Substation. There is also a 500 kV 

bulk power interface at North Gila with 500 kV lines running east to the Palo Verde Hub and west 

to Imperial Valley in Cahfornia. APS reported that no triggering criteria for restarting the Yuma 

Area RMR studies have occurred since the Seventh BTA. 

3.3.1.8 Santa Cniz County RMR Assessment 

Santa Cruz County is served by a radial transmission system. UNS Electric is the LSE in Santa 

Cruz County. UNS Electric reported that no triggering criteria for restarting the Santa Cruz County 

Rh4R studes have occurred since the Seventh BTA. 
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3.3.7.9 Mohave County RMX Assessment 

Mohave County is the only Arizona load pocket with local generation that has a peak load that 

does not exceed its reported SIL rating. UNS Electric is a LSE in Mohave C~unty.~‘  UNS Electric 

reported no triggering criteria for restarting the Mohave County RMR studies have occurred since 

the Seventh BTA. 

3.3.2 Ten Year Snapshot Study 

The SWAT-Arizona Subcommittee performed and filed a report documenting results of its Ten 

Year Snapshot study. This study provides an assessment of the ten year plans proposed by Arizona 

transmission  owner^.^' The Ten Year Snapshot study consists of conducting normal and single 

contingency (‘cn-Oyy and “n-1” respectively) power flow analyses that determine the adequacy of the 

tenth year of the planning period. The Ten Year Snapshot study also assesses the effect of omitting 

individually planned transmission projects. 48 

Whereas some of the Arizona transmission owners have fded technical study reports for their 

respective areas of the system as part of the Eighth BTA, the SWAT-Arizona Ten Year Snapshot 

study represents the only comprehensive assessment of 2023 Arizona transmission plans. 1 

Furthermore, the Ten Year Snapshot study done in 2013 includes all transmission and generation 

projects statewide, making the report uniquely valuable for assessing the overall adequacy of Arizona 

transmission plans in 2023. 

The 2023 case modeled a statewide load of 23,535 MW which is 710 MW or 3.1% higher than 

the statewide load modeled in the previous Ten year Snapshot study completed for the year 2021. 

The 2023 base case model used for the study was based on the complete list of projects that were 

planned to be in service by 2023 at the time of base case development, which took place from 

January to April 2013. 

In all, a total of nine base case project deferral scenarios, including four APS projects, two SRP 

projects, one TEP project, one scenario involving the SunZia project, and one scenario involving the 

4 Other entities serving load in Mohave County include Aha-Macov, Central Arizona Project, Mohave Elecmc Cooperative, and the 
City of Needles 
47 The SWAT-Arizona Subcommittee is partially comprised of the following transmission participants: APS, SRP, SWTC, TEP, UNS 
Electric and Western. 
48 It should be noted that removal of an individual project in some cases involved the removal of multiple transmission h e s  and/or 
bulk power transformers. 
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Bowie project, were analyzed under both n-0 and n-1 conditions to assess the impact of such 

deferrals on system performance. All Arizona transmission system fachties with design voltages of 

230 kV or greater were monitored for compliance with thermal loading and voltage criteria for all 

contingencies tested. 

The Ten Year Snapshot study reached the following major conclusions: 

Arizona’s 2023 transmission plan is robust and supports the statewide load forecast. 

There were no overloaded transmission system elements or voltage violations in the 

2023 normal operating base case. 

Single contingency outage analysis on the base case showed a single overloaded element 

that will need further investigation by the utihties in future studies. 

Delay of the Pinal Central-Tortolita 500 kV or Sun Zia Project beyond 2023 would likely 

have significant negative impact on system performance. 

Delaying any one of the other projects beyond 2023 shows minimal impact on system 

performance. Staff and KRSA found the Ten Year Snapshot to be sufficient. However, 

Staff and KRSA concluded the Ten Year Snapshot needs to study and monitor elements 

down to and including the 11 5 kV level. 

Staff and I(RSA conclude the Ten Year Snapshot study documents the performance of 

Arizona’s statewide transmission system in 2023 for a comprehensive set of n-1 contingencies, each 

tested with the absence of different major planned transmission projects. However, Staff and I(RSA 

conclude the Ten Year Snapshot should include the monitoring of transmission elements down to 

and includmg 115 kV in subsequent study efforts. 

3.3.3 Extreme Contingency Study Work 

The Commission directed that, as part of the Eighth BTA, parties continue to address and 

document extreme contingency outage studies for Arizona’s major generation hubs and major 

transmission stations, and identify associated risks and consequences, if mitigating infrastructure 

improvements are not planned.49 Studies have been filed in response to the Commission 

49 Decision No. 67457 
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requirement. Two extreme contingency studies were performed: one by APS and the other by TEP. 

Each was coordmated through the SWAT-Arizona subcommittee. 

The APS and TEP analyses were performed using 2014 and 2023 summer peak load models 

which reflected the filed ten year project plans. This analysis generally corresponds to NERC 

Category C and D events, but did not include an assessment of transient stability performance.'' 

EHV transmission line corridors were chosen for study based upon exposure to forest fires and 

other extreme events. APS performed studies for corridor outages involving five sets of 

lines/transformers. TEP performed studies for corridor outages involving three sets of 

lines/tran~formers.~' 

APS's extreme contingency analyses indicate all load and local Phoenix reserve requirements can 

be met. The extreme contingency analyses do show that specific outages will require post- 

contingency operator response including generation re-dspatching and system reconfiguration to 

alleviate overloads. These APS results are for both the 2014 and 2023 system conditions. 

TEP's extreme contingency analysis incltcates TEP can withstand each extreme contingency 

outage. Specifically, TEP's normal operating procedures include the ability to withstand the studied 

corridor outages by uulizing a Tie Open Load Shed scheme and post-contingency operator response 

including generation re-dispatching and coordinated mitigation with SWTC. Study results show that 

TEP can withstand these extreme contingencies under the 2014 and 2023 system conditions. 

Staff and KRSA found the Extreme Contingency Analysis studies satisfy the requirements of 

Commission Decision No. 67457. 

3.4 2014 Summer Energy Preparedness 

The 2014 Summer Energy Preparedness meeting occurred on April 10, 2014, at the ACC 

offices. The 2014 Summer Energy Preparedness meeting is an open meeting where electric and 

natural gas utilities inform the Commission of their level of preparedness to deal with the ensuing 

summer peak season. The 2014 Summer Energy Preparedness meeting included presentations and 

comments by the following electric utihties: APS, SRP, TEP/UNS Electric, and Arizona's G&T 

50 NERC Reliability Standards TPL-003 and TPL-004 
51 The details of the extreme contingencies performed by APS and TEP are considered sensitive information and therefore removed 
from this report. 
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Cooperatives. APS, SRP, TEP/UNS Electric, and the G&T Cooperatives each indtcated 

preparedness for the 2014 summer peak demand. This preparedness included a declaration of 

adequate generation and reserves and sufficient transmission capacity to withstand normal outage 

contingencies. Emergency plans are also in place to respond to extreme outage events, extreme 

system conditions, and events of natural dlsaster including storms or fires. 

Staff and IUISA were in attendance at the Summer Preparedness open meeting. APS indicated 

it is well prepared for the up-corning 2014 summer demand. APS stated adequate generation 

resources are in place to meet customer load and meet reserve requirements, line maintenance 

efforts are on track, on-going coordination and integration with emergency planners is occurring, 

and strong customer communication channels are in place.52 

SRP indicated that SRP transmission, distribution, generation and planned energy’purchases are 

adequate to serve the forecasted year 2014 demand. Additionally, SRP stated contingency plans are 

in place to handle emergency events and proactive customer communication plans are in place for 

outage  situation^.^^ 
TEP summarized its presentation noting that sufficient generation and transmission resources 

are available to meet both TEP’s and UNSE’s load. TEP stated reliable transmission and 

dtstribution systems with capacity to meet peak demand are in place. TEP stated operational testing 

has been conducted and summer operations plans are in place. TEP stated equipment and plans are 

available to respond quickly and efficiently to emergen~ies.~~ 

The Arizona G&T Cooperatives indicated the completion of planned upgrades to Apache 

Generating station, completion of preventive maintenance activities, completion of inspecting 345 

kV ground-line wood pole attachments, and focused efforts on line inspection and vegetation 

management activities. The Arizona G&T Cooperatives have participated in WECC Reliability 

Coordinator restoration training, reviewed interconnection backup service agreements, updated the 

joint generation contingency reserve plan for an Apache generating station outage, and participated 

52 APS, Arixona Public Semice Conpay 2014 Summer Readiness, given on April 10,2014, slide 22, 
hm: / / ~ ~ ~ ~ . a z c c . ~ o v / D ~ ~ s ~ o n s / U ~ ~ e s / E l e c t f l c / s u m m e r o / a 2 0 ~ r e ~ a r e d n e s s / 2 0 1  4%20S~mmer~/n20Pre~~/a2~-~/o~~APS.~df  
53 SRP, SRPSummerPreparedness2014 Presentation, given on April 10,2014, slide 21, 
htm: / / n ~ . a z c c . p o v / D i ~ ~ s i o n s  /Utilides / E ~ e c t n c / s u m m e r 0 / o 2 0 ~ r e ~ a r e d n e s s / 2 0 1 4 % 2 0 S u ~ n m e r % 2 0 P r e ~ ~ ~ 2 ~ - ~ o ~ ~ ~ ~ ~ . ~ d f  
54 TEP, 2014 Summer Preparedness, given on April 10,2014, slide 22, 
h m : / / u ~ ~ . a z c c . ~ o o u / D ~ ~ ~ s ~ o n s / U ~ d e s / E ~ e c t r ~ c / s u m m e ~ / a ~ ~ ~ r e ~ a r e d n e s s / 2 ~ 1 4 % 2 ~ ~ u m m e r % 2 ~ ~ r e ~ % 2 ~ -  
%20TEP%20UNSE.pdf 

~ ~ ~~~ ~ ~ 
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in Department of Energy (“DOE”) Smart Grid funding programs including replacing the Energy 

Management System (“EMS’’).55 

The 2014 level of summer preparedness of the utilities in Arizona has been assessed and is 

sufficient. The current electric utility system in Arizona is judged to be adequate to reliably meet the 

energy needs of the state in 2014. 

3.5 Physical Security 

FERC directed NERC to submit for approval reliability standards that will require transmission 

owners and operators to take action or demonstrate that they have taken action to address physical 

security risks and vulnerabilities related to the reliable operation of the bulk power system. The 

proposed reliability standards should require owners or operators of the bulk power system to: 

1. Identify fadties on the bulk-power system that are critical to reliable system operation, and 

2. Validate and implement plans to protect against physical attacks that may compromise the 

operability or recovery of such facilities. 

In response to FERC directive, NERC developed the CIP-014-1 “Physical Security” standard.” 

At their May 13,2014 meeting, NERC adopted the CIP-014-1 standard. On July 17,2014, FERC 

released the Notice of Proposed Rulemahng (“NOPR”) seeking comment. 

At the request of S tdf  2nd KRSA Arizona utdities provided infor~~ation and deeds on their 

plans and efforts to ensure physical security and resiliency in the planning and operation of the 

Arizona electric system, the details of which are considered confidential. Staff and ICRSA conclude 

the Arizona utilities are taking actions to address the physical security risks to reasonably ensure the 

reliable operation of the Arizona transmission system. 

55 Arizona’s G&T Cooperatives, Aripna’s Cooperatives Summer Prpamdness Report t o  ACC 2014, given on April 10, 2014,siides 16-1 7, 
http: / /w\~~v.azcc.ov/Divisions/Utilities /Electric/summer%20preparedness /2014%20Summer%20Prep%20-%20GBrT.~df 
56 CIP-014-1- Physical Security Standard - htto://wmw.nerc.com/pa/Stand/Prict201404PhsclScm~/CIP-01C 
1 Phvsical%20Security 201 4 MavOl clean.Ddf 
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4 Interstate, Merchant and Generation Transmission Projects 

Wholesale market power purchases and sales rely on available interstate transmission. These 

interstate and merchant transmission projects make possible a competitive and healthy wholesale 

market while complementing the states’ utilities electric infrastructures by providing addtional 

import/export points. Several market access projects and merchant transmission projects are 

dscussed in this BTA. This section of the BTA report highhghts the status of eighteen such 

planned projects that affect Arizona. Exhibit 20 provides tabular listing of the interstate, merchant 

and generation transmission projects. 

4.1 Delaney - Colorado River 500 kV Transmission Line 

The Delaney - Colorado River 500 kV transmission line project would provide an additional 

interstate 500 kV interconnection between Arizona and Calif~rnia.~’ No ten year plan has been 

filed with the Commission for this project nor was this project specifically discussed at Workshop I. 

Therefore, this project was not considered for the adequacy assessment nor included in the ten year 

plan statistics compiled for this BTA. An overview map showing the general routing and 

interconnection points of this project is included as Exhibit 21. 

The Delaney-Colorado River 500 kV line is conceptualized as a 115-140 mile, 500 kV single 

circuit structure between the APS Delaney 500 kV switchyard located in Arizona and the Southern 

California Edson (3CE”) Colorado River 500 kV substation. 

The Delaney - Colorado River 500 kV line was recently studied as an economic project in the 

California Independent System Operator (“CAISO”) 2013-201 4 Transmission Plan. The project 

demonstrated sufficient benefits when compared to the cost and was recommended for approval by 

the CAISO Board.58 At the March 20, 2014 Independent System Operator (“ISO”) Board of 

Governors meeting, the I S 0  Board of Governors faded to approve the line and CAISO staff was 

directed to perform further assessments and report the results back to the Board. Subsequently, at 

57 The Arizona portion of the previously planned Palo Verde - Devers #2 Project of which SCE has already built the California 
portion. 
58 http://~~.c~so.com/Documents/Board-A~~roved2013-2014Transm~ssionPlan.~df 
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the July 16, 2014 IS0  Board of Governors approved the Delaney - Colorado River 500 kV 

transmission line pro j e ~ t . ~ ~  

4.2 SunZia Southwest Transmission Project 

The SunZia 500 kV transmission line project would provide an interstate 500 kV 

interconnection between Arizona and New Mexico. A ten year plan was received and this project 

was presented and discussed at Workshop I. Ths project was considered for the adequacy 

assessment and included in the ten year plan statistics compiled for this BTA. Overview maps 

showing the general routing and interconnection points of this project are included within Exhibits 

1,3, and 5. 

The SunZia project is currently planned to consist of approximately 515 miles of two single- 

circuit 500 kV transmission lines, either two alternating current (“AC’) or one AC and one direct 

current (“DC”), and associated substations beginning at a new substation in central New Mexico 

and terminating at Pinal Central substation near Coolidge, Arizona. Approximately 200 miles of the 

proposed route are within Arizona. Depending on the final configuration of the project, it is 

expected to have a power transfer capacity of between 3,000 and 4,500 Mw. 
I , 

The sponsors of the SunZia Southwest Transmission Project include Salt River Project, Shell 

Wind Energy, Southwestern Power Group, Tri-State Generation and Transmission Association, and 

Tucson Electric Power. SunZia is anticipated to deliver primarily renewable energy from sm.rces yet 

to be determined to markets in Arizona and California. The first phase of commercial operation is 

expected to commence in 2018. 

Milestones achieved since the Seventh BTA include the issuance of a Final EIS for the project in 

June 2013, with the Record of Decision C‘ROD’’) expected in 2014. SunZia expects to file its CEC 

application following the BLM’s publication in the Federal Register of the Notice of Avadability of 

the ROD. In addition, a Letter of Intent was signed in August 2013 with the project’s first anchor 

tenant, First Wind Energy, LLC, for up to 1,500 Mvlr of capacity. 

59 httD:/ /~.caiso.com/Documents/DecisionDelanev-ColoradoRiverTransmissionProiect-1Motion-Tulv2014.pdf 
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4.3 Centennial West Clean Line Project 

The Centennial West Clean Line Project (“Clean Line”) is planned to be a k600 kV High 

Voltage Direct Current (“HVDC”) transmission line that would provide an interstate 

interconnection between New Mexico and California with routing and the potential for an 

interconnection point in Arizona. No ten year plan was filed with the Commission in 2014 for this 

project. Therefore, this project was not considered for the adequacy assessment nor included in the 

ten year plan statistics compiled for this BTA. This project was presented and discussed at 

Workshop I. An overview map showing the general routing and interconnection points of &IS 

project is included as Exhibit 22. 

The Clean Line project is currently planned to consist of approximately 900 miles of HVDC 

beginning in northeastern New Mexico and terminating in southern California. Approximately 300 

miles of the total project would be in northern Arizona. Clean Line filed an application for right-of- 

way across Federal lands and a preliminary Plan of Development with the Bureau of Land 

Management (“BIN?’) in 2011, and has completed the Project Coordination Review portion of the 

WECC path rating process. Clean Line last filed a ten year plan in January 2012. The Clean Line 

Project is sponsored by Clean Line Energy Partners, LLC. The project is expected to deliver 3,500 

Mw of renewable energy to markets in California and the West. Commercial operation is currently 

planned to begin in 2020. 

4.4 Bowie Power Station 

Bowie Power Station is a proposed 1,000 Mw natural gas generating station consisting of two 

combustion &bines and one steam turbine which will be located in Southeastern Arizona and will 

serve the load requirements of that area. A ten year plan was received and this project was 

presented and discussed at Workshop I. This project was considered for the adequacy assessment 

and included in the ten year plan statistics compiled for the Eighth BTA. An overview map showing 

the general routing and interconnection points of this project are included within Exhibit 1. 

The project is owned by Southwestern Power Group 11, LLC (“SWPGY). A fifteen mile double- 

circuit 345 kV transmission line will interconnect the generating facilities to the transmission grid, 

and will run between Bowie Plant Switchyard and the proposed Willow Switchyard on TEP’s 

Greenlee-Winchester-Vail345 kV line. CECs for the generating station and transmission facilities 
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were originally granted in March 2002, and were subsequently extended by the Commission through 

December 2010 and again through December 2020.60 The proposed alignment of the transmission 

line was also revised in 2008 to comply with the requirements of the Arizona State Land 

Department.61 In September 2013, Bowie submitted a new Class I air quality application to the 

Arizona Department of Environmental Qu&ty (“ADEQ’) and the draft permit is expected soon 

with the final permit by the end of 2014. 

S W G  and TEP entered into an interconnection facilities study agreement on October 12,2013, 

and the facilities study was provided by TEP on October 29,2013. Bowie is working with TEP to 

complete a large generator interconnection agreement C‘LGIA”) and continues to participate in 

regional planning forums. Currently, initial energnation of the interconnection facilities is estimated 

to occur by December 31, 2017, with commercial operation of the initial 500 MW power block 

occurring by December 31,201 8. 

4.5 Mohave County.Wind Farm Project 

The Mohave County Wind Farm Project, formerly known as the BP Wind Energy North 

America Project, is comprised of a proposed 500 MW wind energy power plant and associated 

transmission interconnection tie-line and other facilities, either 345 kV or 500 kV. A ten year plan 

was received for this project, and the project was considered for the adequacy assessment and 

incliided In the ten year plan statistics coii-ipileb for this BTA. P a  overdew map showing the 

general routing and interconnection points of this project are included within Exhibit 1. 

The project will be located in Mohave County, Arizona, near the city of IGngrnan, and will 

deliver to load-serving entities yet to be determined. The project will interconnect with either the 

345 kV Mead-Peacock-bberty line or the 500 kV Mead-Phoenix line via a gen-tie line approximately 

5 miles in length, the final route of which has not yet been determined. A CEC for the transmission 

line was granted by the Commission in November 2012; commercial operation is expected to begin 

in 2015 or 2016. 

60 Decision No. 71951, dated 11/1/2010, t he  ACC granted Bowie a second extension on the durations of the CECs through 
12/31 /2020. 
6’ Decision No. 70588, dated 11/6/2008, approved adjustment to Bowie’s approximately Y-mi le ,  double-circuit 345 kV generator tie- 
line on Arizona State Land Department (“ASLD”) property. This line interconnects the Willow Substation to TEP’s existing 
Greenlee-Winchester-Vail345 kV line. 
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4.6 Gila Bend Power Partners 

Gila Bend Power Partners proposes to build a 500 kV transmission line from the planned 833 

Mw combined cycle Gila Bend Power Project to a new switchyard interconnecting with APS’s Gila 

River Line and the Jojoba Switchyard, and ultimately the Hassayampa Switchyard. A ten year plan 

was received for this project. This project was considered for the adequacy assessment and included 

in the ten year plan statistics compiled for this BTA. An overview map showing the general routing 

and interconnection points of this project are included within Exhibits 1 and 2. 

The line would run parallel to the existing Palo Verde to Kyrene 500 kV transmission line. 

Three CECs have been granted for the project. The project is currently on hold due to unfavorable 

market conditions. However, Gila Bend Power Partners has filed ten year plans in the Eighth BTA, 

in both January 2013 and January 2014. 

4.7 SolarReserve 

SolarReserve, LLC proposes to construct the Crossroads Solar Energy Project, a new 150 M W  

concentrating solar power plant and transmission line, to be located near the intersection of 

Interstate 8 and Paloma Road in southwestern Maricopa County, to the Panda - Gila River 

substation. A ten year plan was received for this project. This project was considered for the 

adequacy assessment and included in the ten year plan statistics compiled for this BTA. An 

overview map showing the general routing and interconnection points of this project are included 

within Exhibit 1. 

The new 230 kV gen tie line will be approximately 12 miles in length but its exact route has not 

yet been determined. However, it is expected to largely follow the Abengoa Solana power project 

generation tie-line. A CEC for the project was granted in February 2011, and a ten year plan was 

last fled in January 2014. Current forecasts are for a commercial operation date by the end of 2017. 

4.8 Southline Transmission Project 

The Southline Transmission Project (“Southline”) is a 345 kV line that would provide an 

interstate 345 kV interconnection between Arizona and New Mexico. No ten year plan has been 

filed with the Commission for &IS project, but this project was presented and discussed at 

Workshop I. Because there was no ten year plan fled, this project was not considered for the 
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adequacy assessment nor included in the ten year plan statistics compiled for this BTA. An 

overview map showing the general routing and interconnection points of this project is included as 

Exhibit 23. 

Southline Transmission LLC is sponsoring the Southline Project to improve reliabdity and help 

facilitate the development and delivery of renewable energy in the region. The Southline Project 

proposes to build a 360-mile line from Las Cruces, New Mexico to Tucson, Arizona, across federal, 

state, and private land. Consisting of two segments, the first segment of the project proposes 240 

miles of a double-circuit 345-kV line that would link an existing substation at Afton, near Las 

Cruces, to the existing Apache substation near Wilcox, Arizona. The second segment would 

upgrade and rebuild 130 miles of existing Western and TEP transmission lines from 115 kV to 230 

kV between the Apache substation and the Saguaro substation near Tucson. Overall the project 

may interconnect with the existing transmission system at up to fourteen substation locations. 

On April 11, 2014, the BLM and Western, serving as joint lead agencies, released a Draft 

Environmental Impact Statement for the project. The ROD is anticipated to be published in Q1 

2015. The project is currently in Phase 2 of project planning with in-service anticipated for the end 

of 2016. When completed, the Southline Project will add 1,000 Mw of bidirectional transfer 

capability to the grid. 

4.9 TransWest Express 

The TransWest Express Transmission project is a HVDC line planned for the cost-effective 

delivery of wind energy to Arizona, California, and Nevada. No ten year plan has been filed with 

the Commission for h s  project nor was this project specifically discussed at Workshop I. 

Therefore, this project was not considered for the adequacy assessment nor included in the ten year 

plan statistics compiled for t h s  BTA. An overview map showing the general routing and 

interconnection points of this project is included as Exhibit 24. 

If developed, the 600 kV HVDC transmission line would include 725 miles of transmission 

lines. The transmission will originate near Sinclair, WY near the Platte substation and will terminate 

in Southern Nevada in the Eldorado Valley near the Marketplace substation complex. TransWest 

Express expects to be rated at 3,000 Mw and the transmission line is anticipated to be online in 

201 7. 
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The project is jointly being developed between TransWest Express, LLC and Western. The two 

agencies released a draft Environmental Impact Statement (“EIS”) in July 2013. The project is 

currently conducting requirements of phase 2 of the WECC path rating process. 

4.10 EnviroMission 

EnviroMission Inc. is sponsoring the development of a 200 MW Solar Tower located in La Paz 

County, south of Parker, Arizona. A ten year plan was received for this project. This project was 

considered for the adequacy assessment and included in the ten year plan statistics compiled for this 

BTA. An overview map showing the general routing and interconnection points of this project are 

included within Exhbit 1. 

The La Paz Solar Tower project would include the development of a single 2,600 foot tall solar 

electric generation facility and associated gen-tie line. The site selected also has room to potentially 

accommodate addtional solar towers in the future. The project would provide clean renewable 

energy with dynamic scheduling capabilities and contends to be a base-load resource. 

Currently the project has not selected a location for interconnection(s) to the transmission 

system. A possible interconnection that has been identified includes developing facilities in 

cooperation with Central Arizona Water and Conservation District (“CAWCD”) to jointly serve the 

Central Arizona Project (“CAP”) pumping plants and the project site. These facihties in all 

likelihood would include a 500 kV interconnection at Salome substation to access the Delaney - 

Colorado River 500 kV line. The project currently has a targeted in-service date of spring 201 7. 

4.11 Longview Transmission Project 

In January 2014, Longview Energy Exchange, LLC (“Longview”) submitted a ten-year 

transmission plan consisting of three potential transmission corridors that are being considered for 

interconnecting a 2,000 Mw adjustable speed hydro-electric pump storage project by 2021. A ten 

year plan was presented and discussed at Workshop I. This project was considered for the adequacy 

assessment and included in the ten-year plan statistics compiled for this BTA. An overview map 

showing the general routing and interconnection points of this project is included within Exhibit 1. 

Longview includes the development of a new 500 kV switchyard at the project site. The 500 kV 

h e s  being considered include a 50 mile line from the Longview switchyard and terminating a t  a new 
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500 kV switchyard in the vicinity of the existing Peacock Substation to interconnect with the Mead- 

Perkins 500 kV line, and either a 40 d e  line from the Longview switchyard interconnecting at the 

Navajo transmission system at the Yavapai substation, or a 30 mile line terminating at a new 500 kV 

switchyard to interconnect with the Moenkopi-Eldorado 500 kV line. Construction is expected to 

begin in 201 8 with an estimated in-service date of 2021. 

Feasibility, market assessment and WECC firmed resource studies have been completed for the 

project. A FERC preliminary permit application was filed," and the FERC Order was issued April 

26,2012. A CEC application with the ACC is pending an environmental study of the routes. 

4.12 Buckeye Generation Center 

Buckeye Generation Center, formerly known as the Horizon Power Project, is a 650 MW 

natural-gas peaking facility currently planned for a site within Maricopa County. A ten year plan was 

received for this project. This project was considered for the adequacy assessment and included in 

the ten year plan statistics compiled for this BTA. An overview map showing the general routing 

and interconnection points of this project is included within Exhibits 1 and 2. 

The Buckeye Generation Center would include the development of a half mile, 230 kV gen-tie r 
line to connect the project site to a proposed 69/230 kV substation to be constructed, owned and 

operated by APS. The precise location of the transmission line has not yet been determined. The 

Buckeye Generztion Center is spmsered by Buckeye Generation Center, U C  and is intended to 

add peaking power to Arizona electric utilities and to the interstate electrical grid. The currently 

estimated in-service date is 201 8. 

4.13 Sun Streams 

Sun Streams, LLC, a wholly-owned subsicbary of Element Power, is sponsoring the Sun Streams 

Solar Project substation and gen-tie line to interconnect a proposed 150 MW photovoltaic solar 

facility. A ten year plan was received for this project. This project was considered for the adequacy 

assessment and included in the ten year plan statistics compiled for this BTA. An overview map 

showing the general routing and interconnection points of this project is included within Exhibit 1. 

Preliminary permit application was fded as project 14341 -000 
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The Sun Streams project includes the development of a 500/34.5 kV step up transformer and 

1,600 feet of 500 kV AC single circuit line to be interconnected at 500 kV at the Hassayampa 

Switchyard. The project is expected to be in-service in the first quarter of 2016. A CEC is pending 

before the Commission for this tie-line project. 

4.14 Tribal Solar 

Tribal Solar, LLC, a wholly-owned subsidiary of First Solar, is sponsoring the substation and 

gen-tie line associated with the proposed Fort Mohave Solar Project. The estimated 310 M W  project 

is planned to include the construction of a 34.5/230 kV substation at the Fort Mohave project site 

located on the Fort Mohave Indian reservation in Mohave County, Arizona and San Bernardino 

County, Cahfornia. A ten year plan was received for this project. T h s  project was considered for 

the adequacy assessment and included in the ten-year plan statistics compiled for this BTA. An 

overview map showing the general routing and interconnection points of this project is included 

within Exhibit 1. 

The gen-tie line will be up to twenty five miles in length depending on final project 

configurations. The gen-tie line and substations will interconnect the proposed Fort Mohave Solar 

Project with the regional transmission grid at the Mohave Generating Station Substation. Currently, 

the project’s in-service date is uncertain. 

I 

4.15 Harcuvar Transmission Project 

The Harcuvar Transmission Project (‘‘H’I’P’’) is sponsored by the CAWCD. The project is 

intended to increase system reliability, permit interconnection of potential solar and thermal 

generation to the grid and provide access to the Palo Verde hub, Cahfornia I S 0  and Western’s 

Parker-Davis transmission system. No ten year plan has been filed with the Commission for this 

project nor was this project specifically discussed at Workshop I. Therefore, this project was not 

considered for the adequacy assessment nor included in the ten year plan statistics compiled for this 

BTA. An overview map showing the general routing and interconnection points of this project is 

included as Exhibit 25. 

HTP is planned to consist of a 100 mile, 230 kV line originating at the proposed Delaney - 

Colorado River 500 kV line and terminating at the Harcuvar 230 kV substation. The project is 

~ ~ ~~ 
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dependent on interconnection to one or both Palo Verde - California h e s  at a proposed Salome 

substation, five miles of new 230 kV transmission line connecting the Salome substation with the 

Little Harquahala Substation, and a new transmission between Bouse H d s  and Little Harquahala 

substations. The transmission capacity would be approximately 2,000 MW. 

HTP originally proposed an in-service date of 2018; however, the project is currently suspended 

while undergoing configuration and needs review. 

4.16 High Plains ‘Express 

The High Plains Express project intends to enhance reliability and incre se access to generation 

resources across the transmission grid through Wyoming, Colorado, New Mexico, and Arizona. No 

ten year plan has been filed with the Commission for this project nor was this project specifically 

discussed at Workshop I. Therefore, this project was not considered for the adequacy assessment 

nor included in the ten year plan statistics compiled for this BTA. A n  overview map showing the 

general routing and interconnection points of this project is included as Exhibit 26. 

The project includes the planned development of a high-voltage, 2500 mile, 500 kV AC 

transmission backbone which wdl add 4,000 MW of capacity import and export capabilities. The list 

of parties participating in the development of the High Plains Express includes Black Hius 

Corporation, Colorado Springs Utilities, Public Service Company of New Mexico, Public Service 

Company of Colorado (‘Xcel Energy”), SRP, Tri-State Generation & Transmission (“Td-State”), LS 

Power, NextEra Energy, Western, and Wyoming Infrastructure Authority (“WIA’y). 

Participants completed a preliminary feasibility study in 2008. The High Plains Express Initiative 

finished Stage 2 in 2011 and issued a Stage 2 Report; however, the project is currently suspended. 

The most recent anticipated in-service date is 2030. 

4.17 North Gila - Imperial Valley #Z 

The North Gila - Imperial Valley # 2 Project, sponsored by Southwest Transmission Partners, 

LLC, in participation with IID, would be a 500 kV transmission line, single or potentially double- 

circuit, interconnecting the existing North Gila Substation near Yuma, Arizona with the existing 

Imperial Valley Substation in the vicinity of El Centro, California. No ten year plan has been filed 

with the Commission for this project. Therefore, this project was not considered for the adequacy 
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assessment nor included in the ten year plan statistics compiled for this BTA. This project was 

presented and discussed at Workshop I. An overview map showing the general routing and 

interconnection points of thus project is included as Exhibit 27. 

The line would be approximately eighty five miles in length, and parallel the Southwest Power 

Link (“SWL”) 500 kV line for much of its length. Depending on the final configuration, the 

project in all likelihood will increase total transfer capability (,‘TI’C7’) up to 2,400 Mw for Path 46 

(‘West of River”) and up to 1,200 M W  for Path 49 (“East of &very’). The anticipated date of 

operation is the first quarter of 2019. 

This project is new since the Seventh BTA. To date, the project participants have submitted the 

right of way (“ROW’) application to BLM and initiated the WECC Three Phase Rating process, as 

well as participated in regional planning efforts. Over the next two years, the project participants 

intend to continue addressing the National Environmental Policy Act (“NEPA”) and WECC rating 

processes. 

4.18 Ocotillo Modernization Project 
I 

The Ocotillo Modernization Project (“OMI”’) involves the planned retirement of existing 

generators and subsequent addition of generation at the existing Ocotillo generating facility in 

Tempe, Arizona. A ten year plan was received and the project was presented and dscussed at 

Workshop I. This project was considered for the adequacy assessment and included in the ten year 

plan statistics compiled for this BTA. An overview map showing the interconnection points of this 

project is within Exhibit 1. 

The existing Ocotillo generating facility is comprised of two steam generators (110 M W  net 

each) and two gas generators (55 Mw net each) which have a total net output of 330 Mw. The 

proposed project would retire the two steam generators and replace them with five new gas turbines, 

with a net increase of 290 MW of capacity. The Oh@ is proposed by APS and is estimated for in- 

service in 201 8. 

4.19 Abengoa 

In 2013, Abengoa Solar Inc. completed construction of the 280 Mw Solana Solar Generating 

Station near Gila Bend, Arizona. Interconnection of the plant was made to APS’s Panda Substation 
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via a 20 mile long, double-circuit 230 kV gen-tie line. Arizona Solar One and APS have executed a 

LGIA and a 30-year power purchase contract for the plant. The plant went into operation in 

October 2013. 

I 

~- 
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5 Regional and National Transmission Issues 

This section describes select regulatory and industry activities which occur on the national and 

regional stage. Only those activities related to transmission infrastructure, regional and subregional 

transmission grid expansion, and transmission reliabihty are described herein. 

5.1 Regional Transmission Planning - Westconnect 

The members of Westconnect include utihty companies which provide transmission services 

within the western interconnection, particularly Arizona, New Mexico, Colorado, Wyoming, 

Nevada, and Calif~rnia.‘~ The objective of WestConnect is to assess both stakeholder and market 

needs in a collaborative manner, with the end goal of developing cost-effective enhancements to the 

wholesale electricity market in the western United States. In the process, Westconnect coordinates 

with other regional industry efforts to ensure as much consistency as possible in the western 

interconnection. Initiatives that have been undertaken or are under way by WestConnect include:G4 

FERC Order No. 890 OA” ucansmission planning through the Westconnect Project 

Agreement for Subregional Transmission Planning (“STP”) effective May 23,2007;6’ 

FERC Order No. 1000 implementation; 

Flow-based market investigations; 

Large generator interconnection process (“LGIP”) refinements; 

Streamhing the large generator interconnection process; 

Non-pancaked hourly non-firm transmission service; 

An energy imbalance service (“EIS”) investigation; 

‘ITC/available transfer capability (“ATC”) group; and 

Virtual control area investigation. 

63 More information on the Westconnect membership can be found here m. 
64 Westconnect Initiatives - htto://n?r.w.~~~stconnect.com/jnitiati~~es.php 
65 Westconnect Project Agreement for STP - 
~ f  

Biennial Transmission Assessment for 201 4-2023 
Docket No. E-00000D-13-0002 

43 

Regional and National Issues 
September 8,2014 



Decision No. 

5.1.1 SWAT Subregional Planning Group 

SWAT is a subregional transmission planning group within the Westconnect footprint. SWAT 

provides a forum for discussion of planning, coordination, and implementation of a robust 

transmission system in Arizona, New Mexico, and portions of Colorado, Texas, Nevada, and 

California. The process is open to interested stakeholders throughout the Desert Southwest and is 

intended to develop transmission expansion plans with a broad basis of support. SWAT 

participants include transmission users, environmental entities, transmission owners, transmission 

operators, transmission regulators and governmental entities. SWAT includes several 

subcommittees and workgroups under the overarching umbrella of the SWAT Oversight 

Committee. The planning area of SWAT and its subcommittees is depicted in Figure 2. 

Figure 2 - SWAT and Subcommittees Footprints 

$outhwsrt &rea Trsnhmisslon Footprint wide work groups: Short ClrCUlt,Transmlsslon Conldor, 
SOokV - 
W k V  - SWAT 

A2  ArlronaTnnrmlsslon System Callfomlalnterface, Coal Reduction Assessment Task Force 
NM New Mexico Transmlsslon 
EVSG Eldorado Valley Study Group 

SWAT and the efforts of its subcommittees have been central to the BTA process includmg 

providing the forum for coordinating the Ten Year Snapshot study and Extreme Contingency study 

Commission-ordered studies. SWAT has also undertaken on its own initiative the Coal Reduction 

Assessment discussed in Section 5.1.1.6. 
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Since the Seventh BTA, SWAT has discussed FERC Order No. 1000 (“Order No. lOOO”) 

implementation, hosted educational webinars and maintained maps and project listings. SWAT also 

provided a forum for the discussion of both new and existing transmission projects and coordinated 

on seams issues, as defined in Section 6.7, with other planning regions and coordinated on State and 

Federal issues related to transmission development. Other activities included support of other 

regonal planning forums and submission of two Transmission Expansion Planning Policy 

Committee (“TEPPC”) study requests. The activities of SWAT’S subcommittees and workgroups 

are described below; more information on each is available through the WestConnect website.66 

5.1. I .  I Rrizona Subcommittee 

SWAT-A2 was formed in February 2013 by the merger of Central Arizona Transmission System 

(,‘CATS’’), Southeast Arizona Transmission Study (“SATS”), and Colorado River Transmission 

(“CRT”) subcommittees. The objective of SWAT-A2 is to study the h g h  voltage (“H”’) and EHV 

systems throughout Arizona and on both sides of the Colorado River between Yuma and southern 

Nevada. Since its inception, SWAT-A2 activities include the coordmation of several cases for 

SWAT and utilities' studies, and coordination of technical study work to support the BTA including 

the Ten Year Snapshot study and the Extreme Contingency study. 

SWAT-A2 shares project updates, other technical updates, and hosts educational presentations 

on such topics as NERC planning standards, transmission planning tools, and environmental 

permitting resources. Going forward, SWAT-A2 may coordinate ten year base cases with 

Westconnect, prepare for NERC TPL Standards implementation, and assist in the WestConnect 

Order No. 1000 planning processes. 

5. I .  I .  2 Short Circuit W/orking Group 

The Short-circuit Working Group (“SCWG”) includes representatives of transmission owners, 

transmission operators, and other interested stakeholders. The objective of the SCWG is to 

promote regonal short circuit studies and common methodologies for individually and jointly 

owned/operated transmission systems in the Desert Southwest. In the past two years, SCWG has 

See htt !~: / /~w.n~estconnect .com/~~annine swat.Dhn. 
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continued updating the CAPE and ASPEN cases for the SWAT planning area. SCWG's goal is to 

have a new ASPEN model working by September 2014.67 

5.1.1.3 El Dorado V d e y  Study Group 

The Eldorado Valley Study Group (,'EVSG") serves as a forum for communication between 

and study work of interest to the owners of the electric system in Nevada's Eldorado Valley and 

nearby areas, and parties interested in interconnecting with the region's system. The El Dorado 

Valley system is interconnected with the Arizona transmission system and is located on the export 

path between Arizona and California. EVSG's recent activities include coordination of projects in 

the area, map development, and sharing updates. The EVSG also completed a high level fault duty 

study in February 2013 to analyze the base transmission system, and developed conceptual projects 

in the EVSG area, including a new conceptual substation dubbed the Agora Substation. 

5.1.1.4 California Interface Work Group 

The California Interface Work Group was formed in May 2013 with the objective of addressing 

seams issues between SWAT and California entities such as now-dissolved California Transmission 

Planning Group ("C"l?G"), CAISO, and California Public Utihty Commission ("CPUC'?. The 

work group hosted several webinars to review transmission plans and studies by California entities 

and submitted data and comments to the 2014/2015 CAISO study plan. The work group plans to 

continue following the CNSO 2013/2014 uansmission pian and 2014/2015 study plan processes, 

and assist with interregional coordination with the CAISO. 

5.1.1.5 Transmission Corn*dor Work Group 

The Transmission Corridor Work Group ("TCWG") interacts with State, Federal, and Tribal 

entities to facilitate awareness and cooperation among stakeholders affected by potential 

transmission projects, particdarly from the perspective of improving siting and permitting 

processes. The TCWG's recent efforts have concentrated on the maintenance of general 

information for outreach and educational activities. The TCWG also began discussing the 

67 CAPE and ASPEN are short circuit programs used in system analysis. 

~~ 
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opportunities and drawbacks of a potential transmission corridor along proposed interstate 1-1 1; 

discussions on this subject may continue through 2014. 

5.1.1.6 Coal Reduction Assessment Task Force 

The Coal Reduction Assessment Task Force (“CRATF”) was formed in February 2014 at the 

initiative of the SWAT stakeholders for the purpose of assessing the reliability impacts of anticipated 

as well as hypothetical coal retirements in the southwest. The ultimate goal is to provide feedback 

for the forthcoming EPA Rulemaking on CO, emissions control pursuant to Section 11 1 (d) of the 

Clean Air Act, and the Presidential Climate Action Plan. More information on the CRATF is 

included in Section 5.6. 

5.2 FERC Order 1000 

On July 21, 2011, FERC issued Order No. 1000, “Transmission Planning and Cost Allocation 

by Transmission Owning and Operating Public Utilities”.G8 Order No. 1000 amended the 

transmission planning and cost allocation requirements established in FERC Order No. 890 to 

ensure Commission-jurisdictional services are provided at just and reasonable rates and without 

unduly discriminatory or preferential treatment. Order No. 1000 established criteria for transmission 

planning processes and required public utility transmission providers to participate in a regional 

coordmated transmission planning process, to consider transmission needs driven by public policy 

requirements, and to improve coordination between neighboring transmission planning regions to 

seek efficient interregional solutions. 

5.2.1 Role of WestConnect 

On October 12, 2012, FERC jurisdictional WestConnect participants submitted their regional 

compliance filings under their respective OATTs, requesting that the WestConnect transmission 

process be accepted as satisfylng the requirements outhned in Order No. 1000.Gg On March 21, 

2013, the FERC partially accepted the regional filings with further compliance requirements to be 

68 Transmission Planning and Cost Allocation ly Transmission Owning and Operating P~blic  LJhXties, Order No. 1000, 76 FR 49842 (Aug. 11, 
2011), 136 FERC fi 61,051 (ZOll), available at- https://wwnr.ferc.gov/whats-new/comm-meet/2011/072111 /E-b .~df  
69 Links to each Westconnect entity’s f h g  - h t t ~ : / / n ~ ~ . n ~ e s t c o n n e c t . c o m / ~ l a n ~ n e  order 1000 rc fhP.DhD 
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filed.70 

pendmg FERC a~ceptance.~’ 

The subsequent regional compliance fhngs were fled on September 20, 2013, and are 

The compliance filings made on September 20, 2013, included updates of the participants’ 

respective O A n s  demonstrating formal enrollment in the Westconnect Order No. 1000 Planning 

Process which includes Arizona utilities APS, TEP, and UNS Electric. The filings provided 

clarification in regards to provisions for participation by non-jurisdictional transmission owners, 

planning considerations for public policy requirements, and cost allocation evaluation process 

considerations. 

In FERC’s March 22,2013 Order on Compliance, FERC found that the proposed Westconnect 

planning region met the geographic scope requirements of Order No. 1000.72 Westconnect since 

has worked to align its planning and organizational operations with the principles and guidelines as 

outlined by Order No. 1000 and the March 22,2013 Order on Compliance. 

Under the Order 1000 planning process proposed in the compliance filings the Westconnect 

Planning Management Committee (“PMC”) will be responsible for ensuring that the Westconnect 

planning processes are in compliance with Order No. 1000 and overseeing the development and 

approval of a regional transmission plan that includes application of cost allocation methodologies. 

The PMC will be comprised of representatives from Westconnect, which includes transmission 

owners, transmission customers, independent transmission developers, state regulatory commissions 

and key interest groups. All entities who become members of Westconnect will have voting rights 

as defined in the transmission providers’ OAT% and in the planning participation agreement. 

Under the Order No. 1000 planning process the existing WestConnect planning efforts are 

expanded to include regional reliabihty assessments, production cost modeling to identify economic 

needs, analysis of proposed regional projects that meet reliability, economic and/or public policy 

needs and application of bindmg cost allocation methodologies for eligible projects. Presently a 

draft planning process has been completed and a planning participation agreement and a business 

70 ACC BTA Workshop I, May 15,2014, Westconnect Update Presentation, slide 18 - 
http:/ /~~~~.azcc.~o~~/Divisions/Utilities/Electric/Biennial/2@14%20BTA/Wes~onnecto/o200uerviewO/o20Recent%202@ 
ActiviUes.Ddf 
71 Links to each Westconnect entity’s f i g  - htto://~vwu..~vestconnea.com/Dlannin~ order 1000 rc fihne.DhD 
72 Orderon Comphnce FihngJ, 142 FERC 7 61,206 (2013). 
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practice manual are being finalized. Westconnect is drafting planning procedures and identifying 

additional resources needed to execute the planning process. 

Through the compliance filings, the FERC juriscbctional Westconnect participants are seeking 

an effective date for the Westconnect Order 1000 planning process, which will start on January 1 of 

the year following FERC's conditional or full acceptance of the compliance filings. Depending on 

FERC's decision on the effective date, the effective date could commence either on January 1,2015 

for an abbreviated first year planning process, or beginning on January 1, 2016 for a full biennial 

Westconnect transmission planning process. The biennial planning process will need to begin on 

an even-numbered year to align with its interregional neighboring planning regions and WECC's 

planning processes. 

5.2.2 Interregional Coordination 

The CAISO, ColumbiaGrid, Northern Tier Transmission Group ("NTTG"), and Westconnect 

developed a multi-regional process to comply with Order No. 1000's requirements for interregional 

coordination. CAISO, N'M'G, and Westconnect submitted interregional compliance f h g s  on May 

10, 2013.73 ColumbiaGrid made a sirmlar filing on June 19, 2013.74 Decisions on interregional 

compliance mngs are pending at FERC. The planning regions met in Folsom, California on 

February 28, 2014, and shared the status of each region's current planning efforts. WestConnect's 

input included base cases and assumptions used in study plans, planning models and identification 

of regional needs. 

5.2.3 Relationship to the BTA Process 

The WestConnect transmission planning process, with the enhancement of Order No. 1000 

planning requirements, provides additional coverage of regional transmission planning activities not 

currently covered under the ACC BTA process. FERC Order No. 1000 requires regional and 

interregional agencies to work collaboratively to improve regional transmission planning processes 

'3 ACC BTA Workshop I, May 15,2014, Westconnect Update Presentation, slide 25 - 
hm:/  /~nv.azcc.eov/Divisions /Utilities /E1ectric/Biennial/2014%20BTA/~VestConnectO/0200vervie~v~o20Recent0/o~020 
Activkies.Ddf 
74 ACC BTA Workshop I, May 15,2014, Westconnect Update Presentation, slide 25 - 
htm: / /nww.azcc.~oov/Ditisions/Utilities/Electric/Biennial/201 4%20BTA/~VestConnect%200ven.ienP/o2ORecent%20Pn~o/~2O 
Activides.pdf 

Biennial Transmission Assessment for 2014-2023 Regional and National Issues 
Docket No. E-00000D-13-0002 September 8,2014 

49 



Decision No. 

and cost allocation mechanisms. Where the ACC BTA focuses on intrastate impacts of planned 

transmission projects, Order No. 1000 d also help ensure the state’s transmission owners consider 

regional transmission projects in assessing the most efficient and cost effective means to meet 

transmission needs of their customers. 

5.3 Western Area Power Administration Transmission Infrastructure Program 

Western established the Transmission Infrastructure Program (,‘TIPy’) in February 2009 to 

implement Title In, Section 301 of the Hoover Power Plant Act of 1984, as amended by the 

American Recovery and Reinvestment Act of 2009 (“ARRA”). Section 402 of the ARRA provides 

Western with up to $3.25 billion in borrowing authority for the purpose of: 

Constructing, financing, facilitating, planning, operating, maintaining or studying 

construction of new or upgraded electric power transmission lines and related facilities 

with at least one terminus within the area served by Western; and 

Delivering or facilitating the delivery of power generated by renewable energy resources 

constructed or reasonably expected to be constructed after the date of enactment 

In a Federal Register notice (,‘FRNyY) published on April 7,2014, Western announced its revised 

TIP and made a new request for new project  proposal^.'^ Effective May 7, 2014, the FRN 

il?ip!er,ents p r o g m  revisiom to revise project evaluatim criteria, clari$ the role of the DOE a i d  

Loan Programs Office, and establish distinct project development and project finance phases. 

Developers are also now responsible for payment of TIP costs related to project evaluation. 

The latest FRN keeps the principles of TIP fundamentally the same as the original May 14,2009 

FRN that established TIP. TIP projects must meet the following criteria: 

1. Facilitate the delivery of renewable energy; 

2. Have at least one terminus within Western service territory; 

3. Have a reasonable expectation the project will generate revenue to repay; 

4. Demonstrate that it will not adversely impact system reliability; and 

’5 FRN 79 FR 19065 
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5. Be in the public interest. 

Four transmission projects, having passed the evaluation criteria, are currently being developed 

under the Western TIP program. 

5.3.1 TIP Impacts on Arizona 

A number of TIP projects will have a significant impact on Arizona. These projects include 

recently energized and planned facilities as summarized below: 

0 The Electrical District 5-Palo Verde Hub (“ED5-PVH”) Project is a TIP financed 

project that connects Western’s Parker-Davis Project transmission system to the Palo 

Verde market hub. The project includes: 

i. Capacity rights on the Southeast Valley Project (“SEV”) from the Palo Verde 

market hub to the SEV Duke substation located near the City of Maricopa in 

Pinal County; 

A 500/230 kV interconnection between the SEV Duke substation and the 

Western’s Test-Track substation: 

A new 230 kV circuit from Western’s Test-Track substation to Western’s ED5 

substation located south Eloy in Pinal County. This project is in the execution 

phase and construction is nearing completion. 

ii. 

iii. 

0 The Southline Project, as discussed in section 4.8 of this report, is in the development 

phase. Western is participating in this project as current plans are to rebuild and upgrade 

approximately 130 miles of Western transmission lines between Apache and Saguaro 

Substations. The anticipated completion of the Southline Project is 201 6. 

The TransWest Express Project, as discussed in section 4.9, is currently in the 

development phase with an anticipated planned completion date of 2017. Western and 

TransWest Express, LLC are each contribution $25M in funding during the 

development phase. 

The Clean Line Project, as discussed in section 4.3, is currently in the development phase 

with an anticipated completion date of 2020. Western and Centennial West Clean Line 
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LLC have entered into an advance funding agreement during the project development 

phase. 

5.4 WECC Regional Transmission Expansion Planning 

WECC is the regional entity responsible for coordinating and promoting bulk electric system 

reliability in the Western Interconnection. In carrymg out this responsibility WECC performs 

compliance monitoring and enforcement, standards development, operation of the Western 

Renewable Energy Generation Information System (“WR.EGIS’J), reliability planning and 

performance analysis. 

Planning studies are performed under the TEPPC, a WECC board-level committee. TEPPC has 

four main functions, including: 

1) Oversight and maintenance of a public database for production cost and related analysis; 

2) Develop and implement interconnection-wide expansion planning processes in coordination 

with the Planning Coordination Committee, other WECC committees, Subregional Planning 

Groups (“SPGs”), and other stakeholders; 

3) Guide and improve the economic analysis and modeling of the Western Interconnection and 

conduct transmission studies; and 

4) Prepare interconnection-wide transmission plans consistent with applicable NERC and 

WECC reliability standards. 

The TEPPC 10-year regional transmission plan is part of a continual biennial planning cycle that 

relies on a nodal production cost model to evaluate the transmission grid on an economic basis. The 

current production cost model provides opportunity to focus study results on zonal or balancing 

authority levels of operation and allows for hourly or even sub-hourly analysis. The production cost 

simulation is also able to work in conjunction with powerflow models allowing for roundtrip 

analysis between the modeling ~oftware.~‘ 

The recent TEPPC 2013 ten year regional transmission plan was based on 2022 Common Case 

Transmission Assumptions (“CCTA’’) and additional scenarios which included an Arizona Stress 

76 “Roundttip” wiU allow production cost model dispatching to be re-integrated into power flow analysis programs. 
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Test, a Southwest Resource scenario under high WECC loads, and a BLM Outside California Study 

on renewable energy. The 2022 CCTA assumptions were developed by the regional planning 

coordination group which includes state and sub-regional representatives such as SWAT. Criteria 

for determining new transmission lines to incorporate in the CCTA included a determination of 

whether the transmission line was regonally significant, whether the transmission was currently 

under construction and was expected to be in-service, and whether there were strong financial 

indicators that provided enough evidence that the transmission project would be financially sound 

enough to come to fruition. 

At the Eighth BTA Workshop I, WECC provided the results of the recent 2013 WECC Ten 

Year Regional Transmission Plan and specifically the study scenario affecting Arizona, as outlined 

below: 

1. 

2. 

3. 

The Arizona Stress Test evaluated the impacts of planned renewable resources to the 

state’s resource mix. Solar generation made up the bulk of the resource adhtions with 

wind and pump storage generation were included in the resource mix as well. The 

resource additions offset the need for natural gas and combined cycle units which 

resulted in decreased production costs and carbon emissions throughout the state. The 

Arizona Stress Test also resulted in increased exports from Arizona to California. 

The Southwest Resource scenario assumed an increase of 8% in WECC load. It also 

assumed an increase in renewable generation resources as utilities responded to meet 

their state-by-state renewable portfolio standards. The Southwest Resource scenario 

results demonstrated that the production costs would be amongst the lowest in the 

Western United States (“US”) under certain combustion turbine (“CT’,) technology and 

cost assumptions. 

The BLM Outside California Study evaluated the effect of adding additional renewable 

generation in particular areas outside of California. Four renewable generation projects 

were evaluated including two sites in Arizona and one site in Nevada, with the bulk of 

the generation coming from New Mexico. The initial results showed current 

transmission constraints would prevent available resources from mahng it to the grid 

resulting in dumped energy. Further transmission expansion sensitivity studies 
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incorporated the SunZia double 500 kV transmission line and the Armargosa to 

Northwest 500 kV transmission line. The addition of these two projects reduced 

transmission constraints leading to the offset of 1,500 GWh of Nevada and California 

combined cycle generation, negated all dump energy, and reduced variable productions 

cost by $80,000,000. 

Major observations of the TEPPC ten year plan in~lude:~’ 

Major transmission additions could be needed under futures with substantially greater 

renewable generation, particularly if development occurs in areas remote from load centers. 

f i g h  and low gas prices, high and low hydro conditions, and high loads produced varied 

impacts on projected transmission usage but did not indicate a strong requirement for major 

transmission additions. 

High EE and DG increased transmission flows out of the Northwest as low-cost generation 

is freed up for export to more distant high cost areas such as California. 

TEPPC is moving forward on the next WECC ten year regional transmission plan. The 

2013/2014 study program will continue to focus on the use and development of unified, 

foundational datasets and tools. The study program will focus on the transmission impacts of 

integrating renewable and distributed generation resources, and the retirement of coal-fired base 

load resources. Adltionolly, the study program will evaluate the critical relationship between water 

use and energy production to consider whether there is a breaking point. The 2013/2014 study 

program will rely on 2024 CCTA, being developed through the same bottom-up activities as regional 

study groups. 

5.5 Renewables Integration and Energy Efficiency Impacts 

Most Commission jurisdictional utilities are subject to the Commissions’ Renewable Energy 

Standard (“RES”) and Electric Energy Efficiency Standards (“EEES”)  requirement^.^^ In adltion, 

non-jurisdictional uulities, such as SRP, have adopted their own renewable energy and energy 

77 As presented in a 2013 Interconnection-wide transmission plan stakeholder presentation on September 24,2013 
’8 The Arizona Corporation Commission adopted the current RES rules in Decision No. 69127 and the current EEES rules in 
Decision No. 71819 
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efficiency goals. Integration of intermittent renewable resources impacts the grid and requires a 

more responsive and flexible system to meet the ramp rates and variabiltty that is characteristic of 

intermittent renewable energy resources. 

5.5.1 Steps to Integrate Renewables 

During Workshop I, the utilities had the opportunity to provide an update on their current 

efforts to integrate renewable generation into their resource portfolio. Below is a summary of each 

Arizona utilities’ response: 

Individual Utility Integ-ration Stem 

APS is transitioning towards a resource portfolio that is increasingly flexible and responsive. 

APS estimates renewable energy will supply 12% of its retail sales by the end of 2015, more than 

double the RES 2015 target of 5%. ’’ Customer resources such as roof-top solar and energy 

efficiency are projected to triple over the next 15 years. Integration of renewable resources is 

driving the need to invest in advanced technology and communication and automation 

improvements to enable the transmission and distribution system to be more flexible and responsive 

to accommodate the variability of renewable resources. Natural gas generation resources are also 

becoming the energy source of choice to provide quick-starting, flexible generation at times when 

renewable generation is unavailable. The OMP, to begin going into service in 2017, was cited as an 

example of the type of quick-starting generation that is needed to maintain grid reliability and 

operational flexibility. APS participates in numerous forums to help assist utilities in the transition 

towards renewable integration. 

80 

SRP has set a goal to meet 20% of its retail electricity requirements through sustainable 

resources, including renewable and energy efficiency resource, by 2020.81 SRP aims to accomplish 

this through development of renewable energy, including hydropower, conservation, energy 

efficiency, and pricing measures. SRP currently exceeds its fiscal year 2013 target of meeting 

79 APS 2014 IRP, pp 41 - htto://~~~~.azenerm~future.com/~etmedia/c9~2a022-dae4-4d1b-a433- 
ec96b2498e02/2014 Inte_matedResourcePlan.pdf/?ert=.pdf 
80 APS 201 4 IRP - http://wnrw.azener~future.cotn/_eetmedic2aO22-dae4-4dl b4433- 
ec96b2498e02/2014 IntegratedResourcePlan.odf/?ext=.Ddf 
81 SRP 2013 Annual Report - http: / /~~~.s~net .~orn/about / f inancial /pdfx/FYl3 SPP Annual ReDort Final.Ddf 
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resources into power systems including the WECC Variable Generation Subcommittee (‘VGS”), 

WECC TEPPC, and Electric Power Research Institute (“EPRI”) variable integration programs. 

TEP is currently in the early stages of evaluating variable energy resources. As of 2013 TEP’s 

renewable energy standard (“RES’) resources accounted for 5.6% of their 2014 retail sales.83 TEP’s 

efforts are focused largely on identifying and modeling utility scale projects and identifymg feeders 

with residential or commercial rooftop solar installations. TEP is working directly with the 

University of Arizona (“U of A”) to develop forecasts for renewable resources with a focus of 

projecting next hour and 3-day window estimates, incorporating the use of cloud measurement 

sensors, radar, and mathematical models. TEP’s reference base case plan includes over 11 9 MW of 

renewable nameplate capacity by 2028. TEP’s evaluation will include power flow and transient 

stability analysis. 

SWTC relies on member load forecasts to conduct transmission analysis which would include the 

effect of energy efficiency and renewable resources. Currently SwTC’s members are not reporting 

any significant variable energy resources connected to the SWTC system. ‘, 

Southwest Variable Enerw Resource Initiative C‘SVERI’2 

In addition to individual uthty renewable development, Arizona utilities are examining 

renewables through the SVERI. SVERI was organized in the fall of 2012 to evaluate likely 

penetration, location and operation characteristics of variable energy resources within the Southwest 

over the next 20 years. SVERI participants include Arizona Electric Power Cooperative 

(“AEPCO’’), APS, EPE, Imperial Irrigation District (“IIDyY), PNM, SRP, TEP and the Western 

DSW. 

SVERI seeks to evaluate and develop tools that may facilitate variable energy resources. One 

example includes SVERI’s partnership with the U of A to collect, display and analyze generator 

output and real-time load data for all renewable generation from across the Desert Southwest. 

SVERI aims to quantify the capacity of renewable resources being developed in the Desert 

82 htto://~~~.sronet.com/environment/earrhn.ise/Ddbr/ResourceSte\~iardship.pdf 
83 TEP 2014 Renewable Energy Standard and Tariff f h g ,  Docket #E-01933A3-12-0296 - 
htto:/ /wu.nr.azcc.~ov/Di~~isions/UtiliUes/Elecmc/RESTO/o20PLANS/2013/2013%20TEP%20REST.pdf 
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Southwest region over the next 20 years to address operational impacts for balancing authorities and 

to determine if and when the integration of variable resources will become problematic for the 

region. Analysis is s f l  in the early stages of development but no current problems with integration 

have been identified.84 

SVERI participants are different than other western US utilities in that they do not face the 

sheer volume of variable energy resources (‘VERs”) in California, the interplay between 

hydropower and wind in the Pacific Northwest, or the wind project development in Wyoming and 

Colorado .85 

Renewable Transmission Plans V‘R’I’I?s’~ 

In the Fifth BTA the Commission ordered the Arizona utilities to provide their top three RTPs. 

Progress towards the development of the RTPs is summarized in Table 16 below: 

Palo Verde-North Gila 500kV 

Delaney-Palo Verde 500KV 

Pinal West - Pinal Central 500kV 

Westem Apache - Tortolita 11 5kV-230 kV upgrade 

San Manuel Interconnect Project 
Apache - Bicknell230kV line Upgrade 

Western Saguaro -Apache 11 5kV Line Upgrade 

X 
X 
X 
X 

- 
- 
- 

X No longer being pursued; instead working with 
Western on Southline rebuild to 230 kV 

Table 16 - Summary of RTP Development Status 

Based upon the information reviewed, Staff and KRSA conclude the Arizona utilities are taking 

sufficient action with respect to transmission planning impacts related to the integration of 

renewable generation resources. 

84 htt~:/ /u~~~~.. i~~est~oov.ore/~UCeim/meeun~s/2013s~rg./briefinp./~resent/e beck.Ddf 
SVElU Activity Summary, January 24,2014 Presentation by Dave Slick, Salt River Project 
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5.5.2 Effect of EE/DG 

A Commission requirement and question at Workshop I was to describe the impact of EE/DG 

on transmission adequacy.86 Below is a summary of each Arizona utilities’ response: 

Presently, APS does not have any transmission projects that have been eliminated or delayed due 

to energy efficiency or distributed generation. APS filed in this docket their 2013 Updated Solar 

Photovoltaic (“PV) Value Report performed by SAIC. The findings of the report found that solar 

PV penetration may delay transmission projects for a maximum of one year under the Expected 

Penetration Case and up to two years under a High Penetration Scenario. However, a previous 

study noted that variable solar generation may adversely impact transient stability and spinning 

reserve requirements of the transmission system requiring grid improvements.*’ 

SRP presently does not foresee any transmission related issues and has not delayed any projects 

as a result of increased EE/DG. While most of SRP’s transmission projects identified within its 

plan are driven by specific large customer requests, SRP did perform a thermal analysis on the 

remaining two projects and found that DG and EE had no impact on the need date for those 

projects. 

Analysis performed by TEP concluded that distributed generation or energy efficiency programs 

do not substantially delay any transmission or distribution projects being planned. Some load 

reductions attributed to EE/DG programs have allowed TEP to delay re-conductor projects, 

capacitor bank improvements, and line up-rates. However, TEP has not addressed the possibility of 

needing additional generation and distribution improvements that may be needed due to the 

variability of distributed generation. TEP’s transmission planning includes screehing for the impacts 

of EE/DG in their load forecasts. 

SWTC has not quantified the effect of EE/DG as it relies on demand forecasts provided by its 

member utilities. 

Staff concludes that while the utilities have included the effect of DG and EE standards, the 

impact of these standards on specific transmission needs has not been specifically identified. This is 

86 Decision No. 72031 
87 APS SAIC REPORT 2014 
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information that would benefit Staff and the Commission and should be provided by the uulities for 

the Ninth BTA. 

5.6 Coal Reduction Assessment 

At Workshop I, TEP and SWAT made a joint presentation on the status of the CRATF 

investigation into coal plant shutdowns. The investigation arose as a response to the EPA's 

proposed rulemaking on emissions from existing coal power plants, which was subsequently issued 

in June 2014.88 Prior to release of the proposed rule, the EPA solicited feedback from WestConnect 

on their proposed guidelines from the perspective of transmission planning. T h s  will assist the 

EPA in finalizing its guidelines, which are expected to be issued in June 2015, after a public 

comment period. States wdl then individually determine how to achieve the emission guidelines and 

w d  be required to submit plans describing how they will meet the guidelines as early as June 2016. 

5.6.1 Background 

The initial response to the EPA request for feedback was provided by the WestConnect PMC. 

The comments made by the PMC included the suggestions that the EPA consider the dfferences 

between the transmission planning timeframe and the timeframe of when regulations become 

effective, and that uncertainty about regulations adds a large degree of uncertainty to the 

transmission planning process. Furthermore, the impact of regulations should be considered not 

only in the context of the planning horizon but also the operating horizon. In addition, the PMC 

indicated that it was not aware of any regional studies currently underway which were evaluating the 

short-term impact of sipficant plant shutdowns as a consequence of emission guidelines. 

Adhtional feedback included the recommendations that the EPA meet with other federal agencies 

to gain an understanding of the timelines involved in the permitting of new transmission projects, 

and to consider how the EPA regions align with transmission planning regions. The PMC also 

emphasized that coordination between transmission planning regions and the states was necessary, 

and that states should be given as much flexibility as possible. The PMC stressed that grid reliability 

needs to be an important consideration in states' implementation plans. 

88 EPA Carbon Pollution Emission Guidehes for Existing Stationaty Sources: Electric Udlity Generating Units - 
httm / / ~ ~ ~ ~ 2 . e ~ a . ~ o v / s i t e s / ~ r o d u c U o n / f i l e s / 2 ~ ~  4-05/documents/20140602~roDosa~-c~ean~o~~er~~an.~df 
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The PMC took the technical study work to SWAT and SWAT’S analysis of the impacts of coal 

retirement began with the identification of the amount of affected capacity. Within the SWAT 

footprint, this is estimated that approximately 25% of the 10 GW total installed coal capacity could 

be retired by 2019. Ths is in addltion to San Onofre Nuclear Generating Station (“SONGS”) and 

pending once-through cooling retirements in Cahfornia. Further, based on publicly available 

information, of the total existing coal capacity of almost 11,000 MW, between 2,667 and 5,829 MW 

could potentially cease operation by 2019. SWAT determined technical study work would be 

required to examine potential transmission system impacts due to possible dynamic stabilitjf issues 

and path rating reductions as a result of projected retirements. 

5.6.2 Technical Study Work 

The CRATF has held eight conference calls and has developed a Phase 1 objective, study plan 

and assumptions. The objective of Phase 1 is to determine if reliability issues occur due to the loss 

of inertia associated with anticipated shutdowns and/or reduction in coal plant output. The key 

assumptions of this initial study work are that specific units will be modeled out of service to 

accurately simulate plant shutdowns in accordance with currently expected retirements, and specific 

generating units or locations to dsplace these retired units wdl be identified. Accordingly, the power 

flow model selected as the basehe is the 2019 peak load, Arizona coordinated base case, with 

renewable resources mapped - -  to power flow buses consistent with the TEPPC case. 

Various scenarios and sensitivity cases were studied, including a scenario where 5 GW of 

SWAT-footprint coal retirements were replaced with only renewable resources, existing 

uncommitted capacity and decreased power scheduled to Cahfornia. This stressed scenario 

indicates that transient instability occurs under a severe contingency condtion. However, the 

instabllity does not appear if approximately 25 percent of the retired coal-fired generating capacity is 

replaced by new natural gas-fired generation and the balance is replaced by renewable resources and 

existing uncommitted capacity. This improvement is likely due to the gas generation’s contribution 

to lost inertia and dynamic reactive capability associated with the reduction in coal plant capacity. 

At this point, the study’s conclusions include: 
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0 There is a limit to the number of coal-fired power plants that can be shut down without 

compromising system reliability. 

This h i t  is influenced by the availability of gas-fired replacement capacity. 

The amount of renewable resources that may be integrated is dependent upon the 

addition of gas-fired generation or resources that compensate for loss of inertia and 

dynamic reactive capability. 

0 

0 

Future studies will be necessary to determine more specific inertial and dynamic reactive 

capability requirements after final decisions related to state and regional resource mix goals have 

been made. 

The next steps for CRATF will be to review and comment on the initial study results, with 

modifications and re-runs as required and specified contingency and stability analysis on the base 

case with pre-coal reduction dispatch to establish the benchmark against the Baseline Scenario. 

Following that, CRATF w d  develop a study plan and scope for additional Phase 1 scenario analysis 

and develop the study plan and scope for Phase 2 Path Rating impacts analysis. 

5.6.3 Coordination 

CRATF has reached out to other groups w i t h  Westconnect and the CAISO; specific utilities 

have also expressed interest in participating in the process. CRATF has also made overtures in 

recent regional planning coordmation meetings and technical sessions to solicit interest and feedback 

from entities across the west. CRATF believes the issue goes beyond the Arizona footprint and 

therefore proposed to coordinate with other regonal groups who were conducting their own studies 

on coal reduction, such as TEPPC, which will be studying two coal retirement cases, and NREL‘s 

Western Wind and Solar Integration Study (‘vvWSISyy). 

The SWAT study was discussed at the Westconnect Planning Management Committee. A 

proposal to use a coal reduction scenario to establish regional transmission needs that may be 

evaluated through the Westconnect FERC Order 1000 regional planning process is under 

consideration. 
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Presentations of the SWAT coal reduction study were given to the WECC Transmission 

Expansion Planning Policy Committee in April 2014 and August 2014. In addition, Arizona 

transmission owners have initiated a simdar analysis, assuming 2020 system conditions, on a broader 

western footprint through the WECC Planning Coordinating Committee. Coordination of these 

efforts will help ensure consistency in the studies while examining the coal reduction impacts from 

the local, sub-regional, regional, interregional and Western Interconnection perspectives. 

Timeframes for the studies range from 2020 (in accordance with the Environmental Protection 

Agency ("EPA") Clean Power Plan) to the 10-year planning horizon. The intention is to obtain 

information from the 2020 studies to inform comments to the EPA by October of this year. The 

longer term studies will take longer to complete. 

Staff and KRSA feel the work the CRATF is investigating is critical to transmission system 

reliability. This is an issue that the Commission and Staff should follow closely and on which the 

utilities should report their findings to the Commission. 

5.7 Seams Issues 

Seams issues include differences in the electric energy market models, scheduling and congestion 

management protocols, planning, licensing, ownershp and operational control of transmission 

facilities that cross state boundaries. Increased regional and interregional coordination has been 

conducted as a result of FERC Order No. 1000 transmission planning requirements and WECC 

Transmission Expansion Planning. Seams transmission paths affecting Arizona are illustrated in 

Exhibit 7. Presently, the primary seams issue in Arizona lies between Arizona and Cahfornia across 

Path 49 which was highlighted during the September 8,201 1 outage. 

5.7.1 September 8th Outage 

On September 8, 2011 ("September 8th outage"), customers in Baja California, Mexico; 

southern California's Imperial, Orange, and San Diego counties, and a small portion of 

southwestern Arizona experienced a major power outage. The September gth outage prompted a 

response by NERC pushing for increased cooperation and contingency planning across WECC. As 

a result, the WECC Reliability Coordinator ("RC") has developed monitoring procedures and 
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established a website that provides a status of WECC’ s peak Reliabihty] compliance to NERC’s 

Key Categories of Findings and  recommendation^.^^ 
Arizona Utilities were asked to discuss during Workshop I their efforts as a result of the 

September 8th outage. In general, Arizona Utilities are working directly through WECC processes 

to increase coorlnation and operational awareness of neighboring systems. The WECC process is 

driving improvements in system adequacy planning and evaluation of WECC system operating limit 

requirements. 

More specifically, APS indicated that as a result of the September 8th outage, it has increased 

situational awareness, cooperation, and coordination with neighboring utilities. Additionally, APS 

indicated it is developing a wider view of the system including monitoring neighboring systems for 

effects of outages on APS and determining the effects of APS system outages on neighboring 

sys tems. 

Through their participation in WECC activities, SRP is incorporating additional detail to ensure 

the system is being modeled appropriately sharing relay trip settings with other WECC members, 

and has expanded planning cases to cover critical system conditions across the planning horizon. 

Relative to the September 8* outage, SRP has implemented, or is in the process of implementing, all 

recommendations resulting from the FERC/NERC investigation of the event. 

TEP reported their response to the September 8th outage includes the addition of next-day 

studies, bi-weekly outage coordination calls and coordinated seasonal studies. TEP has increased 

their staff to accommodate the increased operational planning requirements. 

SWTC continues to participate through WECC and conducts transmission planning in 

accordance to the NERC Planning Standards and the WECC System Performance Criteria. SWTC 

has reviewed WECC’s recommendations that have stemmed from the September 8th outage and 

incorporated those that apply to their system planning and operations. 

Staff and I(RSA have carefully examined the utilities’ actions resulting from the September 8th 

outage. As can be seen from the discussion above and from a detailed review of the FERC/NERC 

report on the outage and the WECC September 8 Event Recommendation Dashboard,” most of 
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the areas of concern are operational and operation planning in nature and do not directly impact 

long term transmission planning. 

Staff and ISRSA have carefully examined the uthties’ transmission planning actions resulting 

from the September 8, 2011 outage and conclude the uulities are addressing the concerns raised by 

FERC/NERC, which should help prevent similar future outages. In addition to the steps laid out 

by the Arizona utilities, the planned development of the Hassayampa to North Gila #2 will help 
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6 Conclusions 

This Eighth BTA assesses the adequacy of Arizona’s transmission system to reliably meet the 

existing and planned energy needs of the state by addressing four fundamental public policy 

questions during the course of this BTA? 

, 

1. 

2. 

3. 

4. 

Adequacy of the existing and danned transmission system to reliably serve local load - Does 

the existing and planned transmission system meet the load serving needs of the state during 

the 201 4-2023 timeframe in a reliable manner? 

Efficacy of the Commission-ordered studies - Do the SIL, MLSC, RMRg2, Ten Year 

Snapshot, and Extreme Contingency studies filed as part of the Eighth BTA comply 

with, and sufficiently meet, the intended goals of the Commission’s orders? 

Adequacy of the system to reliably support the wholesale market - Did the 

transmission planning efforts effectively address concerns raised in previous BTAs 

about the adequacy of the state’s transmission system to reliably support the 

competitive wholesale market in Arizona? 

Suitability of the transmission planning Drocesses utilized - Did the plans and 

planning activities comport with transmission planning principles and good uulity 

practices accepted by the power industry and the reliability planning standards 

established by NERC and WECC? 

6.1 Adequacy of. the Existing and Planned Transmission System to Reliably Serve 

Local Load 

The adequacy of the transmission system to reliably serve load is central to the BTA. Based 

upon the technical study work examined by Staff and I(RSA, the existing and proposed transmission 

system meets the load serving requirements of Arizona in a reliable manner for the 2014-2023 

time frame. 

91 This BTA does not establish Commission policy and is not final unless and until approved by a written decision of the 
Commission. 
92 RMR Studies were not required for the Eight BTA based upon criteria set by the Commission in the 7th BTA 
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1. The aggregate of the filed ten year plans is a comprehensive summary of filed ten year 

transmission expansion plans from a holistic perspective. The Arizona Plan includes eighteen 

filing entities and consists of sixty transmission projects of approximately 907 miles in length. 

An additional twenty six projects are beyond the ten year horizon or have in-service dates that 

are yet to be determined and account for an additional 766 miles of new transmission. 

2. The 2014 level of summer preparedness of the utilities in Arizona has been assessed and is 

sufficient. The current electric utility system in Arizona is judged to be adequate to reliably meet 

the energy needs of the state in 2014. 

3. The statewide demand forecast has shfted downward by approximately one year since the 

Seventh BTA. Over the past three BTAs load forecasts have changed substantially along with 

the associated transmission projects. In order to provide the Commission with additional 

information on the impact on load forecasts on transmission projects, Staff concludes that for 

reliability or load growth driven transmission projects a system load level range at which a 

transmission project is needed should be reported along with the projected in-service year 

beginning with ten year transmission plans filed in January 201 6. 
( 

a. The utilities indicated that DG and EE were taken into account in demand forecasts, and 

that the main factor behmd the drop in the forecast from 2012 to 2014 is the impact of 

the continuing economic recession. 

b. The overall Arizona load growth rate has remained relatively constant at between 1% 

and 2% per year. 

4. The SIL and MLSC, measures of the transmission system ability to serve load reliably in load 

pockets, are adequate to meet ten year local load forecasts. 

a. Santa Cruz County load forecast of 81 M W  is less than the load serving capability of 159 

Mw. 

b. The CCSG participants monitored the reliability in Cochise County, but did not offer 

any new future ten year plans. The Load Serving Entities (“LSE”) in Cochise County 

continue to monitor the reliabdity in Cochise County and will propose any modfications 

that they deem to be appropriate in future ten year plans. Pinal County analysis has been 

incorporated into the SWAT-A2 Ten Year Snapshot Study. The Ten Year Snapshot 

Study did not identify specific concerns in Pinal County. 
i, 
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5. Staff and ISRSA have carefully examined the uulities’ transmission planning actions resulting 

from the September 8, 2011 outage and conclude the uthties are addressing the concerns raised 

by the FERC and NERC, whch should help prevent similar future outages. 

a. Arizona udties are working directly through WECC processes to increase 

coordination and operational awareness of neighboring systems. The WECC 

process is driving improvements in system adequacy planning and evaluation of 

WECC system operating limit requirements. 

b. Arizona utilities are taking steps to increase situational awareness, cooperation, 

and coordination with neighboring utilities. Specific improvements include 

developing a wider view of the system; providing adhtional detail to ensure the 

system is being modeled appropriately; the addition of next-day studies, bi- 

weekly outage coordination calls, coordinated seasonal studies; and increasing 

their staff to accommodate the increased operational planning requirements. 

6. Each Arizona utility provided information and details on their plans to ensure physical security 

and resiliency of the Arizona electric system. Staff and I(RSA conclude the Arizona utillties are 

taking actions to address the physical security risks to reasonably ensure the reliable operation of 

the Arizona transmission system. 

7. Staff concludes that while the utilities have included the effect of DG and EE standards, the 

impact of these standards and related uncertainty on specific transmission needs has not been 

specifically identified. This is information that would benefit Staff and the Commission and 

should be provided by the utilities for the Ninth BTA. 

8. Uulities, through the SWAT subregional planning group and its CRATF,”3 have begun to 

examine the potential impact on bulk electric system stability of actual and proposed coal plant 

retirements and their associated inertia coupled with increased use of solar photovoltaic and 

wind generation, which do not currently provide inertia benefits. This is an issue that the 

Commission and Staff should follow closely and on which the utilities should report their 

findings to the Commission as directed in the Recommendations section below. 

93 This study was initiated by the SWAT stakeholders to determine if the h o w  and projected retirement of coal generation and the 
increase in solar photovoltaic and wind generation in the next five years may cause system stability issues. 
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6.2 Efficacy of Commission-Ordered Studies 

The Commission has ordered the following studles to be performed as part of the BTA: SIL, 

MLSC, RMR, Ten Year Snapshot, and Extreme Contingency Analysis. The principal purpose of the 

Commission-ordered studies is to assure the certainty of the conclusions and recommendations 

within the BTA. Each Commission-ordered study required for the Eighth BTA is filed with the 

Commission. Staff and ISRSA conclude the Commission-ordered studies demonstrate that the 

Arizona transmission system is reasonably prepared to reliably serve local load in the ten year 

time frame. 

1. As indicated previously, the SIL and MLSC are adequate to meet ten year local load forecasts. 

2. In the Seventh BTA, Staff suspended the RMR studies and implemented requirement criteria for 

restarting such studes on a biennial review of specific triggering factors. None of the triggering 

factors occurred for the Eighth BTA which would require Rh4R study work in any of the RMR 

areas. 

3. The Ten Year Snapshot study indicates Arizona’s transmission plan is robust and supports the 

statewide load forecast through 2023. However, to address any potential low voltage issues, the 

future the Ten Year Snapshot study should monitor system elements down to and including the 

1 15kV level. 

a. There were no overloaded transmission system elements or voltage violations in the 

2023 normal operating base case. Single contingency outage analysis on the base case 

showed a single overloaded element that wdl need further investigation by the utilities in 

future studes. 

b. Delay of the Pinal Central-Tortolita 500 kV or SunZia Project beyond 2023 in all 

likelihood will have sipficant negative impact on system performance. 

Delaying any one of the other projects (not Pinal Central-Tortolita 500 kV or SunZia 

Project) beyond 2023 shows minimal impact on system performance. 

c. 

4. The Extreme Contingency study satisfies the Commission’s requirement to address and 

document extreme contingency outage studies for Arizona’s major generation hubs and major 

transmission stations. 
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a. APS’s extreme contingency analyses indicate all load and local Phoenix reserve 

requirements can be met. These APS results are for both the 2014 and 2023 system 

conditions. 

b. TEP’s extreme contingency analysis indicates TEP can withstand each extreme 

contingency outage. Study results show that TEP can withstand these extreme 

contingencies under the 2014 and 2023 system condltions. 

6.3 Adequacy of System to Reliably Support Wholesale Market 

Regional and sub-regional planning studies have effectively addressed the interconnected EHV 

transmission that is critical to a functional interstate wholesale market. Based upon the technical 

study work filed with the Commission and industry presentations, the existing and planned Arizona 

EHV system is adequate to support a robust wholesale market. 

1. 

2. 

Seven major EHV transmission projects are proposed and have been addressed in this BTA. 

Individually and collectively these projects will improve the opportunity for interstate commerce. 

a. The 500 kV DC TransWest Express Project and High Plains Express Project 

conceptually interconnect the Desert Southwest with Wyoming. 

b. The SunZia 500 kV Project and Southline Transmission project will provide additional 

transmission capacity between Arizona and New Mexico. 

c. The planned Delaney - Colorado River 500 kV project, conceptual North Gila - 

Imperial Valley #2 500 kV project and the planned Hassayampa to North Gila No. 2 

500 kV project also provide additional transmission capacity between Arizona and . 

California. 

d. Western’s TIP is involved in a number of the interstate transmission projects that will 

have a significant impact on Arizona’s transmission system in the ten year time frame. 

Staff and I(RSA conclude the Arizona utilities are taking sufficient action with respect to 

transmission planning impacts related to the integration of renewable generation resources. 

a. Arizona uulities are on pace to meet renewable portfolio goals. 

b. Arizona utihties developed and participate in SVERI. SVERI evaluates likely 

penetration, locations and operation characteristics of variable energy resources withm 

the Southwest over the next 20 years. 
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3. The Fifth BTA ordered the udties to provide their top three RTPs. The Arizona utility RTPs 

are progressing with five of the RTPs planned to be in-service by 2016, one RTP being actively 

pursued for development and three RTPs are being monitored for development as reliability and 

resource needs arise. Additionally, one RTP is no longer being pursued, but is instead being 

worked on jointly as part of the Southhe Project. Finally, one RTP has moved outside of the 

ten year plan window because the line was successfully re-rated without new transmission 

development. 

4. FERC Order No. 1000 requires FERC jurisdictional transmission providers and encourages 

non-jurisdictional transmission providers to work collaboratively with stakeholders on a regional 

and interregional basis to improve regional transmission planning processes and cost allocation 

mechanisms in a cost-effective manner. All Arizona FERC jurisdmional transmission providers 

have made their compliance filings with the FERC to implement Order 1000 through the 

WestConnect Regional Transmission Planning process and are awaiting a FERC order to move 

forward with implementation. Staff has been an active stakeholder participant in the 

development of the recommended WestConnect Order No. 1000 transmission planning 

processes, and believes the results of the WestConnect regional transmission planning wdl be 

supportive, once available, in assessing transmission adequacy for the state in future BTAs. 

6.4 Suitability of Utilized Planning Processes 

Based upon information provided by the utilities, the Arizona utilities utilize sipficant and well 

defined transmission planning processes. 

1. The results of NERC/WECC reliabihty standard audits over the past two years, as provided by 

the utilities in the Eighth BTA proceeding, indicate there were no concerns of Arizona’s bulk 

electric system failing to comply with the applicable planning standards established by 

NERC/WECC. 

a. APS and SRP had audits performed in 2013 which received a report of “no findings”. 

b. TEP reported the next scheduled audit is in August 2014. 

c. SWTC reported the next scheduled audit is in January 2015. 

2. Technical studies fded in the Eighth BTA inhcate a robust study process for assessing 

transmission system performance for the 201 4-2023 planning period. 
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a. Transmission planning criteria and methodologies provided to the Commission meet or 

exceed industry accepted performance standards. 

b. When reliability concerns were identified in the utihty study work, effective mitigations 

were developed to address these concerns. 

3. Utilities communicate their transmission plans in robust local, state, subregional and regional, 

open and transparent transmission planning forums using public processes. 

a. Arizona utilities hold semi-annual FERC Order 890 stakeholder meetings to discuss their 

current transmission plans, provide an opportunity for stakeholder input and alternatives 

and to provide updates on their transmission projects. 

b. Arizona utilities actively participate in SWAT to discuss transmission plans in a 

subregional transmission planning forum. The SWAT meetings include discussions on 

utdity transmission plans and are open to stakeholder participation and input. Arizona 

utilities also actively participate and often take leadership positions in SWAT subgroups 

and task forces designed to address specific, localized transmission concerns. 

c. Arizona utihties actively participate in and are members of the Westconnect PMC, a 

regional transmission planning group. 

d. Arizona utilities actively participate in WECC TEPPC to examine long-term, public 

transmission expansion planning. Major EHV Arizona transmission plans are 

incorporated into the TEPPC transmission planning processes to facilitate and 

coordinate interconnection-wide, 10 and 20 year expansion studies. 

Biennial Transmission Assessment for 2014-2023 
Docket No. E-00000D-23-0002 

71 

Conclusions 
September 8,2014 



Biennial Transmission Assessment for 2014-2023 
Docket No. E-00000D-13-0002 

72 

~ ~~~~ 

Recommendations 
September 8,2014 



Decision No. 

7 Recommendations 

Based upon the conclusions, Staff offers the following recommendations for Commission 

consideration and action: 

3. Staff recommends that the Commission support: 

i. The use of the “Guiding Principles for ACC Staff Determination of Electric System 

Adequacy and Reliability”, as revised in this Eighth BTA. 

The use of collaborative transmission planning processes such as those that currently 

exist in Arizona, which help to facilitate competitive wholesale markets and broad 

stakeholder participation in grid expansion plans. 

k. The continued suspension of the requirement for performing RMR studies in every BTA 

and use of criteria for restarting such studies based on a biennial review of factors as 

outlined in the Seventh BTA. 

The policy that Arizona utilities advise each interconnection applicant, at the time the 

applicant files for interconnection, of the need to contact the Commission for 

appropriate ACC fling requirements related to the Power Plant and Transmission Line 

Siting Committee. 

j. 

1. 

m. The continued requirement for Arizona utilities to report relevant findings in future 

BTAs regarding compliance with transmission planning standards from NERC/WECC 

reliability audm that have been finalized and filed with FERC. 

n. The policy that the LSE in Cochise and Santa Cruz Counties continue to monitor the 

reliabiltty in Cochise and Santa Cruz Counties, respectively, and propose any 

modifications that they deem to be appropriate in future Ten Year Plans. Staff also 

recommends that the Commission continue to collect applicable outage data from the 

respective utilities in order to monitor any changes in Cochise County and Santa Cruz 

County system reliability in future BTA proceedings. 

0. The requirements for Arizona utiltties to include planned transmission reconductor 

projects, transformer capacity upgrade projects, and reactive power compensation facdity 

addtions at 115 kV and above in future ten year plan filings. 
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1 

p. The acceptance of the results of the following Commission-ordered studies provided as 

part of the Eighth BTA filings: 

i. The SIL and MLSC are adequate to meet ten year local load forecasts. 

ii. The RMR studies were not required because none of the triggering factors 

occurred for the Eighth BTA that would require RMR study work in any of the 

RMR areas. 

iii. The Extreme Contingency analysis for Arizona’s major transmission corridors 

and substations, and the associated risks and consequences of such overlapping I 

4. 

contingencies. 

iv. Ten Year Snapshot study results documenting the performance of Arizona’s 

statewide transmission system in 2023 for a comprehensive set of n-1 

contingencies, each tested with the absence of different major planned 

transmission projects. 

Staff recommends that the Commission order the following actions to resolve concerns arising 

from the Eighth BTA: ! 
a. Direct Arizona utilities to ensure the Commission-ordered Ten Year Snapshot study 

monitors transmission elements down to and including the 115 kV level for thermal 

loadmg and voltage violations. 

b. Direct Arizona uulities to describe the driving factor(s) for each transmission project in 

the Ten Year Plan. For each load growth or reliability driven transmission project, direct 

Arizona utilities to report, in addition to each transmission project in-service date, a 

system load level range at which each transmission project is anticipated to be needed. 

This requirement should first occur with the ten year plans filed in January 2016. 

c. Direct TEP to file the SWAT CRATFY4 study report on behalf of the Arizona utilities 

within 30 days of completion. 

i. If the CRATF study does not include specific recommendations on maintaining 

Arizona transmission system reliability, Staff recommends the Commission direct 

94 This study was initiated by the SWAT stakeholders to determine if the known and projected retirement of coal generation and the 
increase in solar photovoltaic and wind generation in the next five years may cause system stability issues. 
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Arizona utilities to jointly produce or procure an informational report to identify 

minimum transmission requirements to maintain adequate system reliabllity in a 

fifth year coal reduction scenario. Specific recommendations should include, but 

not be limited to, the definition of the Arizona system boundary, fifth year 

baseline Arizona system inertia, and identification of a range of minimum and 

recommended Arizona system inertia to maintain Arizona transmission system 

reliability under various system conditions. 

ii. Staff provides the following guidelines to the Arizona uulities for the Arizona 

system boundary defintion. 

(1) Transmission lines or generation station assets located wholly or partially 

located in Arizona; 

(2) Transmission lines or generation station assets owned wholly or partially 

owned by Arizona utilities; 

(3) Generating station assets located outside of Arizona, but connected to a 

transmission line that meets requirements in 2.c.ii.Q) or 2.c.ii.(2). 

d. Direct Arizona utilities with retail load to report, as part of the Ninth BTA, the effects of 

DG and EE installations and/or programs on future transmission needs. Staff 

recommends the Commission direct utilities to conduct or procure a study to more 

directly identify the effects of DG and EE installations and/or programs. 

i. The technical study should be performed on the fifth year transmission plan by 

disaggregating the utilities’ load forecasts from effects of DG and EE and 

performing contingency analysis with and without the disaggregate DG and EE. 

The technical study should at a minimum discuss DG and EE forecasting 

methodologies and transmission loading impacts. The study should monitor 

transmission down to and including the 1 15 kV level. 

ii. Alternative methodologies or study approaches will be acceptable on cordtion 

that the study results satisfy the minimum requirements as outlined in 2.d.i. 

iii. The study should be filed at the Commission in January 2016 in the Ninth BTA 

docket. 
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iv. This study is supplemental to the previous Commission Decision No. 72031 

requiring Arizona uuliees to address the effects of DG and EE on future 

transmission needs in their ten year plan tilings. 
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Superior - Silva King 11 5kV 
Re-route 

North Loop - Rillito 138kV 
Line Reconductor 
DeMoss Peme - North Loop 
138kV Line Reconductor 

Toro - Rosemont 138kV Line 

SRP 

TEP 

TEP 

TEP 

1 #166 - Decision 2015 
#73551 

Addition and Upgrade DeMoss 
Pettie Substation 138kV 
Capautor Bank #2 (Phase 1) 

TEP 
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Exhibit 6 - Arizona Planned Project Lookup Table 

h I I I 

ID 

- 
A3 

A4 
- 

Description Exhibit Participants 

3 DeMoss Peme - Tucson 138kV TEP 
~~~ 

DeMoss Petrie - Northeast I . TDD 6 3 CEC Not Required 

CEC Not Required 

138kV Line Reconductor I lliL 

A5 

A6 
- 

3 TEP 

TEP 

Upgrade Rillito 138kV 
Capacitor Bank #1 
Upgrade Irvington 138kV 
Canadtor Banks #1 and #2 

N/A I CECNotRequired I 3 

CEC Approved - 
Decisions #68093, 
#68291, #69183 and 
#69647 

SRP Desert Basin - Pinal Central 
230kV 

2014 230 5 A2 

- 

A50 

21 

Pinal Central - Randolph 
230kV Line I sRP 

CEC Approved - Case 
#126 - Decisions 
#68093, #68291 
CEC Approved - Case 

5 

SRP, TEP, 
ED2, ED3, Pinal West - Pinal Central- 

Abel- Browaing 500kV Line 1Y5 A1 
#68093, #68291 
CEC Approved - Case 

115 5 A10 

3 A14 

A15 
- 

- 

A1 6 

11 I CEC Not Required I 2015 I 138 

f 
2015 

3 CEC Not Required 

Case # 164 Dependent 
upon approval of Mine 
Record of Decision 
from US Forestry 
Service 

CEC Not Required 

138 

138 

138 

14 

13.2 

N/A 

3 

A1 7 
- 

A21 

3 TEP Upgrade South Loop 138kV 
Capacitor Bank #1 
Addition and Upgrade 
Irvington Substation 138kV 
CaDacitor Bank #3 Phase 1) I N/A 3 CEC Not Required 

CEC Not Required 3 A22 
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Concurrent with APS 
Gila - Orchard 230kV 
Double-Circuit 
Transmission project. 
CEC Approved - 
Decision #73937 

CEC Not Yet Filed 

2015 230 

2015 230 

2015 230 

A12 

A13 

~ 

Project 
Series Capacitor Replacement 
at Vail345kV ( S p r i n g d e  - 
Vail345kV Line) 
Series Capacitor Replacement 
at V d  345kV (Winchester - 
Vail345kV Line) 

Hassayampa - Pinal West 
500kV Line Loop-in to Jojoba 

Hassayampa - North Gila 2015 CEC Approved - 
Decision #74206 500 

A27 

A25 

A28 

A35 

Price Road Corridor - RS28 
Substation 
Sun Valley - Tdby Wash 
230kVLine 
Rogers - Santan 230kV h e  

Crossroads Solar Energy 
150MW Project 

CEC Not Yet Filed 2016 230 
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Exhibit 6 - Arizona Planned Project Lookup Table 

Year KV Permitting/ Siting 
Status Description Exhibit Participants 

APS, WAPA 

ID 

Gila - Knob Double Circuit y: 1 Upgrade230kV 

Palm Valley - TS2 - Tdby 

1.5 4 

12 2 APS 

SRP 

Wash 230kV Line 
Price Road Corridor - Kyrene - 
Knox 24 2, 5 

Sun Streams TBD CEC Not Yet Filed 

TEP 3 

TEP I 2015 I 345 3 

less 
than 3 
spans 

110 

1 2015 1 500 Case # 124 TEP 2 

APS 

TEP 

500kV #2 Line 
Northeast - Rillito 138kV Line 
Reconductor 5 3 CECNotRequired I 2016 I 138 

TEP 3 Noah Loop Substation - West 
Ina 138kV Line Reconductor CEC Not Yet Filed 

CEC Not Required 

6 

N/A TEP 3 

2,5 

I C&iator Banks #1& #2 
. - ~ I Price Road Corridor - Schrader 

K 5 L  

SRP 24 CECNotYetFiled I 2016 I 230 

SRP 24 CEC Not Yet Filed I 2016 1 230 2, 5 

2 CEC Approved - 
Decision #67828 
CEC Not Required 

APS 

SRP 

15 

9 5 
~~ 

CEC Approved - 
Decision #72186, 
#72187 

1 2016 I 230 Solar Reserve 12 
I 

Fort Mohave Solar 310MW Tribal Solar TBD 1 
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2016 CEC Approved - 
Decision #68064 500 1 ,2  

Case # 165 

CEC Approved - Case 
#143 - Decision 
#71217 Amended 
11/21/12 Decision 
#73586 

CEC Not Yet Filed 

2016 500 1 ,5  

2017 115 1 

2017 138 3 

A37 APS Bagdad 1 15kV Relocation 
Project 

CEC Not Required 

CEC Not Required 

CEC Not Required 

CEC Not Yet Filed 

2017 138 3 

2017 138 3 

2017 138 3 

2017 230 2 ,5  

A47 

A48 

A39 

Eastern Mining Expansion SRP 
Buckeye Generation Center Horizon 
6 5 0 W  Natural Gas Power 

S U l l Z l q  
Sun& Southwest SWPG, SRP, 
Transmission 500kV Project TEP, Shell, 

TSGT 

CEC Not Yet Filed 

CEC Not Yet Filed 

2018 230 5 

2018 230 1 ,2  

DOCKET NO. E-00000D-13-0002 
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Exhibit 6 - Arizona Planned Project Lookup Table 

Length 
(4 

1 Year I KV I Exhibit Status Description 
ID I Participants 

CEC Approved -Case 
# l l8  - Decision 
#70588 Amended 

Southwester 

Group, TEP 

CAWCD 
Delaney - Palo Verde 500kV 

15 

15 1 2016 I 500 I 1,2  
CEC Approved - 
Decision #68063 

28 

40 

5.5 

Reconfiguration of Tortolita - 

Upgrade DeMoss Petrie 138kV 
CaDautor Bank # 1 

22 

Addition and Upgrade 

CaDacitor Bank #3 (Phase 2) 
A43 INington Substation 138kV I TEP 

Addtion and Upgrade DeMoss 

1 

0.95 CEC Approved - 
Decision #72302 
CEC Approved - Case 
#163 - Decision 2018 230 + #72801 

1 APS A45 I 241 Gila - Orchard 230kV 13 

14 

0.5 

198 I 2018 I 500 I CEC Not Yet Filed 

~~ 
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Morgan- Sun Valley 500kV 
Line 
Ellsworth Technology Corridor 
Expansion 

Orange Grove Loop-in of La 
Canada - Rillito 138kV Line 

38 APS , 
CAWCD 

SRP TBD . 

Tap off 
TEP exisdng 

line 
Series Capacitor Replacement 
at Greenlee 345kV Substation 
( S p r b g d e  - Greenlee 345kV TEP N/A 

TEP Hardson Loop-in of Roberts - 
East Loop 138kV Line 4 

Longview Energy Exchange 
2000MW Pumped Storage 
Project (Lme to Moenkopi- 
Eldorado 500kv) 

Craycroft - Barrill Loop-in of 
Northeast - Snyder 138kV Line 

LEE 

TEP 

30 

Tap off 
existing 

line 

Decision No. 

Exhibit 6 -Arizona Planned Project Lookup Table 

- 

ID Permitting/Siting 
Status Description Year Kv Exhibit 

A46 500 

230 
- 

- 

138 

CEC Approved - 
Decision #70850 

CEC Not Yet Filed 

2018 

2019 

2020 

B1 
- 
B3 
- 

B2 

- 
B8 

5 

CEC Not Yet Filed 3 

2020 345 1 

I TEP I 10.9 Irvington -Tucson 138kV Line 
#2 LoOD-in with Kino 2021 138 3 CEC Not Yet Filed 

CEC Approved - Case 
# 9  
CEC Approved- Case 
#120 - Decision 
#65997 
CEC Approved - Case 
#148 - Decision 
#71441 

B9 
- 
B4 
- 
B5 

138 
- 

230 
- 

230 

3 2021 

2021 

2021 

I APS 1 tzl Scatter Wash 230/69kV 
Substation 2 

I sRP I 2o 
Abel- Pfister - Ball 230kV 5 

B6 CEC Not Yet Filed 2021 230 
~ 

5 New Superior - New Oak Flat 
230kV 

B7 
- 

B10 

- 

B11 

230 
- 

500 

- 

500 

5 
New Oak Flat - Silver Klng 
230kV 
Longview Energy Exchange 
2000Mw Pumped Storage 
Project (Line to Peacock 

CEC Not Yet Filed 

CEC Pending - 
Environmental Study 
Routes 

CEC Pendjng - 
Environmental Study 
Routes 

2021 

2021 

2021 

1 

500kv) . 
Longview Energy Exchange 

I LEE I 40 

2006Mw Pumped Storage- 
Project &.ne to Yavapai 
500kVl 

1 

CEC Pendjng - 
Environmental Study 
Routes 

B12 2021 500 1 

CEC Not Yet Filed B13 
- 

2022 138 3 
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Exhibit 6 - Arizona Planned Project Lookup Table 

- 

ID Pennitting/Siting 
Status Description Participants Year K v  Exhibit 

Hartt Loop-in on Tor0 - Green 
Valley (South - Green Valley). 
138kV Line 
Marina Loop-in on Tortolita - 
North Loop 138kV Circuit 
Morgan - Sun Valley 230kV 
Line 

B14 
- 
B15 

TEP CEC Not Yet Filed 2022 138 3 

TEP CEC Not Yet Filed 138 

230 
- 

3 4 2023 

2024- 
2026 

TBD 

c1 APS 38 2 CEC Approved - 
Decision #70850 
CEC Approved - Case 
#161 for original 
Marana Tap to Marana 
Project This project 
would be a minor 
mocl&cation to this 
approved Case. 
Currently under study 
with WAPA 
CEC Approved - Case 
# 8  

Saguaro to Tucson 1 15 kV Line 
Loop-in to Marana C13 SWTC 0.2 115 3 

c 2  1 
- 

c22 
- 
Ct2 

TEP 22 TBD 138 
Vail - East Loop - Phase 3 Line 
#3 138kV 
INington - East Loop Project - 
Phase 3 ( I h g t o n  - 22nd 

3 

CEC Approved - Case 
# 66 TEP 9 138 3 TBD 

TBD 

TBD 

Street #i Liner 
Price Road Corridor - Knox - SRP 24 CEC Not Yet Filed 230 

230 
- 

2,5 

2 

RS27 - RS28 

c10 

C26 
- 

APS 11 CEC Approved - 
Docket #U-1345 
CEC Approved - Case 
# 88 
CEC Approved - 
Decision #67828 
CEC Approved - Case 
#120 - Decision 
#65997 Amended 
4/10/2013 Decision 
#73824 
CEC Approved - Case 
#136 -Decision 

E1 Sol- Westwing 230kV Line 

Griffith - North Havasu 230kV 
Line UNS Electric 40 230 

230 
- 

- 

230 

1 TI3D 

TBD c 3  Palm Valley - TS2-Trilby Wash 
230kV Line # 2 APS 12 2 

c 4  Avery 230/69kV Substation APS 1 TBD 2 

Pinal C e n d -  Sundance 230kV 
Line c 5  

- 
C6 

APS, ED2 6 230 5 TBD 

TBD 

#70325 
CEC Approved - Jojoba 230/69kV Substation 0.95 230 

- 
APS 2 Decision-#62960 
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Decision No. 

Exhibit 6 - Arizona Planned Project Lookup Table 

Length 
( 4  

Permitting/Siting 
status 

CEC Approved - Case 
#163 -Decision 
#72801 

CEC Not Yet Filed 

K v  Exhibit ID Description Participants 

C7 Orchard - Yucca 230kV Line APS 

Year 

TBD 

TBD 

19 230 
- 
230 

230 
- 

4 

APS Sun Valley - TSlO - TSl1 
230kVLine c8 TBD 2 

Buckeye - TS11- Sun Valley 

Vail Substation - Irvington 
Substation 

f TBD CEC Not Yet Filed TBD 2 

11 CEC Not Yet Filed 345 

345 
- 

L 3  TBD 

TBD I TEP Ixvington Substation - South 
Substation I C15 16 

~~ 

CEC Not Yet Filed 

14 Case # 15 TBD 345 TEP V d  Substation to South 
Substation - 2nd Circuit 
S p r i n g d e  Substation - Case # 12,30,63 and 

73 C18 Greenlee Substation - 2nd TEP 
circuit 

27 345 1 TBD 

TBD I TEP Tortolita Substation - South 
Substation C19 I Case # 50 345 68 

TBD 345 TEP Westwing Substation - South 
Substation - 2nd Circuit c20 

pqc EnviroMission 200MW Solar EnviroMissio 

Case # 15 

CEC Not Yet Filed 

178 

0 230 

230 
- 

TBD 

TBD 

I Tower I n 
L L J  

47 CEC Approved - 
Decision C27 Ajo Improvement Project AIC 

I CATS Palo Verde - Saguaro 500kV 130 CEC Approved - Case 
#24 - Decision ##46802 TBD 500 

80 TBD 500 TEP Tortolita Substation - 
Winchester Substation Case # 23 

CEC Approved - Case 
#106, Case #109, Case 
#119 I GBPP 

C23 Gila Bend 833h4W Power Plant 6 500 
- 
500 

TBD 

TBD BP Wind c24 I BP Wind Power Plant 500MW I 6 CEC Approved - 
Decision #73584 1 
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g. Arizona Man and Table - WECC Path Affect5 

Components WECC Path Name Rating 

East-West = 2325 MW 
West-East = Undefined 

345 to 500 kV = 1,000 MW 
500 to 345 kV = 1,000 MW 

Simultaneous Firm = 940 
MW 
Non-simultaneous = 1,048 
MW 

Path 

Southwest of Four 
Corners 

Four Comers - Moenkopi 500 kV 
Four Comers - Cholla 345 kV #1 
Four Comers - Cholla 345 kV #2 

22 

Four Corners 345/500 
Qualified Path Flow on 345/500 Transformer 23 

West Mesa - Arroyo 345 kV 
Springerville - Luna 345 kV 
Greenlee - Hidalgo 345 kV 
Belen - Bernard0 11 5 kV 
Four Corners - West Mesa 345 kV 
San Juan - BA 345 kV 
San Juan - Ojo 345 kV 
McKinley/Yah-Ta-Hey 345/ 1 15 kV 

47 Southern New Mexico 

Simultaneous Firm = 1849 
MW 
Non-simultaneous = 1970 
MW 

Northern New 
Mexico 

Transformer 
Walsenburg - Gladstone 230 kV 
Bisti - Ambrosia230 kV 
Minusflow on Belen - Bemardo 115 kV 
Minusflow on West Mesa - Amyo 345 k V 

48 

line 
Navaio - Cmstal - McCullouph 500 kV 
Moenkoti - El Dorado 500 kV 

East of Colorado 
River (EOR) 

hbertv - Peacock - Mead 500 kV East-West = 9,300 MW 
West-East = Undefined 49 Palo Verde - Colorado River 500 kV 

HassavarnDa - Hoodoo Wash 500 kV 
Perkins - Mead 500 kV 
Cholla - Preacher Canvon 345 kV East - West= 1,200 MW 

West - East = Undefined Cholla - Pinnacle Peak 345 kV Cholla - Pinnacle Peak 50 

51 
MoenkoDi - Cedar Mountain 500 kV North - South = 2,800 MW 

South - North = Undefined Navaio - Dueas 500 kV Southem Navajo 
Coronado - Silver King = 
1,494 MW 
Silver King - Coronado = 
Undefined 

Coronado - Silver 
King Coronado - Silver  kin^ 500 kV 54 
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Year 

Decision No. 

2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 

Aps 

Change in 8th BTA 0 
Change in 8th BTA (% of 7th BTA) -2.78% -3.82% -4.42% -4.58% -4.63% -4.50% -4.61% -4.03% 
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In-Service 
Date 

2012 
2012 
2012 
2013 

Decision No. 

Voltage 
Project Description Class Status Old Alias 

(kv) 
3rd Kyrene 500/230kV Transformer 500 Complete 
McKinley 345kV Reactor Addition 345 Complete 
Vail345/138kV Transformer T3 345 Complete 
3rd Schrader 230/69kV Transformer 230 Complete 

Exhibit 9 - Plan Changes Between Seventh and Eighth BTA 

Canoa Ranch to Duval CLEAR 138kV Line 
Rogers - Thunderstone 230kV Re- 
Conductor 
N o d e s  Upgrade Existing Line to 138kV 

138 Complete 

230 Complete 

183 Comdete 

2013 

Desert Basin - Pinal Central 230kV Line 

Upgrade Rillito 138kV Capacitor Bank #1 
Upgrade Irvington 138kV Capacitor Banks 
#1&#2 
Jojoba Loop-in of Hassayampa - Pinal West 
500kV Line 
North Loop - Rillito 138kV Line 
Reconductor 
Tor0 - Rosemont 138kV Line 

2013 

A P S  No Longer 
Participating 230 

138 New Project - 2014 

138 New Project - 2014 

500 New Project - 2015 

138 Advanced TBD to 2015 

138 Deferred 201 3 to 201 5 

2013 

201 5 

2015 

2015 

2015 

2015 

201 3 

Superior - Silver King Re-route 115 Deferred 2013 to 2015 
DeMoss Petrie - North Loop 138kV Line 
Reconductor 
Upgrade of South Loop 138kV Capacitor 
Bank#1 
Springede - Vail Series Capacitor 
Replacement at Vail 

Price Road Corridor 230 Advanced 2016 to 2015 Industrial 

138 New Project - 2015 

138 New Project - 2015 

345 Deferred 2013 to 2015 

East Valley 

2014 

201 6 

2014 

Expansion 
Deferred 2014 to 2016 - 

& SRP Withdrawn 
Pinal Central - Tortolita 500kV Line 500 

2014 

2016 

2016 

2014 

2015 

Deferred 2013 to 2016 
& SRP Withdrawn 

Deferred 201 5 to 201 6 
& SRP Withdrawn 

Delaney - Palo Verde 500kV Line 

Delaney - Sun Valley 500kV Line 

500 

500 

2015 

201 5 

Youngs Canyon 345/69kV Substation I 345 I Complete I 
DMP - Northeast 138kV Line Reconductor I 138 I Advanced TBD to 2014 I 
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Addition and Upgrade DeMoss Petrie 
138kV Capacitor Bank #2 
Sun Zia Transmission Project 

Exhibit 9 - Plan Changes Between Seventh and Eighth BTA 

New Project - 
201 5 /20 17 138 

500 Deferred 2016 to 2018 

In-Service 
Date 

201 6 

Sun Valley - Morgan 500kV Line 

201 6 

Deferred 2016 to 2018 
& SRP Withdrawn 500 

201 6 

Eastern Mining Expansion 
North Gila - Orchard (TS8) 230kV Line 
Ellsworth Technolorn Corridor 

201 6 

230 
230 
230 New Project - 2019 

Deferred 201 5 to 201 8 
Deferred 201 5 to 201 8 

2017 

VI 

345 Springede - Greenlee Series Capacitor 

2017 

Deferred 2017 to 2020 

2017 

- -_ - - __ 
-- "--tLoop 138 

k V  llne 

2017 

Deferred 2016 to 2021 138 

2017 

2017 
~ 

2017 

2017 

2018 

201 8 

2018 
2018 
2019 

2020 

2021 

2021 

2021 

Voltage 
Project Description Class Status Old Alias 

ocv) 
138 Advanced TBD to 2016 

120 Deferred 2015 to 2016 

138 New Project - 2016 

138 New Project - 2016 

Northeast - Rillito 138kV Line 
Reconductor 
Sun Valley - Trilby Wash 230kV Line 
North Loop -West Ina 138 kV Line 
Reconductor 
Upgrade North Loop 138kV Capacitor 
Banks #1& #2 
Reconfiguration of Tortolita - Ranch 
Vistoso 138kV to North Loop - Rancho 
Vistoso 138kV I 138 1 Deferred2015 to2017 

138 Deferred 2015 to 2017 Orange Grove Loop-in of La Canada - 
RiUito 138kV Line 
Bagdad 115kV Line Relocation 115 I Deferred 2014 to 2017 I 

I 230 I Newproject-2017 I Ocotillo Modernization Project 230kV 
Generator Interconnections 

138 New Project - 2017 Upgrade DeMoss Petrie 138kV Capacitor 
Rgnk #1 - I---- . . - 
Mazatzal345/69kV Substation 345 Deferred 2015 to 2017 
Addition and Upgrade Irvington 138kV 
CaDacitor Bank #3 

New Project - 
201 5/2017 138 

I 138 I Deferred2017 to2021 Irvington Substation -Tucson 138kV #2 
Line with Loop-in of Kino 

I I I 

Abel - Pfister - Ball 1 230 I Deferred 2019 to 2021 I 
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Project Description 

New Oak Flat - Silver King: 

Decision No. 

Voltage 
Class Status Old Alias 
&Y 
230 Deferred 2019 to 2021 

Exhibit 9 - Plan Changes Between Seventh and Eighth BTA 

New Silver King - New Pinto Valley 
Saguaro 230/69kV Substation 

In-Service 
Date 

230 Withdrawn 
230 Scope Change 

2021 

Griffith - North Havasu 230kV Line 
Pinal Central - Sundance 230kV Line 
Palo Verde - Saguaro 500kV Line 

2021 

230 Deferred 2017 to TBD 
230 Deferred 2014 to TBD 
500 SRP Withdrawn 

2021 

Hassayampa - Pinal West 500kV Line #2 
Northeast Arizona - Phoenix 500kV 
Ball (RS17) 230kV L00p-b 
Silver King - Browning 230kV 
Superior 230kV Loop-in 
Thunderstone - Browning 230kV 

2021 

500 Deferred Indefinitely 
500 Deferred Indefinitely 
230 Removed 
230 Removed 
230 Removed 
230 Removed 

2022 

Pinnacle Peak - Brandow 230kV 
Browning - Corbell23OkV 
Silver King: - Knoll - New Havden 230kV 

2022 

230 Removed 
230 Removed 
230 Removed 

2023 

Postponed 
Indefinitelv 
Postponed 
Indefinitelv 
Postponed 
Indehnitely 
Postponed 
Indefinitely 
Postponed 
Inde finitelv 

TBD 

TBD 
TBD 
TBD 

New Superior - New Oak Flat I 230 I Deferred2019 to2021 I 

I 138 I Deferred 2015 to 2022 I Craycroft-Bard Loop-in of Northeast - 
Snvder 138kV Line 
Ham Loop-in on Tor0 - Green Valley 
(South - Green Valley) 138kV Line I 138 1 Deferred2017 to 2022 

I 138 1 Deferred2017 to 2022 Marina Loop-in on one Tortolita - North 
Loop 138kV Circuit 

Deferred 2017 to Apache/Hayden - San Manuel 11 5kV Line 1 11 5 I Indefinitelv 

Deferred 2021 to 1 230 I Indefinitelv San Rafael 2nd 230/69kV Transformer I 
Deferred 2015 to 

Indefinitely 
Deferred 2020 to 

Indefinitely 
Deferred TBD to 

Inde finitelv 

115 

115 

345 

Sandario Tap to Three Points 115kV line 
Upgrade 
Three Points to Bicknell115kV Line 
Upgrade 
Greenlee Switching Station through 
Hidalpo - Luna I 115 I Deferred2013 toTBD I Saguaro - Tucson 115kV Line Loop-in to 
Marana 
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(kv) 
115 

Decision No. 

Removed 

Exhibit 9 - Plan Changes Between Seventh and Eighth BTA 

Tor0 STATCOM 
Naranja Loop-in of North Loop - Rancho 
Vistoso (Tortolita - Ranch Vistoso) 138kV 
UA Tech Park Loop-in of Irvington - Vail 
138kV Line #2 
Medina Loop-in of Midvale - South 138kV 
~ 

ln-Service 
Date 

138 Removed 

138 Removed 

Removed 138 

Removed 138 

Project Description 

138 Spencer Loop-in of Midvale - Medina 
(h4idvale - South) 138kV Line 

New Hayden 11 5kV Station Loop-in 

RS25 Project 

Removed 

Voltage 
Class 

Anaklam Loop-in of Santa Cruz - DMP 
138kV Line 
Raytheon Loop-in of South - Medina 
(Mdvale - South) 
Orange Grove - East Ina 138kV Line 
Irvington - Robert Bills-WiJmont 138kV 

Status 1 OldALias 

138 Removed 

138 Removed 

138 Removed 
1 2 0  D ------A 

Los Reales - Pantano 138kV Line 

Removed 

Removed 

115/230 

115/230 
/345 

/345 RS26 Project 

Rancho Vistoso - La Canada 138kV Line 
Reconductor 
Black Mesa Loop-in of the Parker - Davis 
230kV #1 Line 
Pinal Central - Abel - RS20 500kV Line 
Greenlee 2nd 345/230kV Transformer 
Bicknell345/23OkV Transformer 
Replacement 

138 Removed 

230 Removed 

500 Removed 
345 Removed 

345 Removed 

1 138 I Removed UA Med Loop-in of Irvington - Tucson 
8kV #2 Line I 1 2  

1 ~ C l l l U  v cu 
Line keconductor I lJO I 
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Generation 
Technology 

Wind 

Requested In- 
Service Date 

. 10/16/2017 A P S  Active 

APSActive 

APSActive 

Moenkopi 500kV 1000 

300 

99 

Hassayampa-HooDoo Wash 500 kV 
Line 
Hassayampa-HooDoo Wash 500 kV 
Line PV 

PV 

PV 

12/31 /2013 

12/31/2013 

12/31 /2013 APSActive 40 
Hassayampa-HooDoo Wash 500 kV 
Line 

A P S  Active 
A P S  Active 
A P S  Active 

Moenkopi 500 kV Switchyard 500 
Sugarloaf 69 kV Substation 50 
Baia Substation 12kV . 12 

wind ' 

PV 
PV 
PV 

8/31/2015 
12/1/2012 
3/18/2016 
9/16/2015 

APS Active 
A P S  Active 
APS Active 
APS Active 
APS Active 
A P S  Active 

Delaney 500 kV Substation 300 
Baja Substation 12kV 16 
12kV to San Pedro Sub 20 

500 kV Moenkopi-Yavapai line 360.8 
Horn substation 69kV line 20 

Jojoba 69 kV. Switchyard 20 

PV 
PV 

Conventional 
Conventional 

PV 

12/1/2013- 
6/30/2014 

3/1/2018 
2015/2016 

1 / 1 /2020 

A P S  Active 
SRP Meadow 

Phoenix 

Fairview Substation 12 kV - 20 

250 Mead - Perkins 
PV 10/31/2014 

SRP ANPP 
SRP ANPP 
SRP ANPI' 

Hassayampa 500 kV 175 
Hassayampa 500 kV 175 
HassavamDa 500 kV 125 

SRP ANPP 
SRP ANPP 

Palo Verde 500 KV 
Hassayampa 500 .kV 

Decision No. 

Exhibit 10 - Listing of Queue Interconnection Generation Projects 

Location 

. ST I 5/1/2014 

Hassayampa-HooDoo Wash 500 kV APSActive I Line 

A P S  Active I Baia Substation 12kV I 8 
3/1/2017 
2/5/2016 
6/ 1 /2012 

PV 5/1/2013 
Wind/PV I 12/31/2013 

PV I 12/31/2014 
APS Active I 69kV line Broadwav and 339 Ave I 20 PV 1. 12/31/2014 
A P S  Active I Old Home Manor G9kV I 20 
APS Active I Desert Sands 6 9 h  switchwrd I 35 
A P S  Active I Four Corners 500kV Switchvard ' I 1200 ' 

A P S  Active I 'Toioba 230 kV Switchvard I 634 

CSP 1 4/8/2013 

SRP ANPP I Hassavamoa 500. kV I 175 

10/31/2017 
1/29/2016 
10/1/2013 
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Jojoba 500 KV ' 

Jojoba 500 KV 
300 

Pinal Central 230kV 

Greenlee345-Winchester345 kV line. 

Winchester 345 kV substation 

50 

500 

51 

Mead - Davis 230 kV Line 
Peacock Substation 
Bouse Gila 161 kV Line 

300 
425 
110 

Liberty-Mead 345 kV line 
Peacock-Mead 345kV 

Mead 230kV Sub 

300 
250 
180 

Griffith 230kV Sub 

Libertv-Mead 345 kV Line 
Eagle Eye Sub 230Kv 

45 
100 
300 

Decision No. 

Exhibit 10 - Listing of Queue Interconnection Generation Projects 

I 

Generation 
Technology 

M w  
(Maximum) 

Requested In- 
Service Date 

5/1/2013 

Location Queue' 

SRP ANPP HassavamDa 500 kV I 200 PV 
SRP ANPP HassavamDa 500 kV I 150 PV 12/1/2016 

12/31 /2018 
4/ 1 /2015 

5/ 1 /2014 

SRP ANPP 
SRP ANPP 
SRP Joint 

ParticiDation 

PV 

PV Pinal Central 230kV I 125 

SRP Joint 
Particbation 8/1/2016 PV 

Combined 
Cycle TEP 12/31 /2016 

1 / 1 /20 14 
10/1/14 
5/2015 

Wind/PV TEP 

TEP Pinal West 345 kV line I 300 PV 12/30/2017 

WAPA DSW I 500 Glen Canyon to Pinnacle Peak 345-kV 
line 

Wind 12/31/2013 

12/31/2009 WAPA DSW Wind 
Wind 

ST 
WAPA DSW 10/1/2009 

7/1/2013 
9/ 1 /2015 

WAPA DSW 
WAPA DSW Parker-Blvthe 161 kV Line I 150 ST 
WAPA DSW 11 /1/2013 Wind 

Wind/PV 6/1/2015 
1 / 1 /2016 

WAPA DSW 
WAPA DSW PV 

1 / 1 /2016 WAPA DSW 
WAPA DSW 

PV 
PV 
PV 

1 / 1 /2016 
6/30/2017 WAPA DSW 

SWTC 
'W generation interconnection queue projects are subject to changes; please refer to the utilit s current listing 
&The above queues reflect the following listing dates: A P S  5/01/2014, SRP joint participation 5/02/2014: 
SRP ANPP 01/08/2014, SRP Meadow Phoenix 08/03/2011, SRP 4/11/2014, WAPA DSW 5/07/2014 
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Year Permitting/ Siting 
Status 

Decision No. 

kV Exhibit 

Exhibit 11 - L i s t i n g  of Projects Sorted by In-Service Date 

2014 Case # 157 - Decision 
#72231 

ID I 
I 

138 3 

Description 

. TEP DeMoss Petrie - Northeast 
A4 I 13 8kV Line Reconductor 

A3 I DeMossPeme-Tucson138kV I TEP I 2.5 

6 

TEP Upgrade Irvington 138kV 
Capacitor Banks #1 and #2 

I TEP I N/A Upgrade Rillito 138kV 
A5 I CapacitorBank#l 

N/A 

CEC Approved - 
Decisions #68093, 
#68291, #69183 and 
#69647 
CEC Approved - Case 
#126 - Decisions 

Desert Basin - Pinal Central 
A2 I230kV 2014 230 5 

2014 230 5 Pinal Centtal - Randolph 230kV 

SRP, TEP, 
ED2,ED3, 

ED4 

Pinal West - Pinal Central- 
Abel- Browning 500kV Line 100 

I l 1  King 115kV 
Re-route 

#126 - Decisions 
#68093, #68291 
CEC Approved - Case 
#166 - Decision #73551 

CEC Not Required 

2014 500 1 ,5  

2015 115 5 

2015 138 3 TEP 

TEP 

North Loop - RiUito 138kV 
Line Reconductor . 

DeMoss Petrie - North Loop 
138kV Line Reconductor 

11 

14 CEC Not Required 

Case # 164 Dependent 
upon approval of Mine 
Record of Decision 
from U&ed States 
Forestry Service 

CEC Not Required 

CEC Not Required 

2015 138 

2015 138 

2015 138 

2015 138 

CECNotRequired I 2014 I 138 I 3 I 

A16 

CEC Not Required I 2014 I 138 I 3 I 

Tor0 - Rosemont 138kV Line TEP 13.2 

CECNotRequired I 2014 I 138 I 3 I 

A21 

A22 

TEP N/A 
Upgrade South Loop 138kV 
Capacitor ~ a n k  #I 
Addition and Upgrade 
Irvington Substation 138kV TEP N/A 
capacitor Bank #3 (Phase 1) 
Adhtion and Upgrade DeMoss 
Peme Substation 138kV TEP N/A 
Capacitor Bank #2 (Phase 1) 

#68093, #68291 
CEC Approved - Case 

CEC Not Required 2015 138 3 

3 

3 

3 

3 
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APS, WAPA 1.5 

Decision No. 

Exhibit 11 - Listing of Projects Sorted by In-Service Date 

- 

ID 
I 

Permitting/ Siting 
Status Participants 1 Y:? Description Year kV Exhibit 

Concurrent with APS 
Gila - Orchard 230kV 
Double-Circuit 
Transmission moiect. 

Gila - Knob Double Circuit 
Upgrade 230kV 

Palm Valley - TS2 - Tdby 
Wash 230kV Line 
Price Road Corridor - Kyrene - 
&ox 
Sun Stteams Solar 15OMW 
Project 
Series Capacitor Replacement at 
Vail345kV Substation 
(Springede -Vail345kV Line) 
Series Capacitor Replacement at 
Vail345kV Substation 
Wiichester - Vail345kV Line) 

A19 

- 
A8 

2015 230 4 

APS I 12 CEC Approved - 
Decision #73937 2015 230 2 

A9 CEC Not Yet Filed 230 

500 
- 

2015 

2015 
~ 

CEC Not Yet Filed A1 8 

TEP 1 N/A A12 201 5 345 3 

$ s ans 

N/A 345 
- 
500 
- 
500 

A13 3 2015 

2015 

2015 

Hassayampa - Pinal West 
50OkV Line Loop-in to Jojoba 

Hassayampa - North Gila 
500kV #2 Line 
Northeast - Iwltto 138kV Line 
Reconductor 
North Loop Substation - West 
Ina 138kV Line Reconductor 
Upgrade North Loop 138kV 
Capacitor Banks #1& #2 
Price Road Corridor - Schrader 
- RS28 

Case # 124 A1 1 2 

A7 

A30 
- 

CEC Approved - 
Decision #74206 

TEP I 5 2016 138 3 CEC Not Required 

A3 1 

A32 

A26 

- 

- 

138 

138 
- 

CEC Not Yet Filed 

CEC Not Required 

2016 

2016 

3 

3 .” 
APS 

CEC Not Yet Filed 230 
- 
230 

230 
- 

2, 5 2016 

2016 

2016 

A27 Price Road Corridor - RS28 
Substation 
Sun Valley - Tdby Wash 230kV 
Line 
Rogers - Santan 230kV Line 

CEC Not Yet Filed 

CEC Approved - 
Decision #67828 
CEC Not Required 
CEC Approved - 
Decision #72186, 
#72187 

CEC Not Yet Filed 

2,5 

2 A25 

A28 
- 

SRP I 9 2016 230 - 5 

Crossroads Solar Energy 
150MW Project 

Fort Mohave Solar 310MW 
Project 

A35 230 
- 
230 

2016 

2016 A36 
- 

1 
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Exhibit 11 - Listing of Projects Sorted by In-Service Date 

- 

ID 
I Pennitting/Siting 

Status Description Year kV Participants 

I Southwestern 
Power 

.Group, TEP 

CEC Approved -Case 
#118 - Decision #70588 
Amended 11/01/10 
#71951 
CEC Approved - 
Decision #68063 
CEC Approved - 
Decision #68064 
Case # 165 

A33 

- 
A23 

Bowie l O O O M W  Power Station 15 

2016 1 345 

15 Delaney - Palo Verde 500kV 
Line 
Delaney - Sun Valley 500kV 
Line 
Pinal Central - Tortolita 

APS, 
CAWCD 

APS, 
CAWCD 

TEP 

A24 

A29 
- 
- 

A37 

- 
A40 

28 

40 
~ 

CEC Approved - Case 
#143 -Decision #71217 
Amended 11/21/12 
Decision #73586 

CEC Not Yet Filed 

Bagdad 11 5kV Relocation 
Project APS 5.5 2017 115 

Reconfiguration of Tortolita - 
Ranch Vistoso 138kV to North 
Loop - Rancho Vistoso 138kV 
Upgrade DeMoss Petrie 138kV 
Capacitor Bank # 1 
Addition and Upgrade 
Irvington 138kV Capacitor 
Bank #3 (Phase 2) 
Addition and Upgrade. DeMoss 
Petrie 138kV Capacitor Bank 
#2 (Phase 2) 
Ocotillo Modernization Project 

TEP 22 

A41 TEP CEC Not Required 2017 I 138 

A43 
- 
A44 

A49 
- 

TEP 2017 138 CEC Not Required 

CEC Not Required 
1 
2017 138 TEP 

APS 1 
~ 

CEC Not Yet Filed 
CEC Approved - A38 - 

A45 

A47 

A48 

- 
- 

- 

A39 

- 
A46 

APS Mazatzal345/69kV Substation 

North Gila - Orchard 230kV 
Line 

0.95 

13 

Decision #72302 
CEC Approved - Case 

APS 2018 I 230 

14 CEC Not-Yet Filed ____ Eastern Mining Expansion 
Buckeye Generation Center 
650Mw Natural Gas 

SRP 
Horizon 
Power 
sunzla, 

SWPG, SRP, 
TEP, Shell, 

TSGT 
APS, 

CAWCD 

0.5 CEC Not Yet Filed 
~ 

198 SunZia Southwest Transmission 
500kV Project CEC Not Yet Filed 2018 I 500 

-k 2018 500 Morgan- Sun Vdey 500kV Line 38 
~ 

CEC Approved - 
Decision #70850 
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CEC Not Yet Filed 2019 

CEC Not Yet Filed 

CEC Approved - Case # 
9 

2021 

2021 

CEC Pending - 
Environmental Study 
Routes 

CEC Pendmg - 
Environmental Study 
Routes 

CEC Pending - 
Environmental Study 
Routes 

CEC Not Yet Filed 

2021 

2021 

2021 

2022 

Decision No. 

Exhibit 11 - Listing of Projects Sorted by In-Service Date 

- 

ID 

- 

kV 

- 
230 

Pennitting/Siting 
status 1 Year Length 

( 4  

TBD 

Tap off 
existing 

line 

NIA 

Description Participants Exhibit 

. .  

B1 Ellsworth Technology Corridor 
ExDansion SRP 5 

CEC Not Yet Filed A Orange Grove Loop-in of La 
Canada - Ribto 138kV Line 

Series Capacitor Replacement at 
Greenlee 345kV Substation 
(Spriagede - Greenlee 345kV 
Line) 
Irvington -Tucson 138kV Line 

Harrison Loop-in of Roberts - 
East LOOD 138kV Line 

#2 Loop-inWithKin0 

B3 
- 

B2 

- 
B8 

TEP 138 
- 

345 

3 

TEP I 2020 
N/A 

TEP 10.9 138 

138 

230 

- 

- 

- 
230 

B9 TEP 4 3 

B4 Scatter Wash 230/69kV 
Substation APS less 

than 1 1 2021 CEC Approved- Case 
#120 - Decision #65997 2 

B5 

B6 
- 

Abel- Pfister - Ball 230kV SRP 20 5 
CEC Approved - Case 
#148 - Decision #71441 

CEC Not Yet Filed SRP 3.5 New Superior - New Oak Flat 
230kV 
New Oak Hat - Silver King 
230kV 
Longview Energy Exchange 
2000MW Pumped Storage 
Project (Line to Peacock 
500kV) 
Longview Energy Exchange 
2000MW Pumped Storage 
Project (Line to Yavapai 

230 

230 
- 

- 

500 

5 

B7 
- 

B10 

- 

B11 

- 

B12 

CEC Not Yet Filed I 2021 5 SRP 

LEE 

LEE 

LEE 

3 

50 

40 

30 

1 

500 1 

500kV) ' 
Longview Energy Exchange 
2000MW Pumped Storage- 
Project (Line to Moenkopi- 
Eldorado 500kV) 

Craycroft - B d  Loop-in of 
Northeast - Snyder 138kV Line 

500 

- 
138 
- 

138 

1 

Tap off 
existing 

line 
Tap off 
existing 

line 

B13 
- 

B14 
- 

TEP 3 

I Hartt Loop-in on Toro - Green 
Valley (South - Green Valley) 
138kV Line 

TEP I 2022 
CEC Not Yet Filed 3 
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Exhibit 11 - Listing of Projects Sorted by In-Service Date 

ID 

- 
B15 

Permitting/Siting 
Status Description Participants Year kV Exhibit 

TEP 138 

230 
- 

3 Marina Loop-in on Tortolita - 
North Loop 138kV Circuit 
Morgan - Sun Valley 230kV 
Line . 

CEC Not Yet Filed 

CEC Approved - 
Decision #70850 
CEC Approved - Case 
#161 for original 
Marana Tap to Marana 
Project. This project 
would be a minor 
mo&fication to this 
approved Case. 
Currently under study 
with WAPA 
CEC Approved - Case # 
8 

CEC Approved - Case # 
66 

2023 

2024 
2026 

TBD 

4 

38 c1 APS 2 

Saguaro to Tucson 11 5 kV Line 
Loop-in to Marana 

SWTC 0.2 115 C13 3 

22 TBD 138 3 c21 
- 

c22 

TEP Vail - East Loop - Phase 3 Line 
#3 138kV 
Irvington - East Loop Project - 
Phase 3 (Irvington - 22nd Street 
#2 Line) 

TEP 9 TBD 138 3 

c12 24 230 

230 
- 

2,5 
Price Road Corridor - Knox - 
RS27 - RS28 

E1 Sol- Westwing 230kV Line 

Gnffth - North Havasu 230kV 
Line 
Palm Valley - TS2-Trilby Wash 
230kV Line # 2 

CEC Not Yet Filed 

CEC Approved - 
Docket #U-1345 
CEC Approved - Case # 
88 
CEC Approved - 
Decision #67828 
CEC Approved - Case 
#120 - Decision #65997 
Amended 4/10/2013 
Decision #73824 
CEC Approved - Case 
#136 -Decision 
#70325 
CEC Approved - 
Decision #62960 
CEC Approved - Case 
#163 -Decision 
#72801 

TBD 

TBD 

SRP 

APS c10 

C26 
- 

11 2 

UNS Electric 40 230 

230 
- 

TBD 

TBD 

1 

2 c 3  APS 12 

c 4  Avery 230/69kV Substation APS 1 TBD 230 2 

5 Pinal Central- Sundance 230kV 
Line c 5  

- 
C6 

APS, ED2 6 TBD 230 

Jojoba 230/69kV Substation APS 0.95 230- 
- 

230 

2 TBD 

TBD c 7  
- 

C8 

Orchard - Yucca 230kV Line APS 19 4 

APS TBD CEC Not Yet Filed TBD 230 2 Sun Valley - TSlO - TSll 
230kV Line 
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APS 

. TEP 

Buckeye - TS11- Sun Valley 
230kV Line 
Vail Substation - Irvington 
Substation 

Decision No. 

TBD 

11 

Exhibit 11 - Listing of Projects Sorted by In-Service Date 

Vail Substation to South 
Substation - 2nd Circuit 
S p r i n g d e  Substation - 
Greenlee Substation - 2nd 

ID 

TEP 14 

TEP 27 

c 9  

CEC Approved - Case 
#106, Case #109, Case TBD 

C14 

C15 
- 

500 1 ,2  

C17 

#119 
CEC Approved - 
Decision #73584 TBD 

C18 
- 
C19 

500 1 

c20 

C25 

C27 
~ 

c11 

C16 

C23 

C24 
- 

Description 

I TEP I 16 Irvington Substation - South 
Substation 

Circuit 
Tortolita Substation - South 
Substation TEP 68 

Westwing Substation - South 
Substation - 2nd Circuit 
EnviroMission 200MW Solar Enviro- 

Mission 

Ajo Improvement Project AIC 47 

1 CATS I 130 Palo Verde - Saguaro 500kV 
Line 

1 TEP I 80 Tortolita Substation - . 
Winchester Substation 

Gila Bend 833Mw Power Plant 

1 Year I kV I Exhibit Permitting/Siting 
Status 

CEC Not Yet Filed 

CEC Not Yet Filed 

CEC Not Yet Filed I TBD 1 345 I 1,3 

Case # 15 . Case # 12,30,63 and 73 TBD 345 

Case # 50 

CEC Not Yet Filed 

TBD 230 1 CEC Approved - 
Decision 

I TBD I 500 I 1,2,3,5 CEC Approved - Case 
#24 - Decision #46802 

Case # 23 I TBD 1 500 I 1,3  
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5.5 

o.2 

2'5 

6 

N/A 

Case #i43 - 
Decision #71217 
Amended 11/21/12 
Decision #73586 
CEC Approved - 
Case #161 for 
original Marana Tap 
to Marana Project 
This project would 
be a minor 
modification to this 
approved Case. 
Currently under 
study with Western 
k e a  Power 
Administration. 
Case # 157 - 
Decision #7223 1 

CEC Not Required 

CEC Not Required 

11 

14 

13.2 

CEC Not Required 

CEC Not Required 

Case # 164 
Dependent upon 
approval of Mine 
Record of Decision 
from United States 
Forestrv Service 

N/A CEC Not Required 

Exhibit 12 - Listing of Projects Sorted by Voltage Class 

- 

kV ID 

- 

A10 
- 

A37 

- 

C13 

- 
A3 

Description Year Exhibit Participants 

SRP 

APS 

Superior - Silver Khg 1 15kV Re- 
route 201 5 115 

- 

115 

5 Case #166 - 
Decision #73551 
CEC Approved - 

Bagdad 11 5kV Relocation Project 2017 1 

Saguaro to Tucson 11 5 kV Line 
Loop-in to Marana SWTC 115 

- 
138 

138 
- 

3 TBD 

2014 TEP 3 DeMoss Petrie - Tucson 138kV 

DeMoss Pettie - Northeast 138kV 
Line Reconductor 
Upgrade Rtlltto 138kV Capacitor 
Bank #1 

A4 

A5 
- 

TEP 2014 3 

TEP 138 

138 
- 

2014 

2014 

3 

3 A6 

A14 
- 

Upgrade Irvjngton 138kV TEP N/A I CEC Not Required 
~ 

Capacitor Banks #1 and #2 
North Loop - Rillito 138kV Line TEP 138 

138 
- 

3 201 5 

201 5 

Reconductor 
DeMoss Petrie - North Loop 
138kV Line Reconductor A1 5 

- 

A16 

TEP 3 

Toro - Rosemont 138kV Line TEP 2015 138 

- 
138 
- 

3 

A17 
- 

TEP Upgrade South Loop 138kV 
Capacitor Bank #1 3 2015 
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Year kV 

North Loop - West Ina 138kV TED 

Addtion and Upgrade DeMoss 

Phase 2 

Orange Grove Loop-in of La 
Canada - Rillito 138kV Line 

Petrie 138kV Capacitor Bank #2 TEP 

TEP 

Irvington -Tucson 138kV Line #2 
Loop-in with Kino 
Harrison Loop-in of Roberts - 

TEP 

TED 

Craycroft - Barrill Loop-in of 
Northeast - Snyder 138kV Line 

Hartt Loop-in on Tor0 - Green 

138kV Line 
Marina Loop-in on Tortolita - 
North Loop 138kV Circuit 
Vail - East Loop - Phase 3 Line #3 
138kV 

Valley (South - Green Valley) 

TEP 

TEP 

TEP 

TEP 

Decision No. 

Exhibit 12 - Listing of Projects Sorted by Voltage Class 

- 

ID 
Permitting/Siting 
Status 

CEC Not Required 

CEC Not Required 

Description Participants Exhibit 

3 

3 q 
201 G 

Addtion and Upgrade Irvington 
Substation 138kV Capacitor Bank 
#3 hase 1 
Addition and Upgrade DeMoss 
Petrie Substation 138kV Capacitor TEP 

A21 
- 
A22 

Bank #2 (Phase 1) 

~ TEP Northeast - Rillito 138kV Line 
~~ 

CEC Not Required A30 

A3 1 
- 

3 

CEC Not Yet Filed 

CEC Not Required 

G 

N/A 

3 

3 A32 
- 
A40 
- 
A41 

2017 1 138 3 22 CEC Not Yet Filed Ranch Vistoso to North Loop - 
Rancho Vistoso 138kV 
Upgrade DeMoss Peme 138kV 
CaDacitor Bank # 1 

3 CEC Not Required 

CEC Not Required A43 3 q 
2021 

N/A A44 3 CEC Not Required 

CEC Not Yet Filed 
Tap off 
existing 

h e  

10.9 

3 3 3  
- 
B8 

B9 
- 

3 CEC Not Yet Filed 

CEC Approved - 
Case # 9 ,,/I, 3 4 

Tap off 
existing 

h e  
Tap off 
existing 

line 

I J a L  East Loop 138kV Line 
I 

B13 
- 
B14 
- 
B15 

CEC Not Yet Filed 3 + 
TBD 138 

CEC Not Yet Filed 3 

4 CEC Not Yet Filed 3 

c21 22 CEC Approved - 
Case # 8 3 
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CEC Not Yet Filed 
CEC Not Yet Filed 
CEC Approved - 
Case #163 - 
Decision #72801 
CEC Not Yet Filed 

2016 230 
2017 230 

2018 230 

201 8 230 

CEC Not Yet Filed 201 8 230 
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Decision No. 

Exhibit 12 - Listing of Projects Sorted by Voltage Class 

ID 

- 

c22 
- 

A2 

- 

A50 

I Year 1 kV Pennitting/Siting 
Status Description Participants Exhibit 

I TBD I 138 CEC Approved - 
Case # 66 

Irvington - East Loop Project - 
Phase 3 (Irvington - 22nd Street 
#2 Line) 

TEP 9 3 

CEC Approved - 
Decisions #68093, 
#68291, #69183 
and #69647 
CEC Approved - 
Case #126 - 
Decisions #68093, 
#68291 

2014 230 

2014 230 

Desert Basin - Pinal Central 230kV SRP 23 5 

Pinal Central - Randolph 230kV 
Line SRP 9 5 

I I  Concurrent with 
APS Gila - Orchard 

Gila - Knob Double Circuit 
Upgrade 230kV 

I 2015 I 230 230kV Double- 
circuit A1 9 APS, WAPA 1.5 4 

Transmission 

CEC Approved - 
Decision #73937 A8 

A9 
- 

APS 12 2 Palm Valley - TS2 - Tdby Wash 
230kV Line 
Price Road Corridor - Kyrene - 
&ox 
Price Road Corridor - Schrader - 
RS28 
Price Road Corridor - RS28 
Substation 
Sun Valley - Tnlby Wash 230kV 
Line 

SRP 24 

A26 

A27 
- 

CECNotYetFiled 1 2016 1 230 

CEC Not Yet Filed 2016 230 

SRP 

SRP 

24 

24 

2, 5 

295 

A25 APS 15 2016 230 CEC Approved - 
Decision #67828 

A28 SRP 9 5 Rogers - Santan 230kV Line 

Crossroads Solar Energy 150MW 
Project 

CEC Approved - 

#72187 
A35 Solar Reserve 12 

A36 Fort Mohave Solar 310Mw Project Tribal Solar TBD 1 

A49 

A45 

A47 

- 

- 

APS 1 Ocotillo Modernization Project 2, 5 

North Gila - Orchard 230kV Line APS 13 4 

Eastem M&& Expansion 14 5 SRP 
Horizon 
Power A48 0.5 Buckeye Generation Center 

650MW Natural Gas 
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Length 
(mi) 

Pennitting/Siting 
Status 

TBD 

less 
than 1 

20 

CEC Not Yet Filed 

CEC Approved- 
Case #120 - 
Decision #65997 
CEC Approved - 
Case#148- 

3.5 
Decision #71441 
CEC Not Yet Filed 

6 

0’95 

19 

TBD 

Case#i36- 
Decision #70325 
CEC Approved - 
Decision #62960 
CEC Approved - 
Case#163- 
Decision #72801 
CEC Not Yet Filed 

Decision No. 

Exhibit 12 - Listing of Projects Sorted by Voltage Class 

- 

ID Description Participants Year kV Exhibit 

B1 Ellsworth Technology Corridor 
ExDansion SRP 230 

- 

230 
- 

230 

230 
- 

5 2019 

2021 

2021 

2021 

B4 APS 2 Scatter Wash 230/69kV Substation 

Abel- Pfister - Ball 230kV 

New Superior - New Oak Flat 

B5 SRP 5 

B6 
B7 
- 5 SRP 

New Oak Flat - Silver JSing 230kV SRP 3 I CEC Not Yet Filed 230 5 2021 
2024- 
2026 

TBD 

CEC Approved - 38 Decision #70850 c1 230 

230 
- 

2 Moigan - Sun Valley 230kV Line 

Price Road Corridor - Knox - 
RS27 - RS28 

E1 Sol- Westwing 230kV Line 

Gdtith - North Havasu 230kV 
Line 
Palm Valley - TS2-Trilby Wash 
230kV Line # 2 

APS 

SRP c12 

c10 
- 

2, 5 24 I CEC Not Yet Filed 

APS TBD 230 2 CEC Approved - 
Docket #U-1345 

C26 230 

230 
- 

1 CEC Approved - 

Decision #67828 

UNS Electric 

APS 

TBD 

TBD c 3  2 

CEC Approved - 
Case #120 - 
Decision #65997 
Amended 
4/10/2013 Decision 
#73824 
CEC Approved - 

230 

- 

230 
- 
230 
- 

230 

230 
- 

c 4  Avery 230/69kV Substation APS TBD 

TBD 

2 

Pinal Central- Sundance 230kV 
Line 

Jojoba 230/69kV Substation 

c 5  
~ 

C6 

APS, ED2 5 

APS 2 TBD 

TBD 

TBD 

c 7  

C8 
c 9  

- 
- 

Orchard - Yucca 230kV Line A P S  4 

2 Sun Vallev - TS10 - TSl 1 Line APS 
TBD I CEC Not Yet Filed TBD 230 2 Buckeye - TSl1- Sun Valley Line 

EnviroMission 2OOMSVSolar 
Tower 
Aio Improvement Project 

APS 
Enviro- 
Mission 

AIC 

C25 

C27 
- 
- 

CEC Not Yet Filed ‘“I- 230 

230 
- 

1 TBD 

TBD 1 

Biennial Transmission Assessment for 2014-2023 Exhibits 
Docket No. E-OOOOOD-13-0002 September 8,2014 

114 

Decision No. 



DOCKET NO. E-00000D-13-0002 

Decision No. 

Exhibit 12 - Listing of Projects Sorted by Voltage Class 

ID 

- 
- 
A12 

Permitting/Siting 
status 

Decision 

Exhibit Description Year 
(mi) 

Participants 

Series Capacitor Replacement at 
V d  345kV Substation 
(Springerville - Vail345kV Line) 
Series Capacitor Replacement at 
Vail345kV Substation (Winchester 
- Vail345kV &e) 

I N/A 
2015 345 3 

TEP 1 N/A 2015 345 3 A13 

CEC Approved - 
Case #118 - 
Decision #70588 
Amended 11/01/10 
#71951 
CEC Approved - 
Decision #72302 

Southwestern 

Group, TEP 
Bowie l O O O M W  Power Station 2016 345 1 A33 

2017 345 1 A38 Mazatzal345/69kV Substation 

Series Capacitor Replacement at 
Greenlee 345kV Substation 
(Springerville - Greenlee 345kV 
Line) 
V d  Substation - Irvington 

B2 2020 345 1 

345 

345 
- 

C14 

C15 
- 

CEC Not Yet Filed 

CEC Not Yet Filed 

TBD 

TBD 

- 
Substation 
Irvington Substation - South 
Substation 
V d  Substation to South :” TBD 345 C17 Case # 15 

Case # 12,3OY63 
and 73 

Case # 50 

Substation - 2nd Circuit 
Springerville Substation - Greenlee 
Substation - 2nd Circuit 
Tortolita Substation - South 
Substation 
Westwing Substation - South 
Substation - 2nd Circuit 

Pinal West - Pinal Central- Abel- 
Browning 500kV Line 

345 

345 
- 

C18 

C19 
- 

TBD 

TBD 

1 

193 

345 
- 

500 

c20 
- 

A1 

Case # 15 

CEC Approved - 
Case #126 - 
Decisions #68093, 
#68291 
CEC Not Yet Filed 

TBD 

2014 

TEP 178 

SRP, TEP, 
EDi;D3, 1 100 

Sunstreams TBD 

L 5  

2015 500 A1 8 Sun Streams Solar 150Mw Project 

Hassayampa - Pinal West 500kV 
Line Loop-in to Jojoba 

Hassavampa - North Glla 500kV 

less 
TEP 1 than3 

S D m S  

Case # 124 , A1 1 

A7 
- 
- 

500 

500 
- 
- 

2 .2015 

2015 APS I 110 CEC Approved - , 1Y2Y 4 
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APS, 
CAWCD 

APS, 
CAWCD 

TEP 

15 

28 

40 

A39 Sun& Southwest Transmission 
500kV Project 

LEE 30 

C11 

C23 

Palo Verde - Saguaro 500kV Line 

Tortolita Substation - Wmchester 
Substation 

Gila Bend 833MW Power Plant 

Deasion No. 

Exhibit 12 - Listing of Projects Sorted by Voltage Class 

~ Description 
Permitting/Siting 
Status kV Exhibit Year 

Decision #74206 
CEC Approved - 
Decision #68063 
CEC Approved - 
Decision #68064 

- 
500 A23 I Delaney - Palo Verde 500kV Line 2016 

2016 500 A24 I Delaney - Sun Valley 500kV Line 

GPa Central Substation - Tortolita 
Substation 

Case # 165 500 
- 

500 

- 
500 

2016 

2018 

201 8 CAWCD 

CEC Not Yet Filed 1 ,5  

CEC Approved - 
Decision #70850 
CEC Pending - 
Environmental 
Study Routes 
CEC Pending - 
Environmental 
Studv Routes 

2021 500 1 

B11 2006%fW Pumped Storage-Project 
(Line to Yavapai 500kV) 
Longview Energy Exchange 
2000MW Pumped Storage Project 
&me to Moenkopi-Eldorado 
SOOkV7 

2021 500 1 

CEC Pending - 
Environmental 
Study Routes 

CEC Approved - 
Case #24 - Decision 
#46802 

Case # 23 

500 B12 2021 3 

500 
- 
500 

TBD 

TBD L 3  I BP Wmd 

CEC Approved - 
Case #106, Case 500 

- 
500 

TBD 

TBD 
c24 1 BP Wmd Power Plant 500MW 

1 Decisioh-#73584 
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I 

Year kV 

2015 230 

APS 5.5 2017 115 

TBD 230 

Decision No. 

Exhibit l3 - Arizona Public Service Project Summary 

ID Permitting/Siting 
Status Description Exhibit 

Concurrent with APS 

Double-Circuit 
Transmission project. 
CEC Approved - 

G h  - Orchard 230kV Gila - Knob Double Circuit 
Upgrade 230kV A19 4 

A8 

A7 
- 

2 Palm Valley - TS2 - Tdby 
Wash 230kV Line 
Hassayampa - North Gila 
500kV #2 Line 

Decisioi-#73937 
CEC Approved - 
Deasion-#74206 
CEC Approved - 
Decision #67828 
CEC Approved - 
Decision #68063 
CEC Approved - 
Decision #68064 
CEC Approved - Case 
#143 - Decision #71217 
Amended 11/21/12 
Decision #73586 

A25 APS I 15 2016 230 + 2016 500 

2 Sun Valley - Tdby Wash 230kV 
Line 
Delaney - Palo Verde 500kV 
Line 
Delaney - Sun Valley 500kV 
Line 

-q-T CAWCD A23 

A24 
- I 28 CAWCD 2016 I 500 

Bagdad 11 5kV Relocation 
Project A37 1 

A49 2017 I 230 2, 5 OcotiUo Modernization Project CEC Not Yet Filed 
CEC Approved - 
Decision #72302 
CEC Approved - Case 
#163 - Decision #72801 
CEC Approved - 
Decision #70850 

A38 2017 I 345 1 Mazatzal345/69kV Substation 

A45 

A46 
- 4-g CAWCD 

2018 230 + 2018 500 

4 
North Gila - Orchard 230kV 
Line , 

Morgan- Sun Valley 500kV Line 

B4 

c1 
- 

Scatter Wash 230/69kV 
Substation APS I :zl CEC Approved- Case 

#120 - Decision #65997 2021 230 2 

2 
Morgan - Sun Valley 230kV 
Line APS I 38 CEC Approved - 

Decision #70850 
CEC Approved - 
Docket #U-1345 
CEC Approved - 
Decision #67828 
CEC Approved - Case 
#120 - Decision #65997 
Amended 4/10/2013 
Decision #73824 

c10 

c 3  
- 

APS I 11 2 TBD 230 + TBD 230 

E1 Sol- Westwing 230kV Line 

Palm Valley - TS2-Trilby Wash 
230kV Line # 2 APS I 12 2 

Avery 230/69kV Substation c 4  2 

~~~ 
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Jojoba 230/69kV Substation APS 0.95 

Exhibit U - Arizona Public Service Project Summary 

c8 

ID I 

APS TBD Sun Valley - TSlO - TS11 
230kVLine 

Description 

APS Buckeye - TS11- Sun Valley 
c9 I 230kVLine 

1 Participants I?:? 

TBD 

Pinal Central- Sundance 230kV 
. I APS,ED2 1 6 

C7 Orchard - Yucca 230kV Line I APS I 19 

Permitting/Siting 
Status 

CEC Approved - Case 
#136 -Decision #70325 
CEC Approved - 
Decision #62960 
CEC Approved - Case 
#163 - Decision #72801 

CEC Not Yet Filed 

CEC Not Yet Filed 

Year kV Exhibit -TI-- 
TBD 230 + TBD 230 

TBD 230 + TBD 230 

TBD I230 I 2 
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SRP 21 

SRP 9 

SRP, TEP, 
ED2,ED3, 

ED4 
100 

Decision No. 

Exhibit 14 - Salt River Project Summary 

ID 

- 

A2 

Participants I ?:? Permitting/Siting 
Status 

CEC Approved - 
Deasions #68093, 
#68291, #69183 and 
#69647 

Description 

Desert Basin - Pin4 Central 230kV 

Pinal Central - Randolph 230kV Line 

CEC Approved - 
Case #126 - 
Decisions #68093, 
#68291 
CEC Approved - 
Case #126 - 
Decisions #68093, 
#68291 

A50 

Pinal West - Pinal Central- Abel- 
Browning 500kV Line 

Superior - Silvex Kmg 11 5kV Re- 
route 

Price Road Corridor - Kyrene - Knox 
Price Road Corridor - Schrader - 
RS28 
Price Road Corridor - RS28 
Substation 
Rogers - Santan 230kV Line 

A1 

SRP I 1 
CEC Approved - 
Case #166 - Deasion 
#73551 

A10 

SRP I 24 CEC Not Yet Filed 

2016 230 

A9 

A26 
- 

CEC Not Yet Filed 

CEC Not Yet Filed A27 

SRP I 9 A28 
A47 
- CEC Not Required 

CEC Not Yet Filed 
~ 

Eastern Mining Expansion 

SunZia Southwest Transmission 
500kV Project SwPG7SRPy TEP, Shell, I 198 

CEC Not Yet Filed A39 

B1 CEC Not Yet Filed Ellsworth Technology Corridor 
Expansion 

SRP I 20 
CEC Approved - 
Case #148 - Decision 
#71441 
CEC Not Yet Filed 
CEC Not Yet Filed 

B5 

B6 
B7 

- 
- 

Abel- PfEter - Ball 230kV 

New Superior - New Oak Flat 230kV 
New Oak Flat - Silver King 230kV 
Price Road Corridor - Knox - RS27 - 
RS28 

SRP 1 24 CEC Not Yet Filed c12 
- 
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A33 
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Bowie 1 O O O M w  Power Station 

Exhibit 15 - Southwestern Power Group Project Summary 

BTA 8 
Project 

ID 
Description Participants 

I 

I CEC Approved -Case 
15 I #118 -Decision #70588 

Amended 11/01/10 
#71951 

Southwestem 
Power 

Group, TEE’ 

Year 

2016 

Voltage 
(kv) 

345 

Decision No. 

~~~ 

Exhibit 

1 

~~~ 
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Exhibit 

3 

Exhibit 16 - Southwest Transmission Cooperative Project Summary 

ID Description 

Saguaro to Tucson 11 5 kV 
Line Loop-in to Marana 

Participants 

swrc 0.2 

Permitting/Siting Status 

CEC Approved - Case 
#161 for original Marana 
Tap to Marana Project. 
This project would be a 
minor modification to t h t s  
approved Case. Currently 
under study with Western 
Area Power 
Administration. 

Year 

TBD 

~~ 
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Exhibit 17 - Tucson Electric Power Project Summary 

- 

kV 

- 
138 

Permitting/Siting 
Status 

Case # 157 - Decision 
#72231 

CEC Not Required 

Description Participants Exhibit ID Year 

2014 A3 

A4 
- 

2.5 3 DeMoss Petrie - Tucson 138kV 

DeMoss Petrie - Northeast 138kV . 

Line Reconductor 
Upgrade Riulto 138kV Capacitor 
Bank #1 
Upgrade IAg tOn  138kV 
Capacitor Banks #1 and #2 

Pinal West - Pinal Central- Abel- 
Browning 500kV Line 

TEP 

TEP 6 2014 138 3 

A5 138 

138 
- 

CEC Not Required 

CEC Not Required 

TEP 

TEP 

2014 

2014 

3 

3 A6 
- 

A1 
CEC Approved - Case 
#126 - Decisions 
#68093. #68291 

SRP, TEP, 
ED2,ED3, 

ED4 

TEP 

TEP 

100 2014 500 L 5  

A14 138 

138 
- 

- 

138 

3 North Loop - Rillito 138kV Line 
Reconductor 
DeMoss Peme - North Loop 
138kV Line Reconductor 

CEC Not Required 

CEC Not Required 

11 

14 

2015 

2015 A15 
- 

A16 

3 
~~ 

TEP 

Case # 164 
Dependent upon 
approval of Mine 
Record of Decision 
from United States 
Forestry Service 

CEC Not Required 

Tor0 - Rosemont 138kV Line 13.2 3 2015 

2015 A17 
- 

A21 
- 

A22 

TEP 138 
- 

138 

3 Upgrade South Loop 138kV 
Capacitor Bank #1 
Addition and Upgrade Irvington 
Substation 138kV Capacitor Bank 
#3 (Phase 1) 
Addition and Upgrade DeMoss 
Petrie Substation 138kV Capacitor 
Bank #2 (‘Phase 1) 
Series Capacitor Replacement at 
Vail345kV Substation 
w e  - Vail345kV Line) 
Series Capacitor Replacement at 
Vail345kV Substation (Winchester 
- Vail345kV Line) 

Hassayampa - Pinal West 500kV 
Line Loop-in to Jojoba 

Northeast - U t 0  138kV Line 
Reconductor 

TEP CEC Not Required 2015 3 

3 TEP CEC Not Required 2015 138 

=4 
- 

A13 
- 

A1 1 

345 
- 

345 

3 TEP 

TEP 

2015 

2015 3 

less 
than 3 
spans 

5 

Case# 124 TEP 2015 500 2 

A30 TEP CEC Not Required 138 
- 

3 2016 
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Exhibit 17 - Tucson Electric Power Project Summary 

Pennitting/Siting 
status 

Length 
( 4  

6 

Participants Year kV 

- 
138 

Exhibit ID 

- 
A3 1 

A32 
- 

Description 

~ 

CEC Not Yet Filed 2016 3 TEP North Loop Substation - West Ina 
138kV Line Reconductor 

138 
- 

345 

- 
500 

3 Upgrade North Loop 138kV . TEP CEC Not Required 

CEC Approved -Case 
#I18 -Decision 
#70588 Amended 
11/01/10 #71951 

Case # 165 

2016 

2016 

2016 

Capacitor Banks #1& #2 

Southwester 
n Power 

Group, TEP 
1 Bowie 100OM.W Power Station 15 A33 

TEP 40 195 A29 
- 

A40 
- 
A41 

Pinal Central Substation - Tortolita 
Substation 
Reconfiguration of Tortolita - 
Ranch Vistoso 138kV to North 
Loop - Rancho Vistoso 138kV 
Upgrade DeMoss Peme 138kV 
Capacitor Bank # 1 
Addition and Upgrade Irvington 
Substation 138kV Capacitor Bank 
#3 (Phase 2) 
Addition and Upgrade DeMoss 
Petrie 138kV Capacitor Bank #2 
(Phase 2) 

~ 

CEC Not Yet Filed TEP 22 2017 138 3 

CEC Not Required 138 
- 

138 
- 

138 

3 TEP 2017 

2017 

2017 

3 TEP CEC Not Required 

CEC Not Required 

A43 

3 A44 
- 

A39 

- 
B3 
- 

B2 

TEP N/A 

198 

Tap off 
existing 

h e  

N/A 

SunZia, 
SWPG, SRP, 
TEP, Shell, 

TSGT 

Sun& Southwest Trahsmission 
500kV Project 

CEC Not Yet Filed 500 2018 

2020 Orange Grove Loop-in of La 
Canada - Rillit0 138kV Line 

TEP CEC Not Yet Filed 138 3 

~ 

Series Capacitor Replacement at 
Greenlee 345kV Substation 
(Springede - Greenlee 345kV 
Line) 
Irvington -Tucson 138kV Line #2 

Harrison Loop-in of Roberts - East 
Loop 138kV Line 

Craycroft - Banill Loop-in of 
Northeast - Snyder 138kV Line 

Loop-in with Kino 

TEP 2020 345 1 

TEP 10.9 CEC Not Yet Filed 138 

138 
- 

3 B8 

B9 
- 

2021 

2021 TEP 4 3 CEC Approved - Case 
# 9  

Tap off 

h e  
existing CEC Not Yet Filed 138 

- 
TEP 2022 B13 
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Year Pennitting/Siting 
Status kV 

CEC Approved - Case 
# 8  TBD 138 

Case # 12,30,63 and 
7 2  TBD 345 
I J  

Case # 50 TBD 345 

Decision No. 

Exhibit 17 - Tucson Electric Power Project Summary 

- 

ID 

- 

B14 

Participants 17:y Description Exhibit 

CEC Not Yet Filed 1 2022 I 138 
Ham Loop-in on Toro - Green 
Valley (South - Green Valley) 
138kV Line 
Marina Loop-in on Tortobta - 
North Loop 138kV Circuit 
V d  - East Loop - Phase 3 Line #3 
138kV 
Irvington - East Loop Project - 
Phase 3 (Irvington - 22nd Street #2 
Line) 
V d  Substation - Irvington 
Substation 
Imington Substation - South 
Substation 
Vail Substation to South Substation 
- 2nd Circuit 
S p t i n g d e  Substation - Greenlee 
Substation - 2nd Circuit 
Tortolita Substation - South 
Substation 
Westwing Substation - South 
Substation - 2nd Circuit 
Tortolita Substation - Wrnchester 
Substation 

3 +sting 

B15 CECNotYetFiled I 2023 1 138 3 

c 2  1 
- 

c22 
- 
C14 

3 

I TBD 1 138 CEC Approved - Case 
# 66 3 

TEP I 11 

C15 

C17 
- 

TEP I 16 193 

TEP 1 14 Case # 15 I TBD 1 345 1,3 

C18 1 

1,3 c19 

c20 
- 

TEP I 178 192,395 Case # 15 

Case # 23 Cl6 
- 

TEP I 80 193 
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Exhibit 18 - UniSource Electric Project Summary 

ID 

- 
C26 

Description 

Griffith - North Havasu 
230kV Line 

Participants Lene Pennitting/Siting status Year (m9 

I CEC Approved - Case # .UNSElectric 1 40 1 88 

-T kV Exhibit 

230 I 1 
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ID 

Decision No. 

Description Participants Length 
(mi) 

Exhibit 19 - Ajo Improvement Company Project Summary 

I AIC I 47 
c27 I Ajo Improvement 

Proiect 

I I I 

I TBD I 2 3 0  I 1 CEC Approved - 
Decision 
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Exhibit 20 - Merchant Transmission and Generation Project Summary by In-Service Date 

- 
kV fD Description Participants Pennitting/Siting Status Year Exhibit 

A1 8 

A3 5 
- 

Sun Streams TBD CEC Not Yet Filed 2015 500 Sun Streams Solar 
15OMW Project 
Zrossroads Solar Energy 
I50MW Proiect Solar Reserve 12 230 

230 

- 
CEC Approved - Decision 
#72186, #72187 

CEC Not Yet Filed 

2016 

2016 A36 Tort Mohave Solar 
I l O M W  Project TBD 1 Tribal Solar 

CEC Approved -Case #118 
- Decision #70588 
Amended 11/01/10 
#71951 

Southwestern 
Power 

Group, TEP 
15 2016 345 A33 

- 
A48 
- 

A39 

- 

B10 

1 

Horizon 
Power 

3uckeye Generation 
,enter 650MW Natural 
>as 

h d i a  Southwest 
rransmission 500kV 
Project 

0.5 CEC Not Yet Filed 2018 230 

SunZia, 
SWPG, SRP, 
TEP, Shell, 

TSGT 

CEC Not Yet Filed 198 2018 500 1 7  5 

Longview Energy 
Exchange 2000MW 
Pumped Storage Project 
Fine to Peacock 500kV) 

CEC Pending - 
Environmental Study 
Routes 

LEE 50 2021 500 1 

Longview Energy 
Exchange 2000MW 
Pumped Storage Project 
&me to Yavapai 500kV) 

CEC Pendmg - 
Environmental Study 
Routes 

B11 

- 

B1; 

LEE 40 2021 500 1 

Longview Energy 
Exchange 2000MW 
Pumped Storage Project 
&me to Moenkopi- 
Eldorado 500kV) 

CEC Pending - 
Environmental Study 
Routes 

LEE 30 2021 500 1 
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Exhibit 20 - Merchant Transmission and Generation Project Summary by In-Service Date 

Description Participants Permitting/Siting status 

1 0 1 CECNotYetFiled EnviroMission 200MW 
Solar Tower Mission C25 1 

CEC Approved - Case 
GBPP 6 #106, Case #109, Case 

#119 

Gila Bend 833MW Power 
Plant c23 

CEC Approved - Decision 
#73584 BP Wind BP Wind Power Plant 

c24 I 5 O O M W  

Year 

TBD 

TBD 

kV- Exhibit 5 
500 I 1 TBD 
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Exhibit 21 - Overview Map of Delaney - Colorado River 500 kV Project 

Colorado River - Palo Verde # 2 
34 
-)+*.I 

3 5 7c 20 el 
4- --, 
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Exhibit 22 - Overview Map of Centennial West Clean Line Project 
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Exhibit 23 - Overview Map of Southline Transmission Project 

U T H  Lei N E 
ANSMlSSlON PROJECT 

Southline Transmission Project Proposed Routes for 
BLMNVestern Review 
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Exhibit 25 - Overview Map of Harcuvat Transmission Project 
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Exhibit 26 - Overview Map of High Plains Express Project 

-- _- -- - 
_- 

Other Transmission Projects 
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Exhibit 27 - Overview Map o f North Gila - Imperial Valley #2 500kV Project 

' Approximately 50 miles 
*All Within Designated Corridor 
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Appendix A - Guiding Principles for Determination of System Adequacy and 
Reliability 

Staff Review and Update of 

Guiding Principles for Determination of System Adequacy and Reliability 

Background 

The Guiding Principles for Determination of System Adequacy and Reliability (“‘Principles”) were 

developed in early 2000, adopted in the lSt BTA and have been re-adopted in every BTA since. The 

Principles were developed to provide a basis upon which ACC Staff could 1) assess and make 

recommendations on the determination of the adequacy and reliability of existing and planned 

transmission facilities in the Biennial Transmission Assessments called for by A.R.S S40-360.02E 

and 2) evaluate the impact of a generation application for a Certificate of Environmental 

Compatibility (“CEC”) on system adequacy and reliability. 

The Principles were developed in an era of retail competition being implemented in Arizona, 

merchant gas fired generation being interconnected at the Palo Verde hub, voluntary reliability 

standards, and non-standard generator interconnection processes. 

What Has Changed . 

Since 2000 many things have changed that impact the Principles: 

Arizona does not have retail electric competition 0 

Phelps Dodge Decision2 
0 

0 

0 

0 

Mandatory, enforceable, updated reliability standards (Energy Policy Act 2005) 
FERC Order 2003 - Standard Large Generator Interconnection Procedures and Agreement 
FERC Order 2006 - Standard Small Generator Interconnection Procedures and Agreement 
Interconnection of utility scale renewable resources that do not require a CEC 
Federal Policies Encouraging Merchant Transmission Development 

1 Guiding Principles for ACC Staff Determiaation of Elecodc System Adequacy and Reliability: ildzona’s Best Engineering Practices, 
Jerry D. Smith, ACC, pre-filed comments for the Gila Bend Power Plant Hearing, Docket No. E-00000V-00-0106, November 9,2000 
* Phelps Dodge Decision 207 AR12.95(2004) refers to the decision by the Court of Appeals that invalidated certain portions of the 
Commission Retail Electric Competition Rules - R14-2-1601 through R14-2-1618. 
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Because of these changes, Staff undertook a review of the Principles and is proposing revisions 

reflective of the current state of the industry. 

The proposed draft revised Principles are attached. Highlights of the proposed changes and the 

reason for the change are provided below: 
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Highlights of the proposed changes to 
“Guiding Principles for Determination of System Adequacy and Reliability” 

Recommended Change 
Eliminate reference to Western Systems 
Coordinating Council Reliabikg Criteriafor Qutem 
Phnning and Minimzlm Operating Rehahikg Criteria. 
Replace with references to the mandatory NERC 
& WECC Standards, Criteria & Regional Business 
Practices 
Eliminate Principle related to compliance with 
A.A.C. R14-2-1609.B. This provision of the 
Retail Electric Competition Rules deals with a 
Utility Distribution Company retaining the 
obhgation to assure adequate transmission system 
import and distribution system capability to meet 
their load requirements. 

E-ate the mandatory requirement of two or 
more transmission lines emanating from each 
power plant switchyard (“gen-ties”). 
Replace with a review of the generation 
interconnection study filed as part of the pre- 
CEC hling for all gen-ties (even for generator 
interconnections where the generator does not 
require a CEC) and acknowledge that redundant 
gen-ties are one possible mitigation approach. 
~~ ~ 

Eliminate the Principle that required a condition 
in generator CECs that all plants located inside a 
transmission import limited zone “must offer” all 
“Electric Service Providers” and “Affected 
Utilities” serving load in the constrained load 
zone sufficient energy to meet load requirements 
in excess of the transmission import limit. 

Reason 
The previously referenced voluntary criteria 
documents have been replaced by 
mandatory NERC/WECC Standards and 
Criteria. 

Per discussion with Legal Department of the 
ACC (“Legal”), this item of the Rules was 
found by the courts in the Phelps Dodge 
Decision to require Attorney General 
certification, which was never sought. This 
provision, therefore, is not currently 
effective. Legal recommended removing any 
reference to it. 
A review of practices in other areas found 
that the requirement for redundant gen-ties 
is evaluated as part of the generator 
interconnection process. Requiring 
redundant gen-ties is one way to miugate 
one condition that could result in the loss o 
the resource and the impact it would have 
on the system. 

This requirement appears to be related to the 
Retail Competition Rules of the A.A.C 
Chapter 2, Article 16 where these terms are 
defined. Since A2 has does not currently 
have Retail Competition there is no need for 
this Principle. If Retail Competition is ever 
implemented in AZ, the “must offer” issue 
should be addressed for all generators 
located inside a transmission import limited 
zone as well as new generators seeking a 
CEC. 
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Recommended Change 
Eliminate the Principle that required a condition 
in generator CECs of the plant applicant 
becoming a member of WECC, or its successor, 
and filing a copy of its WECC Reliability Criteria 
Agreement or Reliability Management S_.rtem (LWS’3 
Generator Agreement 
Replace with a requirement of a condition that 
the applicant follow the most current 
NERC/WECC, or their successors, Standards, 
Criteria, and Regional Business Practices 
applicable to Generation Owners and Generation 
Operators as defined in the NERC Standards. 

~~ 

Eliminate the Principle that required a condition 
in generator CECs of the plant applicant 
becoming a member of the Southwest Reserve 
Sharing Group. 

Reason 
The WECC Reliability Criteria Agreement 
and Reliability Management System (“RMS”) 
Generator Agreement are no longer in use 
and have been replaced by mandatory 
NERC/WECC standards for Generator 
Owners (“GO”) and Generator Operators 
(“GOP”). GOs and GOPs are obligated to 
follow the applicable standards whether they 
join WECC or not. 

There are now mandatory NERC/WECC 
standards related to Balancing Authorities 
and Reserve Sharing Groups. Generator 
participation would and should be handled 
through their commercial arrangements with 
the BA in which they reside. 
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PROPOSED 
Guiding Principles for Determination of 

System Adequacy and Reliability 
Update September XX 20143 

This document serves the dual purpose of providing the guiding principles for 

Arizona Corporation Commissiorr (“ACC”) Staff determination of electric system adequacy 

and reliability in the two areas of transmission and generation. 

A.R.S $40-360.02.G obhgates the ACC to b i e n d y  make a determination of the 

“adequacy of existing and planned transmission fadties in this state to meet the present and 

future energy needs of this state in a reliable manner.” Current state statutes and ACC rules do 

not establish the basis upon which such a determination is to be made. 

In addition, pursuant to A.RS. $40-360.07, when considering requests for Certificates 

of Environmental Compatibility for transmission lines and generating plants the ACC shall 

balance, in the broad public interest, the need for adequate, economical and reliable supply of 

electric power with the desire to minimize the effect thereof on the environment and ecology 

of this state.” The laws of physics dictate that generation and transmission facilities are 

inextricably linked when considering the reliability of service to consumers. 

Therefore, ACC Staff will use the following guiding principles to make the required 

adequacy and reliability determination until otherwise directed by state statutes or ACC 

decisions or rules. 

3 Guiding Prinaples for ACC Staff Determination of Electric System Adequacy and Reliability were originally developed and 
presented in pre-fled comments of Jerry D. Smith, ACC, for the Gila Bend Power Plant Hearing, Docket No. E-00000V-00-0106, 
November 9,2000. The original Guiding Prinaples were adopted in the Is Biennial Transmission Assessment in 2000 and have been 
re-adopted in each subsequent BTA through 2012 These Updated Guiding Principles were developed as part of the 8th BTA process 
in 2014 to reflect changes that have occurred within Arizona and within the wholesale electric industry as a whole since the adoption 
of the original Guiding Prinaples. Examples of those changes include the institution of mandatory reliability standards related to 
planning and operating the Bulk Electric System, Arizona’s decision to not institute e l d c  competition, and standardization of 
generator interconnection procedures and requirements. 
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Transmission 

ACC Staff evaluation of ten year transmission plans and transmission line Certificate 

of Environmental Compatibility (“CEC”) applications will be evaluated at a minimum as 

provided in items T.l through T.3 below: 

T.l. Transmission system adequacy will be evaluated based upon compliance with 

North American Electric Reliability Corporation (“NERC”) and Western Electricity 

Coordinating Council (“WECCyy), or their successors, Standards, Criteria, and 

Regional- Business Practices related to transmission system. Staff will evaluate all 

transmission plans and CEC applications based upon these Standards, Criteria, and 

Regional Business Practices regardless of the transmission owners’ or CEC applicants’ 

Federal Energy Regulatory Commission-jurisdictional status. 

T.2. Transmission planning and operating practices used by Arizona electric utilities 

will apply when more restrictive than NERC and WECC Standards, Criteria, and 

Regional Business Practices. 

T.3. Per $40-360.02.A “Every person contemplating construction of any transmission 

line within the state during any ten year period shall file a ten year plan with the 

commission on or before January 31 of each year.” In addition, per $40-360.02.C.7 

that hling must include the results of power flow and stability studies. In the case of a 

transmission line application proposing a generator tie-line for a generator which does 

not require a CEC, Staff will expect such studies to be based upon the generator 

interconnection study completed in accordance with the transmission provider’s Open 

Access Transmission Tariff (or equivalent) generator interconnection procedures with 

whom the generator is interconnecting. Staff will review these studies to ensure they 

include analysis that demonstrates the generator plant interconnection will satisfy all 

applicable NERC and WECC Standards and Criteria and identify how any such 

violations would be miugated. Miugation could include a requirement for two 

generator tie-lines. 
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ACC Staff support of transmission line CEC applications, including those for 

generator interconnection tie-lines, will further be contingent upon the CEC being 

conditioned at a minimum as provided in items T.4 through T.6 below: 

T.4. A transmission line applicant shall participate in good faith in state and regional 

transmission study forums to coordinate transmission expansion plans related to its 

transmission facilities. 

T.5. A transmission line applicant shall follow the most current NERC and WECC 

Standards, Criteria, and Regional Business Practices applicable to Transmission 

Owners and Transmission Operators. 

T.6. When project facilities are located parallel to and within 100 feet of any existing 

natural gas or hazardous liquid pipeline a standard electrical induction study condition 

shall be included in the CEC requiring the evaluation of the risk to any exisung natural 

gas or hazardous liquid pipelines. The study shall recommend appropriate remediation 

to address any material adverse impact that is found. 

Generation 

ACC Staff support of power plant Certificate of Environmental Compatibility 

applications will be conditioned at a minimum as provided in items G1 through G3 below: 

G.l. Per $40-360.02.B a power plant applicant must file a plan with the ACC ninety 

days prior to filing a CEC application and per $40-360.02.C.7 that filing must include 

the results of power flow and stability studies @e., the generator interconnection study 

completed in accordance with the transmission provider’s Open Access Transmission 

Tariff (or equivalent) generator interconnection procedures with whom the generator 

is interconnecting.) Staff will review these studies to ensure they include analysis that 

demonstrates the generator plant interconnection will satisfy all applicable 

~ ~ 
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NERC/WECC Standards and Criteria and identify how any such violations would be 

mitigated. Mitigation could include a requirement for two generator tie-lines. 

G.2. The CEC is conditioned upon the plant applicant following the most current 

NERC and WECC, or their successor’s, Standards, Criteria, and Regional Business 

Practices applicable to Generation Owners and Generation Operators. 

G.3 The Certificate of Environmental Compatibility is conditioned upon the plant 

applicant submitting to the ACC an interconnection agreement with the transmission 

provider with whom they are interconnecting. 
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Appendix B - History of Commission Ordered Studies 

Local Area Transmission Import Study Requirements 

In the First BTA, Staff identified three load pockets in Arizona that shall be monitored for 

transmission import constraints: Phoenix, Tucson and Yuma. The Second BTA added a fourth and 

fifth load pocket: Mohave County and Santa Cruz County. Prior BTAs examined import constraints 

in Pinal County and identified it as a local area that needed to be monitored. Inclusion of Pinal 

County was prompted by the necessity of transmission providers to implement a remedial action 

scheme (,‘RASY) or special protection scheme (“SPS”) for single contingencies with operation of the 

new Desert Bask and Sundance power plants and additional g a s  turbines at Saguaro Power Plant. 

In the Fifth BTA, Cochise County was identified for needing to address continuity of service 

concerns. 

Cochise County and Santa Cruz County are served by radial transmission lines that result in 

interruption of service to significant numbers of customers for the outage of any one of the radial 

transmission lines serving these two counties. A study of the Cochise County Area was documented 

in the second BTA. At that time no Commission action was deemed necessary because local 

transmission switching capability was sufficient to minimize the outage time for customers. The 

Fourth BTA granted Southwest Transmission Cooperative (“SWTC”) a &ne extension until January 

2008 to resolve N-1 contingency violations for loss of the Apache to Butterfield or the Butterfield to 

San Rafael 230 kV line in its 201 5 planning study and to file expansion plans to resolve those issues 

as part of its 2008-2017 ten year plan. 

Santa Cruz County, on the other hand, is served by a single transmission line. The customer 

service and system impacts and risks associated with the loss of a single 115 kV line serving Santa 

Cruz County are well chronicled over prior BTA assessments and siting of the Gateway 345 kV 

transmission p r~ jec t .~  A NEPA environmental impact study has been concluded but federal records 

of decision and a Presidential Permit for the new 345 kV transmission line are still pending with 

federal agencies. Therefore UNSE installed a 20 MW generator in Nogales in 2004 and upgraded 

4 ACC Decision #64356 
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the existing 115 kV line to 138 kV in December 2013 as interim solutions to ensure the ability to 

restore service. 

TEP was required to file comments by June 30,2007 to resolve concerns inside neighboring 

New Mexico and Western Area Power Administration (‘TVAPA’’) facilities identified in its 

preliminary study results for 2016.5 In addition, technical studies are to be performed and results 

filed with the Commission for the Cochise County Area to mitigate extended customer outages that 

resulted from an N-1-1 outage in 2007. A subcommittee of the Southern Arizona Transmission 

Study (“SATS”) subregional planning group has untaken this later task. 

The simultaneous import limit (“SIL,”) and maximum load serving limits (‘cMLSC77) of each of 

the Arizona load pockets is generally established in conjunction with RMR studies. The 

Commission approved SIL and MLSC dehitions and methodology for performing RMR studies is 

documented in Appendix C. Arizona’s subregional planning forums have also been performing a 

tenth year snapshot study of the state’s transmission system. Those studies have traditionally 

considered N-0 and N-1 contingencies and provide additional information regarding the 

transmission capability of each local load pocket. 

The Third BTA required that future studies also demonstrate compliance with the WECC and 

NERC single contingency criteria overlapped with the bulk power system facilities maintenance 

(“N-l-lyy) for the first year of the BTA analysis. Staff agreed with the subregional planning groups 

to limit the N-1-1 analysis to the tenth year for the 4* BTA. The tenth year N-1-1 assessment now 

only considers designated 230 kV and above planned projects as not in service and then N-1 

contingencies are performed. This analysis is more strenuous than the NERC N-1-1 criteria. 

However, it does determine the possible system impact of a planned project either not getting built 

as planned or being delayed beyond the tenth year of the plan. 

Reliability Must-Run Study Requirements 

be served using a normal economic merit order generation dispatch due to transmission limitations. 

During some portions of the year, generation units within the load pocket must be operated out of 

Previous BTAs also identified several of the local load pockets in Arizona where the load cannot 

5 ACC Decision #69389, March 14,2007, page 6, section 2b.C 
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merit order to serve a portion of the local load. Such a resource requirement is often referred to as 

Reliability-Must-Run (“RMR”’) generation. The RMR power generated from local generation may 

be more expensive than the power from outside resources; and may be environmentally less 

desirable. During RMR conditions, transmission providers must dispatch RMR generation to relieve 

the congestion on transmission lines. 

The Commission’s generic electric restructuring docket established that existing Arizona 

transmission constraints would limit N S ’  and TEP’s ability to deliver competitively procured power 

to less than the required 50% of Standard Offer Senice’s load.‘ The Commission stayed this 

requirement in its Track B proceedings. However, each UDC is still obligated to assure that 

adequate transmission import capability is available to meet the load requirements of all distribution 

customers within its service area? Known transmission constraints result in APS and TEP being 

dependent upon local RMR generation to serve their peak load during certain hours of the year. 

In order to provide the Arizona load pockets access to potentially less costly power, the ACC 

Track A Decision No. 65154 ordered the Arizona utilities to work with Staff to develop a plan to 

resolve RMR concerns, and include the results of such a plan in the 2004 BTA. The same Decision 

ordered A P S  and TEP to Be annual RMR study reports with the Commission in concert with their 

January 31 ten-year plan, for review prior to implementing any new RMR generation strategies, until 

the 2004 BTA is issued. The utilities readily responded and began providing RMR studies in 2003. 

The Third BTA Decision No. 65476 approved a collaborative RMR study plan agreed to by all 

Arizona transmission providers.8 The 2003 RMR study forum included only the transmission 

providers. In contrast, since 2004 the RMR process has been open to all interested parties through 

Arizona’s subregional study forums. The Fourth BTA required that “RMR studies continue to be 

performed and fled with ten year plans in even numbered years for inclusion in future BTA reports 

and that: 

Future R.MR studies provide more transparent information on input data and economic 
dispatch assumptions, and 

6 Direct Testimony of Jerry D. Smith and rebuttal testimony of Cary Deise, Docket No. E-00000A-02-0051 

8 Appendk C 
7 A.A.C. R14-2-1609.B 

~~ 
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Arizona utilities collaborate with the Staff to develop and effectively implement more 
stringent criteria as appropriate for RMR areas in the 2006 BTA.” 

In the Seventh BTA, Staff suspended the requirement for performing RMR studies in every 

BTA and implemented criteria for restarting such studies on a biennial review of factors such as: 

An increase of more than 2.5% in an RMR pocket load forecast since the previous 
BTA.’~ 

Planned retirement or an expected long-term outage during the summer months of June, 
July or August of a key transmission or substation facility supplying an RMR load 
pocket, unless a facility being retired will be replaced with a comparable facility before 
the next summer season. 

Planned retirement or an expected long term outage during the summer months of June, 
July or August of a generating unit in an RMR load pocket that has been utilized in the 
past for RMR purposes, unless a generator being retired will be replaced with a 
comparable unit before the next summer season. 

A significant customer outage in an RMR load pocket defined as a sustained outage of 
more than one hour exceeding the greater of 100 Mw or 10% of the peak demand in the 
pocket. 

Extreme Contingency Study Requirements 
Staffs concerns regarding the adequacy and reliability of the rlrizona electric system began in 

2000 with the rapid development of new generation projects interconnecting with the Palo Verde 

Nuclear Generating Station. These projects aJl proposed to interconnect at the new Hassayampa 

500 kV switchyard but were not increasing the capacity of the existing transmission lines already 

connected to the Palo Verde marketing hub. Large quantities of generation capacity and energy 

were at risk of being interrupted or curtailed for single contingency outages or credible outages of 

multiple lines. In addition the generation projects were being developed solely for merchant’s 

commercial interest without obligations to assure existing generation reserves were sufficient to 

cover the outage risks the projects posed. 

9 Decision No. 73625 
10 For example, the final RMR study year filed in the Seventh BTA is 2021 and future BTA load forecasts for 2021 would be 
compared to the Seventh BTA forecast amount for this year to determine the percent increase. Using the data for the 
Phoenix RMR area, the peak demand forecast for 2021 is currently 14,209 MW so the need for restarting RMR analysis 
would be considered if and when a revised 2021 forecast exceeds 14.209 x 1.025 = 14,564 MW. 
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Therefore the Utilities Division of the Commission developed “Guiding Principles for 

Determination of System Adequacy and Reliability”” for Staffs use in power plant and transmission 

line siting cases. The Commission endorsed this document via its Decision No. 65476 for the 

Second BTA. Then Condition No. 23 of the CEC was placed on APS and SRP in the Palo Verde to 

Rudd 500 kV siting case to formally require a study be performed to properly address the risks 

associated with interconnection developments at the Palo Verde Hub resulting in the 3d BTA the 

adoption of the Palo Verde Hub interconnection criteria, 

. 

“Require all future interconnections proposed at the Palo Verde Hub, either new generation or 

new transmission lines, must perform a risk assessment of the Hub to ascertain to what degree the 

proposed project mitigates the pre-existing risks to extreme outage events. This assessment must 

precede a project’s application for a CEC with the Commission. The recommendations of the Palo 

Verde Risk Assessment report should be followed if a proposed project would otherwise exacerbate 

the existing risk at the Hub.” l2 

Since the initiation of the Commission’s first BTA process Arizona has experienced several fire 

seasons with exposure to loss of multiple lines in a common corridor on forested lands. These 

events heightened the Commission’s awareness of the state’s vulnerability to loss of transmission 

lines in common corridors. These events were then upstaged by the major 500/230 kV transformer 

and 230/69 kV fires that occurred at Westwing and Deer Valley in 2004 and the Westwing 500/345 

kV transformer fire in 2006. Therefore the third BTA required that the fourth BTA address and 

document extreme contingency outages studied for Arizona’s major generation hubs and major 

transmission stations including identification of associated risks and consequences if mitigating 

infrastructure improvements were not planned. This extreme contingency study requirement was 

reinforced further when the Commission ordered the same requirement for the fifth BTA. 

Renewable Energy Transmission ,4ssessment Requirement 
In the Fourth BTA, the Commission ordered a Renewable Energy Assessment stating 

specifically, “in the next BTA, Commission regulated electric utilities, in consultation with the 

stakeholders, should prepare an assessment of ATC for renewable energy and prepare a plan, 

11 Appendix A 
12 ACC Decision No. 67457, December 14,2004, page 4, section 7.e 
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including a description of the location, amount and transmission needs of renewable resources in 

Arizona, to bring a d a b l e  renewable resources to load.”13 This newest study requirement is focused 

on exploring transmission delivery obstacles for renewable resources that may choose to develop 

within the state. This study requirement is intended to assure that Arizona utilities can successfdly 

comply with the renewable portfolio standards adopted by the Commission in 2006. 

In the Fifth BTA, the Commission significantly expanded the scope of Arizona Renewable 

Transmission assessment activities and filing requirements, including determination of an initial set 

of Renewable Transmission Projects (“RTPs”) as described in detail in Section 3.0 of the Sixth BTA 

Staff report. While a separate docket was opened for this activity, discussions regarding the filings in 

that docket were included in the workshops for the Sixth BTA and Seventh BTA. 

The Commission’s decision in the Sixth BTA (2010) addressed the ability of the Arizona 

transmission system to export renewable energy to neighboring states by directing the jurisdictional 

utilities to jointly conduct or procure a study to identify the barriers to and solutions for enhancing 

Arizona’s ability to export renewable energy.14 The study was to identifp specific transmission 

corridors that should be built to accomplish this objective. The utilities were also to conduct 

stakeholder workshops in conjunction with the study. 

The study and results were filed as required at the Commission by November 1,2011, and 

included as part of the scope of the Staffs assessment performed in the Seventh BTA pr~ceeding.’~ 

13 ACC Deasion No. 69389, March 22,2007, page 8 
14 Commission Decision No. 72031,lO December 2010. 
15 Enhancing Ae~om ’z AbiLjr to E x p o t i  Renewabh E n w ,  A wort to Addnss the An~ona Corpordon Commission ‘s Sixtb Biennial Transmission 
Assessment, Commission Decision 72031, PDS Consulting, PLC, October 2011 
~ttp://images.edocke.~cc.gov/dodretpdf/O~Ol30865.pdf). 
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Appendix D - Questions Posed to Industry and Stakeholders - Workshop I 

To help facilitate Workshop discussion the following questions were posed to all prospective 

workshop attendees and participants: 

1. What transmission related topics or policy issues do you desire to have added to the 

proposed agenda? . 

Questions posed specifically to all parties that filed ten year plans, for addressing during their 

Workshop presentations included 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

Describe all technical studies that were performed in support of your filed transmission 

plan. 

List all reports that exist for the studies identified in item 1 and identify which reports 

were not included in your ten year plan filing. 

Identify all transmission projects in your transmission plan for which power flow and 

stability analyses have not been performed or for which reports have not been filed. 

Describe how and when do you intend to respond with the required studies and reports. 

Describ-e any stakeholder input and review that occurred regarding your transmission 

plan. 

Please identify the subregional transmission planning forum(s) in which your 

transmission plan was addressed. Were your project(s) or planned facilities studied in 

that forum? Did your project(s) or plan undergo a peer review in that subregional forum 

and were they incorporated in the subregional plan? 

Identify all projects in your filed transmission plans that were not addressed in a 

subregional transmission planning forum. 

Describe which transmission projects have been avoided or delayed by the effects of 

distributed generation and energy efficiency programs. 
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9. Describe the steps being taken to evaluate the transmission system adequacy impacts of 

the potential coal plant closures resulting from Enviromnental Protection Agency 

regulations. 

10. Describe how the Arizona-Southern California September 8,201 1 outage has affected 

transmission system adequacy planning within your company. 

11. Describe the steps being taken to evaluate the impacts on transmission system adequacy, 

including transmission system ancillary service requirements, of the increasing 

penetration of variable energy resources. 
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Appendix E - RMR Conditions and Study Methodology 

In the 2002 BTA, Staff proposed that any UDC currently r e l p g  on local generation, or 

foreseeing a future time period when utilization of local generation may be required to assure reliable 

service for a local area, should perform and report the findings of an RMR study as a feature of their 

Ten-Year Plan filing with the Commission in January, 2003 and 2004. The 2002 BTA defined a 

Generic RMR Study Plan that required utilities to: 

1. Define annual simultaneous import limits (“SIC’) for each transmission import limited 

area. 

2. Provide a listing of all local generation and associated operational attributes. 

3. Define RMR conditions for each year of the Ten-Year Plan. 

4. Provide a local generation sensitivity analysis. 

5. Identify and study alternative solutions. 

6. Perfom comparative analysis and present worth analysis of alternative solutions. 

RMR conditions, required from RMR studies, are defined in the 2002 BTA and graphically 

presented in the following Figure 1 .I7 

Figure 1 - RMR Conditions 

17 2002 BTA, Page 74-76 
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Essential RMR indicators that the Commission intends to receive from the RMR studies are: 

0 RMR hours - The number of hours during which the local load is above the SIL, 

RMR enera - The amount of energy served from RMR generation, 

RMR Deak demand - The maximum RMR amount of capacity that the RMR generators 

would be required to produce, 

RMR costs - The costs of out-of-merit-order dispatch from RMR 

The 2002 BTA established specific RMR procedures. The transmission system’s simultaneous 

import limit (“SIL”) for each local constrained area is established for single contingencies (“n-1”) 

with no local generation in operation. An RMR condition exists during those times when the local 

load served by a UDC, or group of UDCs, exceeds that SIL. If no local generation exists for an 

RMR condition then the UDC(s) would have to utilize a load-shedding scheme for those 

contingencies that establish the SIL. This would imply a violation of WECC planning criteria since 

reliability practices are founded on the principle of continuity of service for single contingency 

outages. 

When local generating units within the local load pocket are owned or under the operational 

control of the UDC(s), they are viewed as RMR units for the duration of the RMR condition. A 

local generating unit that is neither owned or under operational control of the UDC(s) may be 

considered a non-RMR unit. In some instances, a non-RMR unit may have a “must-offer’’ 

requirement to assure that system reliability is maintained. A local non-RMR unit that is operational 

during the hours an RMR condition exists will have the automatic effect of nitgating the constraint 

to the extent it serves local load or its capacity and energy is scheduled out of the local load pocket. 

Local generation, irrespective of its composition of RMR and non-RMR units, may offer an 

acceptable planning solution to RMR conditions. The local RMR condition is essentially mitigated 

when local generation capacity and its associated voltage regulation ability is equal to or greater than 

that required to reliably serve the local RMR peak load. The question that needs to be answered is 

whether such dependence on local generation is prudent and in the consumers’ best interest. 
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The maximum load serving capability (“MLSC”) of the local system is established by operating 

all local units at capacity, less local reserve requirements. The local MLSC equals to the SIL when 

there is no local generation. When local generation exists, the local MLSC is greater than the SIL 

but may fail to exceed the RMR peak load requirement. Such an RMR condition would require new 

transmission improvements or new local generation to assure reliable service to local consumers. 

When the MLSC is greater than the local peak demand, then the RMR condition is mitigated and 

there is less risk that local load would be interrupted for local transmission or generation outages. 

Utilization of reactive devices such as high voltage shunt capacitors, static or dynamic var 

compensators, or Flexible AC Transmission System (“FACTS”) control devices should be 

considered for voltage and var margin constrained SIL conditions. Similarly, maintaining a unity 

power factor at the sub-transmission bus of distribution substations and seasonal tap changes for 

transformers lacking automatic tap changer under load capability should be considered as a means of 

resolving voltage or var margin deficiencies. Advancing planned transmission lines or construction 

of previously unplanned lines should be among the alternatives studied for thermal and stability 

constrained SIL conditions. 

A comparative analysis of all alternative solutions, including using local generation that mitigates 

the local RMR condition is to be documented. The following factors should be considered when 

documenting the merits of the various alternatives: impact on SIL, system reliability implications, 

system losses, operational flexibility, environmental effects, implementation requirements and lead- 

time, and opportunity for consumer benefits from competitive wholesale market. The following 

should also be identified in the comparatiye analysis of alternatives: 

0 The total expected cost, fixed and variable, for the local generation dispatch that results 
in the lowest local generation dispatch to mitigate annual Rh4R conditions. 

Total emission pollutants produced by the lowest local generation dispatch mitigating the 
annual RMR condition. 

A present worth analysis of all altema.tive solutions is also to be performed. The cost analysis is 

to include an assessment of the total expected cost of operating local units versus remote units in 

combination with some transmission solution. Local and remote generation cost assumptions must 

~~ 
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be documented. The accuracy of RMR conditions depends upon technical studies, engineering 

assumptions and validity of data needed to determine: 

1. Hourly load forecast for the future years. 

2. SIL by ensuring that: 

0 Aggregate local area load is the total substation load actually impacted by the 
transmission constraint; 

0 RMR generation within the local area is accurate; o With RMR generation modeled 
out-of-service, the transmission system meets required normal (“n-0”) reliability 
criteria, showing no thermal and/or voltage limit violations; 

0 With RMR generation modeled out-of-service, the transmission system meets 
required reliability criteria for all single contingency outages showing no thermal 
and/or voltage criteria violations; and 

With RMR generation modeled out-of-service, the transmission system remains 
stable and shows no voltage instability. 

3. RMR production costs by ensuring that: 

0 Analysis is done using industry recognized production-cost model. 

0 Production-cost model database contains projected generation additions as accurate 
as possible, knowing in advance that future generation additions and unit 
commitments are dependent on many factors and are subject to change. 

0 Hydro generation modeling reflects actual opera- conditions as accurately as 
possible. 

0 Thermal generation modeling reflects the current projection of variable operating 
and maintenance costs. 

4. Comparison of the present worth of RMR production costs and present worth of 

transmission alternative costs. 
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I 
18 Listing of Acronyms obtained from Fourth Biennial Transmission Assessmen< Page 1 
19 hm: //wMo.cc.state.az.us/divisions /utilities /elecmc/terms.asp 
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18 19 Appendix F - Listing of Terminology and Acronyms 

Terminology 

Arizona Power Plant and Transmission Lhe Sit& Committee: The committee that reviews 
proposals to construct power plants and transmission lines in Arizona. In 1971, the Arizona 
Legislature required that the Commission establish a power plant and line siting committee. The 
Committee provides a single, independent forum to evaluate applications to build power plants (of 
100 megawatts or more) or transmission projects (of 115,000 volts or more) in the state. The 
Committee holds meetings and hearings that are open to the public. 

Bundled seM'ce: Electric service provided as a package to the consumer including al l  generation, 
transmission, distribution, ancillary and other services necessary to deliver and measure useful 
electric energy and power to consumers. 

Certificate of Convenience & Necessity (CC & q: A document granting operating authority to 
utilities. 

Competitive services: All aspects of retail electric service except those services specifically defined 
as "Noncompetitive Services" pursuant to Corporation Commission Rules R14-2-1601(29) or 
noncompetitive services as defined by the Federal Energy Regulatory Commission. 

Demand:The rate at which power is delivered during any specified period of h e .  Demand may 
be expressed in kilowatts, kilovolt-amperes or other suitable units. 

Distribution fines: The utility lines operated at distribution voltage, which are constructed along 
public roadways or other bona fide rights-of-way, including easements on customer's property. 

Dism3ution service:The delivery of electricity to a retail consumer through wires, transformers, 
and other devices that are not classified as transmission services subject to the jurisdiction of the 
Federal Energy Regulatory Commission. Distribution service exdudes metering services, meter 
reading services and billing and collection services, as those terms are used herein. 

Electric Servike Provider (ESP): A company supplying, marketing or brokering at retail any 
competitive services pursuant to a Certificate of Convenience and Necessity approved by the 
Corporation Commission. 

EnvironmentalPortfolio Standard (23PS):A ruling by the Commission that requires any 
company serving electricity to an end-user to generate a portion of that electricity through 
renewable technologies such as wind, solar, biomass generators or landfill gas recovery. 

Federal Energy Regulatov Commission (FERC): An independent regulatory agency within the 
US Department of Energy that, among other things, regulates interstate oil, natural gas and power 
transmission sales. 
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Generation: The production of the actual megawatts of electricity or purchase of electricity 
through the wholesale market. 

Green p r i c e :  A program offered by an Electric Service Provider where customers elect to pay a 
rate premium for renewable generated electricity. 

Panc&=:A term used to describe the layering of multiple tariff rates in point to point 
transactions. 

PVHub: Palo Verde power plant and switchyard, the Hassayampa switchyard, and the threre 500 
kV tie lines connecting the two switchyards. 

Intemptibk elecvic service: Electric service that is subject to interruption as specified in the 
utility's tariff. 

KiYowatt (kW): A unit of power equal to 1,000 watts. 

KiYowatt-hour (km): The electric energy equivalent to the amount of electric energy delivered in 
1 hour when delivery is at a constant rate of 1 kilowatt. 

Megawatt (MW'):A unit of power equal to 1,000,000 watts. 

Meter service: All functions related to measuring electricity consumption, including installation 
and repair of meters, but not including meter reading. 

Point ofDefivery: The point where facilities owned, leased or under license by a customer 
connects to the utility's facilities. 

Power: The quantity of electricity being generated, transferred or used at any instant in time, 
usually expressed in kilowatts. 

Semke area: The territory in which the utility has been granted a Certificate of Convenience and 
Necessity and is authorized by the Commission to provide electric service. 

Tziffs: The documents tiled with the Corporation Commission which list the services and 
products offered by the utility and which set forth the terms and conditions and a schedule of the 
rates and charges for those services and products. 

UziZty: The public service corporation providing electric service to the public in compliance with 
state law, except in those instances set forth in Corporation Commission Rules, R14-2-1612 (A) 
and (l3). 

Utifity Distribution Company (UDC): The electric utility entity regulated by the Commission 
that operates, constructs, and m a i n t a i n s  the distribution system for the delivery of power to the end 
user point of delivery on the distribution system. 
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Acronyms 

AC 
ACC 
r n P P  
APS 
ATC 
AZ 
AZNM 
BTX 
BTU 

CA 

c-A0 
CATS 
CAWC 
D 
cc 
CDEA 
C 
CEC 

CRT 

DOE 
DPA 
DSW 
ED 
EFOR 
E m r  
EOR 
EPAC 
T 
EPS 

ERO 

FACTS 
FERC 
FOR 

P A  

GT 

HCTDC 
HY 

illtematmg Current 
ilnzona Corporation Commission 
Arizona Nuclear Power Project 
Arizona Public Service 
Available Transfer Capability 
r l r i z O n a  
AZ-NM EHV Subcommittee 
B i d  Transmission Assessment 
British Thermal Unit 

California 

Controi Abea Operator 
Central Arizona Transmission System 
Central AZ Water Conservation 
District 
Combined Cycle 
Clean and Diversified Energy 
Advisory Committee 
Certificate of Environmental Compatibility 
Colorado River Transmission 
Subcommittee 
Department of Energy 
Dine Power Authority 
Desert Southwest Region 
Electric District 
Equivalent Forced Outage Rate 
Extra Htgh Voltage 
East of (Colorado) River 

Energy Policy Act 

Environmental Portfolio Standards 

Electric Reliability Organization 

Flexible AC Transmission System 
Federal Energy Regulatory Commission 
Forced outage rate 

Federal Power Act 

Gas Turbine 

High Voltage 

Htgh Voltage Direct Current 
Hydro 

AlORC 
MOU 
hWA 
hWAR 
Mw 
n-0 
n- 1 
n-1-1 
n-2 

NERC 

NG 
NhI 

NO1 

NOPR 

NT? 

OASIS 

0,U-T- 

'PJM 
PNh4 
PURPA 
PV 
RMR 
RMs 
RTO 

SCE 

SCED 
SDG& 
E 
SEV 
SIL 
SRP 
SSG- 
WI 
ST 

STEP 

SWAT 
SWPG 

Minimum Operating Reliability Criteria 
Memorandum of Understanding 
Megavolt-Ampere 
Megavolt-Ampere Reactive 
Megawatt 
No Contingency 
Single Contingency 
Overlapping Contingency 
Double Contingency 
North American Electric Reliabdity 
Corporation 
Natural Gas 
New Mexico 

Notice of Inquiry 

Notice of Proposed Rulemakmg 

Navajo Transmission Project 

Open Access Same Time Information System 

Open Access Transmission Tariff 

Pennsylvania-New Jersey-Maryland (ISO) 
Public Senice of New Mexico 
Public Utilities Regulatory Policy Act 
Palo Verde 
Reliability Must Run 
Reliability Management System 
Regional Transmission Organization 

Southern California Edison 

Security Constrained Economic Dispatch 

San Diego Gas and Electric 

South East Valley 
Simultaneous Import Limit 
Salt River Project 
Seams Steering Group -Western 
Interconnection 
Steam Turbine 
Southwest Transmission Expansion Planning 
Group 
Southwest Area Transmission Study Group 
Southwest Power Group 
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I/S 
I D  

IPP 

IS0 
KRSA 
kV 
kwh 

LSE 

MIS0 

hlLsC 

In-Service 
Imperial Irrigation District 

Independent Power Producer 

Independent System Operator 
K.R. Saline and Associates, PLC 
Kllovolt 
Kilowatt-Hour 

Load Serving Entity 

Midwest Independent System Operator 

hlaximum Load Serving Capability 

SWTC 
TEP 

TEPPC 

TNhP 
TTC 
UDC 
UNS 

WAPA 

WECC 

WGA 

Southwest Transmission Cooperative 
Tucson Electric Power 
Transmission Expansion P h m g  Poky 
Committee 
Texas-New Mexico Power Company 
Total Transfer Capabdity 
Utility Distribution Company 
UniSource Energy Corp. 
Western Area Power Administration 
(‘Western”) 
Western Electricity Coordinating 
Council 
Western Governors’ Association 
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Appendix G - Information Resources 

Transmission Planning Studies and related documents, used to develop this Eighth BTA report, 
were assembled from the following reports, presentations, and dockets: 

Utilities’ 2014 Ten-Year Transmission Plans 
Ajo Improvement Company 
Arizona Public Service Company (“APS”) 
Salt River Project (“SRY) 
Southwest Transmission Cooperative (“SWTC”) 
Public Service Company of New Mexico (‘TNM) 
Tucson Electric Power Company (‘cTEP’’) 
El Paso Electric Company (“EPE”) 
UniSource Electric (“UNSE”) 
Western Area Power Administration (‘Western”) - Unhled 

. 

First Draft Comments and Workshop I1 Comment Summary Presentation 
All comment in their entirety or the summary presentation can be found on ACC Commission 
Docket (htm: / /edocket.azcc.czov/) 

First, Second, Third, Fourth, Fifth, Sixth and Seventh BTA Reports and 2014 Summer Preparedness 
Presentations 
These reports and presentations can be found on the Arizona Corporation Commission website 
( u m m  

Arizona Corporation Commission’s Docket Control 
Items related to previous and present flings &tin:/ /edocket.azcc.pov/) 

N-1-1 and Extreme Contingency Study Documents 
ACC 2014 BTA Workshop I N-1-1 and Extreme Contingency Presentations 

Transmission and Generation Projects Reports 
SolarReserve 
Centennial West Clean Line 
Southline Transmission Project 
Sun Streams 
Tribal Solar 
Longview Energy Exchange 
Buckeye Generation Center 
Gila Bend Power Partners 
EnviroMission 
BP Wind Eneqg 
Delaney - Colorado River 500 kV Project (D-CR) 
Harcuvar Transmission Project (HTP) 
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Bowie Power Station 
SunZia Southwest Transmission Project - Southwestern Power Group 
High Plain Express 
North Gila - Imperial Valley #2 500 kV Project (NG-IV2) 
Abengoa 
TransWest Express Initiative 

Regional Committees and Working Groups Materials 
Westconnect Documents (www.westconnect.com) 
Southwest Area Transmission (SWAT) 
Arizona Group (SWAT-AZ) 
Short Circuit Working Group (SCWG) 
El Dorado Valley Study Group (EVSG) 
California Interface Work Group (CIWG) 
Transmission Corridor Work Group (TCWG) 
Coal Reduction Assessment Task Force (CRATF‘J 

Federal Energy Regulatory Commission (FERC) 
FERC Reliability Standards (www. ferc.pov) 

North America Electric Reliability Council (NERC) 
NERC Reliability Standards (www.nerc.com) 

Western Electricity Coordinating Council (WECC) Standards and studies 
The standards can be found on the WECC website (www.wecc.biz) under “Click here for library”. 
WECC 2013 Path Rating Catalog, 
httm: / /www.wecc.biz /librarv/Papes/Path%20Ratin~O/o20Catalop%202013.~df 

Western Governors Association (WGA) 
Support documents and Report documents (www.westczov.org) 

California Independent System Operator (CAISO) 
Support documents and Report documents 
( h l  

Large Generator Interconnection Queues (hm: / /www.oatioasis.com/cwo default.htm) 
Arizona Public Service Company ( A P S )  
Salt River Project (SRP) 
Tucson Electric Power (TEP) 
Southwest Transmission Cooperative (SWTC) 
Western Area Power Administration (WAPA) 

Integrated Resource Plans 
2014 Arizona Public Service (APS) 
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